
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, April 17, 2013 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Carr, Cook, Berge, Hart,  
 McGovern, Thomas 
 
 
 

B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of March 20, 2013 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  

 

Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 

E. DIRECTOR’S ITEMS  
  
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions

 

 - The City Council conducts public 
Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 

F-2. Active Capital Project Report – An update on active capital projects is 
presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2012/13 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.  
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F-3. Orange County Health Care Agency 2012 Beach Report

 

- Mr. Michael 
Fennessy from the Orange County Health Care Agency will report on the 
City of Huntington Beach’s 2012 Beach Report and how it compares to 
Orange County.  

G. ADMINISTRATIVE ITEMS 
 
G-1. Residential Overlay of Maintenance Zone 7, CC-1442

 

- Plans and 
Specifications for the Residential Overlay of Maintenance Zone 7, CC-1442 
are in final preparation.  Staff requests recommended action in order to 
proceed with the bidding process. 

Funding Source

 

:  Funds in the amount of $1,750,000 have been budgeted 
with Proposition 42 funds for this project.   

Recommended Action

 

: Motion to approve that the Residential Overlay of 
Maintenance Zone 7, CC-1442, is in general conformance with the 
previously approved CIP.   

G-2. Rehabilitation of Keelson Lane, CC-1439

 

- Plans and Specifications for the 
Rehabilitation of Keelson Lane, CC-1439, are in final preparation.   Staff 
requests recommended action to proceed with the bidding process. 

Funding Source

 

: Funds in the amount of $395,454 have been budgeted with   
$370,454 of CDBG funds and $25,000 in General Fund.   

Recommended Action

 

: Motion to approve that the Rehabilitation of Keelson 
Lane, CC-1439, is in general conformance with the previously approved 
Capital Improvement Program.   

G-3. Golf Cart Ordinance

 

- The California Vehicle Code authorizes a local 
authority, by ordinance or resolution, to designate streets where the 
operation of golf carts is allowed.  The Vehicle Code also permits the 
jurisdiction to prescribe rules and regulations for golf cart operation upon 
those designated streets.  Residents and elected officials have expressed 
interest in expanding use areas for low emission electric vehicle operation. 

Funding Source:

 

 Implementation will require less than $2,500 in material 
expenses for signs along specific routes and can be absorbed in the current 
Public Works operating budget. 

Recommended Action:

 

 Motion to recommend to City Council the approval 
of the Golf Cart Ordinance.  
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G-4. Safe Routes to School project in the Vicinity of Stacey Middle School and 
Clegg Elementary School (CC-1426)-

 

 Plans and Specifications for the Safe 
Routes to School Improvements in the vicinity of Stacey Middle School and 
Clegg Elementary School, CC-1426 are in final preparation.   Staff requests 
approval that the Safe Routes to School Improvements in the vicinity of 
Stacey Middle School and Clegg Elementary School, CC-1426, is in general 
conformance with the previously approved CIP.   

Funding Source

 

: Funds in the amount of $478,500 are budgeted in Account 
No. 87890007.82700, Safe Routes to School, Traffic Improvements.  Funding is 
through a Federal Grant under the Safe Routes to School program with no 
local match required. 

Recommended Action

 

: Motion to approve that the Safe Routes to School 
Improvements in the vicinity of Stacey Middle School and Clegg Elementary 
School, CC-1426, is in general conformance with the previously approved 
CIP.  

H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
May 15, 2013, 5:00 PM, City Council Chambers 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

MARCH 20, 2013 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Commissioner Thomas, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: None  
 
Commissioners Present: Commissioners McGovern, Berge, Carr, Cook, Hart and 

Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Paul D’Alessandro, Assistant City Attorney 
 Tom Herbel, City Engineer 

Ken Dills, Project Manager 
Bob Stachelski, Transportation Manager 
Joe Fuentes, Civil Engineering Assistant 
Kirsty Wapner, Administrative Assistant 

  
B. PRESENTATIONS-COMMENDATIONS 
 
B-1. Brown Act Overview

 

- Paul D’Alessandro showed a PowerPoint of Brown Act 
requirements.  He presented information including definitions of the different 
types of meetings, requirements for posting agendas, and violations.  A Brown 
Act User’s Guide was distributed within the Public Works Commission packet. 

C. MINUTES 
 
C-1. Ken Dills verified with Paul D’Alessandro stating the Commissioners can approve 

previous meeting minutes, even if there is less than a quorum, as long as those 
who were present, agree on the presented minutes for approval.  

 
Motion by Commissioner Cook, seconded by Commissioner McGovern to 
approve the minutes of January 16, 2013 as presented. 

 
VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 2 (Carr, Berge) 
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 Motion by Commissioner Hart, seconded by Commissioner Carr to approve the 

minutes of February 20, 2013 as presented. 
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  0 
ABSTENTIONS: 2 (Cook, McGovern)  
 

D. ORAL COMMUNICATIONS 
 

None 
  
E. DIRECTOR’S ITEMS 
 
E-1. Commission Business

 

- Motion by Commissioner McGovern, seconded by 
Commissioner Berge to elect Commissioner Thomas as Chair and Commissioner 
Cook as Vice Chair.  

VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0  

 
  
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions

 

 – Travis Hopkins presented the schedule 
of upcoming City Council Study Sessions.  He added that the Planning and 
Building Department will be bringing the Beach Edinger Corridor Specific Plan 
to Study Session on July 1, 2013. Chairperson Thomas requested an update on 
MWDOC prior to the Study Session on June 3, 2013. Commissioner McGovern 
also requested a briefing on the water rates before it is presented at Study 
Session.  

F-2. Active Capital Project Report - Tom Herbel provided updates on the Capital 
Project Report focusing on “hot topics,” which are usually those projects 
currently under construction.  He reported that the Goldenwest Garfield project 
was approved in January and is going to bid next month. Keelson Lane 
Rehabilitation and Residential Pavement Rehabilitation- Zone 7 will both be 
presented at the next Public Works Commission meeting. Signal Synchronization 
projects have begun. Bob Stachelski noted they are still working through the 
construction elements and will get a timeline within the next few months. Vice 
Chair Cook asked how the intersections to be synchronized are determined. 
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Mr. Stachelski reported it’s a whole process, but typically they are grouped 
together with 6-8 intersections synched. He noted the traffic signal at Ellis, east 
of Beach Blvd is not a priority. Chair Thomas inquired about the lack of activity 
occurring at Greer Park. Travis Hopkins and Tom Herbel stated they would look 
into it. Commissioner McGovern asked about the grant funding and expiration 
periods. Mr. Herbel noted the clock starts once the grant is received and noted 
there is a period of time the grant funding must be used before it expires. 
Commissioner Berge asked how accurate the start dates are for the signal 
synchronization project. Mr. Herbel reported the CIP list is updated on a 
monthly basis. OCTA is currently managing this project and some of the issues 
are beyond the City of Huntington Beach’s control.  

 
 

 G. ADMINISTRATIVE ITEMS 
 

Travis Hopkins requested that the following three Administrative Items (G-1 
through G-3) be presented and voted upon by the Commissioners, all together. 
 

G-1. Planned Local Drainage Facilities Fund Annual Compliance Report Fiscal Year 
2011/12

 

 -  Ken Dills reported this fund is currently in the red. He noted the  
Redevelopment Agency owes substantial funds to the Drainage Fund.  
However, with the State’s recent dissolution of redevelopment agencies there is 
uncertainty of whether or not funds will be received. There is currently no 
schedule for payment. Dills noted the estimated balance is an estimated 
amount from developer fees at a five-year average. Drainage projects will 
continue to be done with the general fund and/or grant funding.  

G-2. Sanitary Sewer Facilities Fund Annual Compliance Report Fiscal Year 2011/12

 

- 
Ken Dills presented a chart and noted the majority of these expenditures are 
for salary and benefits for sewer. 

G-3. Fair Share Traffic Impact Fee Program Annual Report for Fiscal Year 2011/12

  

- 
Bob Stachelski reported this fund is currently in the black. It has acquired some 
real estate holdings. No projects were done with these funds in Fiscal Year 
2011/12 because funds were low. Only two projects will be utilizing these funds 
for this Fiscal Year.  

 Motion by Vice Chair Cook, seconded by Commissioner Berge to recommend 
to the City Council the approval of the Local Drainage Facilities Fund Annual 
Compliance Report for Fiscal Year 2011/12, the Sanitary Sewer Facilities Fund 
Annual Compliance Report for Fiscal Year 2011/12, and the Fair Share Traffic 
Impact Fee Program Annual Report for Fiscal Year 2011/12.  

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
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ABSENT:  0  
ABSTENTIONS: 0  

 
G-4. Rehabilitation of Hanover Lane, CC-1438

 

- Travis Hopkins introduced Joe 
Fuentes, Civil Engineering Assistant, to present on the rehabilitation of Hanover 
Lane.  Mr. Fuentes reported Hanover Lane is on the established Tree Petition 
Program and was selected for construction based on the current street 
condition.  This would include removal and replacement of concrete sidewalks, 
cross gutters, curb and gutter, and identified street trees. The estimate for this 
project is $550,000. Funds in the amount of $600,000 have been budgeted from 
the Gas Tax. Travis Hopkins reported that because the petition list is so long, 
staff now have a severity list and it’s also on a first come-first serve basis. This 
was directed by Council in 2006.   

 Motion by Vice Chair Cook, seconded by Commissioner Hart to recommend to 
the City Council the approval of the Rehabilitation of Hanover Lane, CC-1438. 

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0  

 
 

H. WRITTEN COMMUNICATIONS 
 

None. 
 
I. COMMISSION AND STAFF COMMENTS 

 
Commissioner McGovern suggested holding future Public Works Commission 
meetings at the Utilities Yard or in B-8 at City Hall, instead of Council Chambers. 
Staff will look into these possibilities to ensure there are no scheduling conflicts 
with the rooms. 
 
Commissioners Carr, Hart, Thomas, and Cook stated they would like to only 
receive an electronic copy of the Public Works Commission packets. 
Commissioner McGovern stated he would like to pick up a hard copy of the 
packets when available.  

 
 
J. ADJOURNMENT 
 

The meeting adjourned at 6:05 PM to April 17, 2013, in City Council Chambers. 
 
 

7



 

 
    
 Jennifer Thomas   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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  Updated:  4/2/2013 10:05:25 AM 

 

~2013~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

 
COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2013    
Jan. 7, 2013  No Meeting  

Jan. 22, 2013  Circulation Element Update 
Water Master Plan 

Hess 
Hopkins 

 Feb. 4, 2013 Street Light RFQ Hall 

 Feb. 19, 2013 DTSC Ascon Update Hall 

 Mar. 4, 2013 Housing Element/ General Plan Update Work Program Hess 

 Mar. 18, 2013 Senior Center Update Laudenback 

April 1, 2013    

April 15, 2013  PERS Actuarial Update Farrell 

May 6, 2013  Mid-Year Budget Study Session Farrell 

May 20, 2013  Historic Context & Survey Report Hess/Galvin Preservation 
Associates 

June 3, 2013 NEW Downtown Alcohol Recommendations Small 

June 17, 2013 Moved CDBG – Allocations  
Conservation (Tiered) Water Rates 

Hall 
Hopkins 

July 1, 2013  Update on projects within Beach Edinger Corridors Specific 
Plan Area 

Hess 

July 15, 2013    

Aug. 5, 2013    

Aug. 19, 2013    

Sept. 3, 2013    

Sept. 16, 2013    

Oct. 7, 2013    

Oct. 21, 2013    

Nov. 4, 2013    

Nov. 18, 2013    

Dec. 2, 2013  Mayoral Transition  

Dec. 16, 2013    
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ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 1621 days Tue 9/16/08 Tue 12/2/14
2 ARTERIAL 1475 days Mon 1/5/09 Fri 8/29/14
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1475 days Mon 1/5/09 Fri 8/29/14 $3,300,000 MND Approved.  Awaiting

results of lawsuit.
4 Council approval of Relocation Plan 975 days Mon 1/5/09 Fri 9/28/12
5 0 days Mon 12/19/11 Mon 12/19/11
6 Revise MND 150 days Mon 5/14/12 Fri 12/7/12
7 Council approval of Revised MND 1 day Tue 2/19/13 Tue 2/19/13
8 Right-of-Way Acquisition Process 185 days Mon 5/6/13 Fri 1/17/14
9 Bidding/Award (3 Months) 60 days Mon 1/20/14 Fri 4/11/14

10 Construction 100 days Mon 4/14/14 Fri 8/29/14
11 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,

& Brookhurst)
657 days Mon 5/30/11 Tue 12/3/13 $1,500,000 Design On-Going, Delay due

to Coastal Dev. Permit
12 Design 285 days Mon 5/30/11 Fri 6/29/12
13 Caltrans Authorization to Construct (Warner) 120 days Mon 4/9/12 Fri 9/21/12
14 Construction (Warner) 120 days Wed 6/19/13 Tue 12/3/13
15 CC-1450-53 Bridge Rehabilitation HBRR Program (Admiralty,

Humbolt, Davenport, Gilbert)
441 days Mon 12/5/11 Mon 8/12/13 $600,000 Under Design

16 Caltrans Authorization to Design 241 days Mon 12/5/11 Mon 11/5/12
17 Design (Admiralty, Humbolt) 200 days Tue 11/6/12 Mon 8/12/13
18 CC-1376 Beach / Warner Improvements 850 days Mon 6/21/10 Fri 9/20/13 $440,000 MND in Final Prep
19 Preliminary Design & MND 770 days Mon 6/21/10 Fri 5/31/13
20 Final Design 80 days Mon 6/3/13 Fri 9/20/13
21 CC-1377 Brookhurst / Adams Improvements 1072 days Mon 6/21/10 Tue 7/29/14 $885,000 EIR in Prep
22 Preliminary Design & EIR 927 days Mon 6/21/10 Tue 1/7/14
23 Final Design 145 days Wed 1/8/14 Tue 7/29/14
24 CC-1403 Bushard / Adams Improvements 612 days Mon 3/14/11 Tue 7/16/13 $100,000 Study On-Going
25 Traffic Analysis Report 612 days Mon 3/14/11 Tue 7/16/13
26 CC-1424 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
100 days Mon 5/6/13 Fri 9/20/13 $200,000

27 Design (Argosy, Yorktown, 6th) 100 days Mon 5/6/13 Fri 9/20/13 Not Started
28 CC-1470 Arterial Rehabilitation Design: Main (Yorktown to

Garfield), Lake (Indianapolis to Adams), Indianapolis (Beach to
Brookhurst), Brookhurst (Bushard to PCH)

89 days Tue 12/18/12 Fri 4/19/13 $200,000 Not Started

29 Design 89 days Tue 12/18/12 Fri 4/19/13
30 CC-1433 Goldenwest (Yorktown to PCH), Garfield (Magnolia to

Bushard)
289 days Wed 11/14/12 Mon 12/23/13 $2,705,000 Out to Bid

31 Design 89 days Wed 11/14/12 Mon 3/18/13
32 Bidding/Award (3 Months) 60 days Tue 3/19/13 Mon 6/10/13
33 Construction 140 days Tue 6/11/13 Mon 12/23/13
34 CC-1454 Beach / Edinger Improvements 291 days Fri 3/1/13 Fri 4/11/14 $350,000 Under Design

35 Design 131 days Fri 3/1/13 Fri 8/30/13
36 Bidding/Award (3 Months) 60 days Mon 9/2/13 Fri 11/22/13
37 Construction 100 days Mon 11/25/13 Fri 4/11/14
38 CC-1447 Edinger Parkway Path 251 days Fri 3/1/13 Fri 2/14/14 $250,000 Under Design
39 Design 91 days Fri 3/1/13 Fri 7/5/13 PWC June
40 Bidding/Award (3 Months) 60 days Mon 7/8/13 Fri 9/27/13
41 Construction 100 days Mon 9/30/13 Fri 2/14/14
42

2/19

F M A M J J A S O N D J F
2013

City of Huntington Beach
Capital Improvement Program Master Schedule

Thu 4/11/13 
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ID Task Name Duration Start Finish Budget Comments

43
44 NEIGHBORHOOD/LOCAL STREET 719 days Mon 11/7/11 Thu 8/7/14
45 CC-1438 Hanover Lane Rehab (Tree Petition) 300 days Mon 7/23/12 Fri 9/13/13 $600,000 Out to Bid
46 Design 160 days Mon 7/23/12 Fri 3/1/13
47 Bidding/Award (3 Months) 60 days Mon 3/4/13 Fri 5/24/13
48 Construction 80 days Mon 5/27/13 Fri 9/13/13
49 CC-1439 Keelson Lane Rehab 300 days Mon 9/3/12 Fri 10/25/13 $400,000 Design Complete
50 Design 160 days Mon 9/3/12 Fri 4/12/13 PWC April
51 Bidding/Award (3 Months) 60 days Mon 4/15/13 Fri 7/5/13
52 Construction 80 days Mon 7/8/13 Fri 10/25/13
53 CC-1441 Lakeview Drive Sidewalk and Retaining Wall 226 days Fri 2/1/13 Fri 12/13/13 $250,000 Under Design
54 Design 86 days Fri 2/1/13 Fri 5/31/13
55 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
56 Construction 80 days Mon 8/26/13 Fri 12/13/13
57 CC-1442 Residential Pavement Rehab - Zone 7 204 days Fri 2/1/13 Wed 11/13/13 $2,100,000 Under Design
58 Design 64 days Fri 2/1/13 Wed 5/1/13 PWC April
59 Bidding/Award (3 Months) 60 days Thu 5/2/13 Wed 7/24/13
60 Construction 80 days Thu 7/25/13 Wed 11/13/13
61 CC-1425 Street Light Replacement - 7th St. (PCH to Palm) 543 days Mon 11/7/11 Wed 12/4/13 $378,000 Under Design
62 Design 403 days Mon 11/7/11 Wed 5/22/13
63 Bidding/Award (3 Months) 60 days Thu 5/23/13 Wed 8/14/13
64 Construction 80 days Thu 8/15/13 Wed 12/4/13
65 CC-1460 10th St. Street Lighting Replacement 394 days Mon 2/4/13 Thu 8/7/14 $475,000 Under Design Construction

Next Fiscal Year
66 Design 164 days Mon 2/4/13 Thu 9/19/13
67 Bidding/Award (3 Months) 60 days Fri 9/20/13 Thu 12/12/13
68 Construction 170 days Fri 12/13/13 Thu 8/7/14
69
70 TRANSPORTATION 1621 days Tue 9/16/08 Tue 12/2/14
71 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 330 days Thu 6/21/12 Wed 9/25/13 $317,000 Awaiting OCTA approval to

complete design.
72 Design 255 days Thu 6/21/12 Wed 6/12/13
73 Construction 75 days Thu 6/13/13 Wed 9/25/13
74 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
324 days Mon 7/9/12 Thu 10/3/13 $29,000 Awaiting OCTA approval to

complete design.
75 Design 249 days Mon 7/9/12 Thu 6/20/13
76 Construction 75 days Fri 6/21/13 Thu 10/3/13
77 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 318 days Mon 7/9/12 Wed 9/25/13 $343,000 Awaiting OCTA approval to

complete design.
78 Design 243 days Mon 7/9/12 Wed 6/12/13
79 Construction 75 days Thu 6/13/13 Wed 9/25/13
80 CC-1455 Ellis & Main Channelization 150 days Mon 1/7/13 Fri 8/2/13 $60,000 Not Started
81 Design 150 days Mon 1/7/13 Fri 8/2/13
82 CC-1457 Gothard & Heil Signal Modification 230 days Tue 9/16/08 Mon 8/3/09 On hold pending allocation

of HSIP funds
83 CC-1458 Gothard & Talbert Signal Modification 230 days Tue 9/16/08 Mon 8/3/09 On hold pending allocation

of HSIP funds
84 CC-1459 Yorktown & Huntington Access Modification 175 days Mon 3/4/13 Fri 11/1/13 $65,000 Not Started

85 Design 65 days Mon 3/4/13 Fri 5/31/13
86 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13

F M A M J J A S O N D J F
2013

City of Huntington Beach
Capital Improvement Program Master Schedule

Thu 4/11/13 
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ID Task Name Duration Start Finish Budget Comments

87 Construction 50 days Mon 8/26/13 Fri 11/1/13
88 CC-1426 Stacey Middle School and Clegg Elementary School

Safe Route to School (Federal Funds)
357 days Tue 9/4/12 Wed 1/15/14 $478,000 Design On-Going,

contruction required
89 Design 222 days Tue 9/4/12 Wed 7/10/13

90 Bidding/Award (3 Months) 60 days Thu 7/11/13 Wed 10/2/13
91 Construction 75 days Thu 10/3/13 Wed 1/15/14
92 CC-1456 Edinger Ave. Traffic Signal Sychronization 437 days Mon 4/1/13 Tue 12/2/14 $220,000 Not Started
93 Design 262 days Mon 4/1/13 Tue 4/1/14
94 Bidding/Award (3 Months) 60 days Wed 4/2/14 Tue 6/24/14
95 Construction 115 days Wed 6/25/14 Tue 12/2/14
96
97 DRAINAGE & WATER QUALITY 500 days Wed 1/2/13 Tue 12/2/14
98 CC-1255A Talbert Lake Urban Runoff Diversion - Phase 1 200 days Wed 1/2/13 Tue 10/8/13 $1,950,000 Under Analysis due to

fluctuating lake levels

99 Water Study 200 days Wed 1/2/13 Tue 10/8/13
100 CC-1293  Heil Pump Station Rebuild 500 days Wed 1/2/13 Tue 12/2/14 $1,950,000 Design completed.  Federal

grant likely. Property
acquisition to resume.

101 Right-of-Way Acquisition 200 days Wed 1/2/13 Tue 10/8/13
102 Bidding/Award (3 Months) 60 days Wed 10/9/13 Tue 12/31/13
103 Construction 240 days Wed 1/1/14 Tue 12/2/14
104 CC-1463 Meredith Pump Station Expansion 130 days Fri 2/1/13 Thu 8/1/13 Under Design
105 Design 130 days Fri 2/1/13 Thu 8/1/13
106 CC-1445 Slater Channel Improvements 226 days Fri 2/1/13 Fri 12/13/13 Under Design
107 Design 86 days Fri 2/1/13 Fri 5/31/13
108 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
109 Construction 80 days Mon 8/26/13 Fri 12/13/13
110 CC-1461 First Street Diversion SCADA Project 253 days Fri 2/1/13 Tue 1/21/14 Awaiting Construction Until

After Summer
111 Design 86 days Fri 2/1/13 Fri 5/31/13
112 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
113 Construction 80 days Wed 10/2/13 Tue 1/21/14
114
115 FACILITY 586 days Mon 7/4/11 Mon 9/30/13
116 ADA IMPROVEMENTS 541 days Mon 7/4/11 Mon 7/29/13
117 City Hall ADA - Phase I & Phase II 541 days Mon 7/4/11 Mon 7/29/13 $339,000 Contract Awarded

118 Design 361 days Mon 7/4/11 Mon 11/19/12
119 Bidding/Award (3 Months) 60 days Tue 11/20/12 Mon 2/11/13
120 Construction 120 days Tue 2/12/13 Mon 7/29/13
121 Re-structuring Street Lighting Services 160 days Tue 2/19/13 Mon 9/30/13
122 Study 160 days Tue 2/19/13 Mon 9/30/13
123
124 PARKS & BEACHES 1211 days Mon 2/9/09 Mon 9/30/13
125 CC-1462  South Beach Parking Lot 110 days Fri 3/1/13 Thu 8/1/13 Not Started
126 Design 110 days Fri 3/1/13 Thu 8/1/13
127 CC-1437 Central Park Parking Lot 293 days Wed 8/1/12 Fri 9/13/13
128 Slater Lot 293 days Wed 8/1/12 Fri 9/13/13 Under Design
129 Design 163 days Wed 8/1/12 Fri 3/15/13 PWC Feb

F M A M J J A S O N D J F
2013
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ID Task Name Duration Start Finish Budget Comments

130 Bidding/Award (3 Months) 60 days Mon 3/18/13 Fri 6/7/13
131 Construction 70 days Mon 6/10/13 Fri 9/13/13
132 Goldenwest Lot 218 days Wed 8/1/12 Fri 5/31/13
133 Design 88 days Wed 8/1/12 Fri 11/30/12
134 Bidding/Award (3 Months) 60 days Mon 12/3/12 Fri 2/22/13
135 Construction 70 days Mon 2/25/13 Fri 5/31/13
136 CC-1337 Lambert Park Slope Repair 240 days Tue 10/30/12 Mon 9/30/13 Not Started
137 Design 110 days Tue 10/30/12 Mon 4/1/13 Design Completed
138 Bidding/Award (3 Months) 60 days Tue 4/2/13 Mon 6/24/13
139 Construction 70 days Tue 6/25/13 Mon 9/30/13 After rainy season
140 Barlett Park (08/09) 0 days Wed 7/18/12 Wed 7/18/12 $300,000 Need to amend consultant

contract for MND. Working
on a revised schedule.

141 Environmental Clearance 0 days Wed 7/18/12 Wed 7/18/12
142 Gun Range Site (08/09) 1207 days Mon 2/9/09 Tue 9/24/13 $336,000 Evaluating possible scope

changes. May need to revise
EIR and Remedial Action

Plan schedules.
143 EIR and Remedial Action Plan 1207 days Mon 2/9/09 Tue 9/24/13
144 CC-1345 LeBard Park (07/08 & 08/09) 0 days Wed 7/18/12 Wed 7/18/12 $205,000 Council approved contract

amendment.  Work
underway.

145 Environmental 0 days Wed 7/18/12 Wed 7/18/12
146 CC 1390 Sports Complex - Team Room 0 days Wed 7/18/12 Wed 7/18/12 $162,700 On hold pending agreement

with concessionaire to
complete improvements

147 Design & Procurement 0 days Wed 7/18/12 Wed 7/18/12
148 Construction 0 days Wed 7/18/12 Wed 7/18/12
149 Shipley Nature Center Permanent Parking Lot 60 days Mon 6/10/13 Fri 8/30/13 $86,250 Under Design
150 Design 60 days Mon 6/10/13 Fri 8/30/13
151
152 SEWER 1010 days Mon 9/13/10 Fri 7/25/14
153 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
695 days Mon 9/13/10 Fri 5/10/13 $6,600,000 Design of ultimate solution

underway.
154 Final Design of Ultimate Solution 535 days Mon 9/13/10 Fri 9/28/12
155 Revised MND, Coastal Permit, and Regulatory Permits 260 days Mon 2/6/12 Fri 2/1/13
156 Construction 70 days Mon 2/4/13 Fri 5/10/13
157 CC-1415 Algonquin/Boardwalk Lift Station 540 days Mon 5/2/11 Fri 5/24/13 $2,100,000 Under Construction
158 Design 300 days Mon 5/2/11 Fri 6/22/12
159 Bidding/Award (3 Months) 60 days Mon 6/25/12 Fri 9/14/12
160 Construction 180 days Mon 9/17/12 Fri 5/24/13
161 CC-1401 Trinidad Lift Station 160 days Mon 9/10/12 Fri 4/19/13 $400,000 Under Design
162 Design 160 days Mon 9/10/12 Fri 4/19/13
163 CC-1444 Sewer Lining (12/13) 200 days Tue 4/2/13 Mon 1/6/14 $250,000 Not Started
164 Design 60 days Tue 4/2/13 Mon 6/24/13
165 Bidding/Award (3 Months) 60 days Tue 6/25/13 Mon 9/16/13
166 Construction 80 days Tue 9/17/13 Mon 1/6/14
167 CC-1443 Beach Blvd. Sewer Replacement 390 days Mon 1/28/13 Fri 7/25/14 $1,000,000 Under Design
168 Design 130 days Mon 1/28/13 Fri 7/26/13
169 Bidding/Award (3 Months) 60 days Mon 7/29/13 Fri 10/18/13
170 Construction 200 days Mon 10/21/13 Fri 7/25/14

F M A M J J A S O N D J F
2013

City of Huntington Beach
Capital Improvement Program Master Schedule
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ID Task Name Duration Start Finish Budget Comments

171
172 WATER 1529 days Tue 9/16/08 Fri 7/25/14
173 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission

Main (Planning Phase Only)
943 days Wed 2/17/10 Fri 9/27/13 $185,000 Transmission main

alignment study underway.
174 Study 943 days Wed 2/17/10 Fri 9/27/13
175 CC-1427  Well No. 8 Irrigation Project 935 days Mon 2/1/10 Fri 8/30/13 $100,000 Design scope may change

based on Talbert Lake
176 Design 875 days Mon 2/1/10 Fri 6/7/13
177 Permits (Building, and may need DPH & OCWD approval) 455 days Mon 12/5/11 Fri 8/30/13
178 CC-1467 Security Improvements 520 days Mon 10/3/11 Fri 9/27/13 $500,000 Ongoing throughout year.
179 Construction 520 days Mon 10/3/11 Fri 9/27/13
180 CC-1420 Peck Reservoir Dual Drive 1060 days Mon 3/1/10 Fri 3/21/14 $1,575,000 Design underway. Working

on power issue with SCE.
181 Conceptual Study 355 days Mon 3/1/10 Fri 7/8/11
182 Design 470 days Mon 7/11/11 Fri 4/26/13
183 Bidding/Award (3 Months) 60 days Mon 4/29/13 Fri 7/19/13
184 Construction 175 days Mon 7/22/13 Fri 3/21/14
185 Well #9 GAC Filtration 925 days Mon 3/15/10 Fri 9/27/13 $250,000 Preparing RFP for Prel

Design of GAC Filtration
186 Conceptual Study 925 days Mon 3/15/10 Fri 9/27/13
187 CORROSION CONTROL 540 days Mon 8/15/11 Fri 9/6/13
188 CC-1330  Corrosion Protection 36" Steel on Springdale. Paving

from North City Limit to Warner
540 days Mon 8/15/11 Fri 9/6/13 $6,000,000 Under Construction

189 Design 220 days Mon 8/15/11 Fri 6/15/12
190 Bidding/Award (3 Months) 60 days Mon 6/18/12 Fri 9/7/12
191 Construction 260 days Mon 9/10/12 Fri 9/6/13
192 WATER MAIN REPLACEMENT 1529 days Tue 9/16/08 Fri 7/25/14
193 CC-1412  Water Main Replacement @ Sunset Beach Area - Phase

I
208 days Tue 9/16/08 Thu 7/2/09 $800,000 Under Construction

194 Construction 208 days Tue 9/16/08 Thu 7/2/09
195 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
795 days Mon 7/11/11 Fri 7/25/14 $600,000

196 Final Design 500 days Mon 7/11/11 Fri 6/7/13
197 Bidding/Award (3 Months) 60 days Mon 6/10/13 Fri 8/30/13
198 Construction 235 days Mon 9/2/13 Fri 7/25/14
199 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
464 days Wed 8/1/12 Mon 5/12/14

200 Final Design 258 days Wed 8/1/12 Fri 7/26/13 Expecting categorical
exemption with Coastal

201 Bidding/Award (3 Months) 60 days Mon 7/29/13 Fri 10/18/13
202 Construction 146 days Mon 10/21/13 Mon 5/12/14
203 WATER SYSTEM RELIABILITY STUDIES 995 days Mon 12/7/09 Fri 9/27/13
204 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
995 days Mon 12/7/09 Fri 9/27/13 $75,000 Study underway

205 Study 995 days Mon 12/7/09 Fri 9/27/13
206 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
975 days Mon 1/4/10 Fri 9/27/13 $75,000 Study underway. Need field

testing during Summer
207 Study 975 days Mon 1/4/10 Fri 9/27/13

F M A M J J A S O N D J F
2013

City of Huntington Beach
Capital Improvement Program Master Schedule
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS  COMMISSION 

INFORMATION ITEM 
 
 

G:\PUBLIC WORKS COMMISSION\PWC 2013\13-09 April 17 Elliott (Orange County Health Care Agency Beach Report).docx 

 

         Item No.  PWC 13-09 
 
SUBMITTED TO: Chairman Herbel and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: April 17, 2013 
  
SUBJECT:  Orange County Health Care Agency 2012 Beach Report 
 

 
Analysis

 

:  Mr. Michael Fennessy from the Orange County Health Care Agency 
will report on the City of Huntington Beach’s 2012 Beach Report and how it 
compares to Orange County.  Per the California legislature approved AB 411, 
Ocean Water-Contact Sports Standards, the following is required to be tested 
for: 

1) Comprehensive statewide monitoring of beaches for total Coliform, 
fecal Coliform, and enterococci bacteria.  

2) Minimum standards to be set for the location of monitoring sites and 
frequency of monitoring. 

3) Weekly testing from April 1st to October 31st

4) Mandates posting of health warnings at visible points along the 
beach whenever state health standards are exceeded. 

 for indicator bacteria for 
beaches visited by more than 50,000 annually and located 
adjacent to a storm drain that flows in the summer. 

5) Establishes a telephone hotline to inform the public of all beaches 
posted or restricted. 

 
The two agencies that conduct testing for the City of Huntington Beach are the 
Orange County Health Care Agency (OCHCA) and the Orange County 
Sanitation District (OCSD).  OCHCA samples 13 locations in Huntington Harbour 
and OCSD samples 10 locations along the City’s surf zone 1-2 times a week 
depending on the location.  Due to budget constraints, OCHCA suspended 
routine weekly sampling in Huntington Harbour between November 1st and 
March 31st

 
.   

Attachments
 

:  None 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 13-10  
 
 
SUBMITTED TO: Chair Thomas and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: April 17, 2013   
 
SUBJECT:  Residential Overlay of Maintenance Zone 7, CC-1442  
 
Statement of Issue

 

:  Plans and Specifications for the Residential Overlay of 
Maintenance Zone 7, CC-1442 are in final preparation.   Staff requests 
recommended action in order to proceed with the bidding process. 

Funding Source

 

:    Funds in the amount of $1,750,000 have been budgeted with 
Proposition 42 funds for this project.   

Impact on Future Maintenance Costs
 

:  No additional costs are anticipated. 

Recommended Action

 

: Motion to approve that the Residential Overlay of 
Maintenance Zone 7, CC-1442, is in general conformance with the previously 
approved CIP.   

Alternative Action(s)
 

: Deny approval and recommend an alternative action. 

Analysis

 

: The City of Huntington Beach is responsible for maintaining 
approximately 200 residential lane miles of streets.  The City’s Pavement 
Management Program (PMP) calculates a pavement condition for each street.  
The street conditions are rated from 0 to 100, with 0 being the worst and 100 for 
perfect condition.  As part of the PMP, a residential network was created 
dividing the City in to 12 maintenance zones to allow the City to better 
coordinate maintenance activities.  This project will rehabilitate approximately 
90 streets with pavement condition ratings below 55 in Maintenance Zone 7.   

The scope of work includes cold milling, installation or pavement fabric, an inch 
and a half (11/2

 

”) asphalt concrete overlay, adjustment of existing utility covers, 
and traffic striping.  The engineer’s estimate for this project is $1,750,000. 

Attachments
1. Location Map 

: 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 13-11  
 
 
SUBMITTED TO: Chair Thomas and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: April 17, 2013   
 
SUBJECT:  Rehabilitation of Keelson Lane, CC-1439  
 
Statement of Issue

 

:  Plans and Specifications for the Rehabilitation of Keelson 
Lane, CC-1439, are in final preparation.   Staff requests recommended action to 
proceed with the bidding process. 

Funding Source

 

:    Funds in the amount of $395,454 have been budgeted with   
$370,454 of CDBG funds and $25,000 in General Fund.   

Impact on Future Maintenance Costs
 

:  No additional costs are anticipated. 

Recommended Action

 

: Motion to approve that the Rehabilitation of Keelson 
Lane, CC-1439, is in general conformance with the previously approved Capital 
Improvement Program.   

Alternative Action(s)
 

: Deny approval and recommend an alternative action. 

Analysis

 

: Keelson Lane is a multi-family residential street in the Oakview 
Enhancement Area, west of Beach Blvd, and adjacent to Slater Ave.   The street 
consists of 29 residential parcels with multi-family buildings ranging from 2 to 84 
units.  

The scope of work includes removal and replacement of concrete sidewalks, 
driveway approaches, cross gutters, curb and gutter, handicap ramps, and 
indentified street trees.  The asphalt roadway will be cold milled and overlayed 
due to previous damage from tree roots.  The engineer’s estimate for this project 
is $325,000. 
 
 
Attachments
 

: 

1.  Location Map 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

Copy of 13-12 April 17 Golf Cart Ordinance (Sam) 

 
 
          Item No. PW 13-12 
 
SUBMITTED TO: Chairman and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: April 17, 2013 
 
SUBJECT:  Golf Cart Ordinance 
 
Statement of Issue

 

:   The California Vehicle Code authorizes a local authority, by 
ordinance or resolution, to designate streets where the operation of golf carts is 
allowed.  The Vehicle Code also permits the jurisdiction to prescribe rules and 
regulations for golf cart operation upon those designated streets.  Residents and 
elected officials have expressed interest in expanding use areas for low emission 
electric vehicle operation. 

Funding Source

 

:   Implementation will require less than $2,500 in material 
expenses for signs along specific routes and can be absorbed in the current 
Public Works operating budget. 

Impact on Future Maintenance Costs
 

:  None 

Recommended Action

 

: Motion to recommend to City Council the approval of 
the Golf Cart Ordinance.  

Alternative Action(s)
 

:  Deny support and recommend alternative action. 

Analysis
 

:   

Based on the interest of residents and elected officials to expand the areas 
within the City where low emission vehicles can operate, staff investigated 
provisions outlined in the California Vehicle Code to provide these opportunities. 
 
The California Vehicle Code authorizes a local authority, by ordinance or 
resolution, to designate streets that are within one mile of a golf course for use 
by golf carts in combination with regular vehicular traffic.  The Vehicle Code also 
permits the jurisdiction to prescribe rules and regulations regarding the operation 
of golf carts on the designated streets, and includes low-speed vehicles as a 
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“golf cart”.   Low speed vehicles such as Neighborhood Electric Vehicles (NEV) 
may be operated on any street where golf cart operation is permitted. 
 
In compliance with the Vehicle Code, the Golf Cart Ordinance will require 
operators to have a valid driver’s license, insurance, and follow all applicable 
vehicle related local and state codes.  Night time operation on the following 
designated streets will be unrestricted provided that the golf carts are in 
compliance with the ordinance regarding equipment requirements.  
 
Per the California Vehicle Code golf carts are allowed only to operate on streets 
with a speed limit of 25 miles per hour or lower, unless the local jurisdiction 
identifies additional streets for golf cart operation by ordinance or resolution.  To 
determine acceptable golf cart designated streets staff examined the roadway 
conditions of streets within a one mile radius of the Meadowlark and Seacliff golf 
courses, with speed limits greater than 25 miles per hour.  Fifteen street segments 
were selected to be designated as golf cart streets.  These streets would provide 
reasonable safety to the existing roadway users in combination with golf cart 
operators.  Allowing use on these streets also expands the area accessible to 
both golf carts and NEV’s encouraging ownership and use of these low emission 
vehicles.  The street segments are listed in the Table 1 below. 
 
 
 

Street From To 
Heil Avenue Algonquin Street Graham Street 

Graham Street Meadowlark Drive Slater Avenue 
Algonquin Street Warner Avenue Heil Avenue 
Springdale Street Warner Avenue Talbert Avenue 
Talbert Avenue Springdale Street Edwards Street 
Edwards Street Talbert Avenue Garfield Avenue 

Ellis Avenue Edwards Street Gothard Street 
Garfield Avenue Seapoint Street Saddleback Lane 
Seapoint Street Garfield Avenue Palm Avenue 

Summit Drive Seapoint Street Goldenwest Street 
Palm Avenue Seapoint Street 14th Street 

Promenade Parkway Gothard Street Main Street 
17th Palm Avenue  Street Main Street 

Main Street  17th Garfield Avenue  Street  
Delaware Street Garfield Avenue Utica Avenue 

 
Table 1.  Designated Golf Cart Streets 
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On the designated streets the ordinance requires golf carts to be operated 
within the existing bike lanes, or as close to the right of the travel lane as 
reasonably possible if no bike lane exists.  The Vehicle Code requires that the 
ordinance rules and regulations shall not become effective until appropriate 
signs giving notice are posted along the streets affected.   
 
Attachments
 

: 

1.  Golf Cart Ordinance 
2.  Designated Golf Cart Streets Map 
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ORDINANCE NO.  ________________ 

 

AN ORDINANCE OF THE CITY OF HUNTINGTON BEACH                         

ESTABLISHING DESIGNATED STREETS, CROSSING ZONES, RULES AND 

REGULATIONS FOR THE USE OF AND OPERATION BY GOLF CARTS 

 

 

The City Council of the City of Huntington Beach does hereby ordain as follows: 

 

Definitions.  The following words and phrases are defined as follows: 

 

(a)  “Darkness”  is any time from one-half hour after sunset to one-half hour before sunrise and 

any other time when visibility is not sufficient to render clearly discernible any person or vehicle 

on the highway at a distance of 1000 feet. 

 

 (b) “Golf cart” is a motor vehicle having not less than three wheels in contact with the ground, 

having an unladen weight less than 1,300 pounds, which is designed to be and is operated at not 

more than fifteen  miles per hour and designed to carry golf equipment and not more than two 

persons, including the driver or as otherwise defined in the California Vehicle Code section 345 

and regulated under the California Vehicle Code. 

 

 

(c)  “Low Speed Vehicle or Neighborhood Electric Vehicle (aka NEV)” a motor vehicle as 

defined in California Vehicle Code section 385.5 that is allowed to travel on any roadway where 

golf cart use is permissible, but also subject to additional rules, regulations and allowances as 

authorized by the California Vehicle Code. 

 

 

 

Golf cart operating regulations. 

 

A. Golf carts operating on the road shall be equipped with: 

  

 1.  At least one headlamp, tail lamp, and stop lamp 

 2.  A rear reflector 

 3.  Front/rear turn signals 

 4.  Front/side reflectors that conform to CVC Section 24607 
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 5.  A mirror located in a position to allow the driver a rear view of at least 200 feet 

 6.  A horn 

 7.  Fenders 

 8.  Safety glazed windshield 

 9.  Windshield wipers 

 

B.  Golf cart operators shall be licensed drivers in the state of California with valid California 

driver's license, or have a valid driver’s license issued by a jurisdiction in accordance with 

California Vehicle Code Sections 12502 through 12505. 

C.  Golf cart operators shall comply with the financial responsibility requirements established 

pursuant to Chapter 1, commencing with Section 16000, of Division 7 of the California Vehicle 

Code. 

D.  Golf cart operators shall not travel on streets with speed limits in excess of 25 miles per hour 

except on streets designated to allow the operation of golf carts, and shall observe all applicable 

provisions of the City Municipal Code and California Vehicle Code. 

E.  Golf carts shall be operated within the existing bike lanes on the designated streets.  Where 

no bike lanes exist, the golf carts shall operate in the travel lane, as close to the right of the travel 

lane as reasonably possible. 

F.  Golf carts shall be safely equipped or properly loaded to conform to California Vehicle Code 

Section 24002 while operating. 

G.  Low Speed Vehicles or NEV’s may be operated on any street where golf cart operation is 

permitted.  NEV’s must follow all requirements for use as established for golf carts except in 

those cases where the California Vehicle Code provides additional allowances or rights to NEV 

operators.  It is not the intent of this ordinance to limit or restrict the use of NEV’s on any 

roadway where operation is currently permitted by the California Vehicle Code, but to expand 

potential use of NEV’s on routes identified in the Designation of Streets section. 

 

 

Designation of streets. 

The California Vehicle Code authorizes the use of golf carts on any public street with a speed 

limit of 25 miles per hour or less.  In addition to any street with a speed limit of 25 mile per hour 

or less, the following street segments shall be designated as streets upon which persons may 

operate golf carts: 
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Street From To 

Heil Avenue Algonquin Street Graham Street 

Graham Street Meadowlark Drive Slater Avenue 

Algonquin Street Warner Avenue Heil Avenue 

Springdale Street Warner Avenue Talbert Avenue 

Talbert Avenue Springdale Street Edwards Street 

Edwards Street Talbert Avenue Garfield Avenue 

Ellis Avenue Edwards Street Gothard Street 

Garfield Avenue Seapoint Street Saddleback Lane 

Seapoint Street Garfield Avenue Palm Avenue 

Summit Drive Seapoint Street Goldenwest Street 

Palm Avenue Seapoint Street 14
th

 Street 

Promenade Parkway Gothard Street Main Street 

17
th

 Street Palm Avenue Main Street 

Main Street  17
th

 Street  Garfield Avenue 

Delaware Street Garfield Avenue Utica Avenue 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

13-13 April 17 Janusz (Safe Routes to School Stacey Clegg CC-1426) 

 
 
          Item No. PW 13-13 
 
SUBMITTED TO: Chair Thomas and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: April 17, 2013 
 
SUBJECT:  Safe Routes to School project in the Vicinity of Stacey Middle 

School and Clegg Elementary School (CC-1426) 
 
Statement of Issue

 

:  Plans and Specifications for the Safe Routes to School 
Improvements in the vicinity of Stacey Middle School and Clegg Elementary 
School, CC-1426 are in final preparation.   Staff requests approval that the Safe 
Routes to School Improvements in the vicinity of Stacey Middle School and 
Clegg Elementary School, CC-1426, is in general conformance with the 
previously approved CIP.   

Funding Source

   

:   Funds in the amount of $478,500 are budgeted in Account No. 
87890007.82700, Safe Routes to School, Traffic Improvements.  Funding is through 
a Federal Grant under the Safe Routes to School program with no local match 
required. 

Impact on Future Maintenance Costs

 

:  It is estimated that the installation of the 
new traffic signal will result in an additional annual maintenance cost of 
approximately $2,000 per year. 

Recommended Action

 

: Motion to approve that the Safe Routes to School 
Improvements in the vicinity of Stacey Middle School and Clegg Elementary 
School, CC-1426, is in general conformance with the previously approved CIP. 

Alternative Action(s)
 

: Deny approval and recommend alternative action. 

 
Analysis: In July 2011, City staff, working in conjunction with the Westminster 
School District, applied for a grant for traffic safety improvements in the vicinity 
of Stacey Middle School and Clegg Elementary School under the federal Safe 
Routes to School program.  The grant was approved and engineering funds 
were allocated in May 2012. 

31



 
The goals of the Safe Routes to School program include facilitating the planning, 
development and implementation of projects that improve safety in the vicinity 
of schools, especially those targeting pedestrian and bicycle safety.  This will 
enable and encourage children to walk and bicycle to school and make 
walking and bicycling a safer and more appealing lifestyle choice. 
 
The project includes the installation of a new traffic signal at the intersection of 
Springdale Street and Croupier Drive.  This traffic signal will provide a controlled 
pedestrian crossing for students living in the area west of Springdale Street.  Also 
included are curb ramp installations on the local streets near the two schools 
along with signing and striping improvements.  The locations of these 
improvements are included as Attachment 2.  These improvements not only help 
the students but also provide improved facilities for the surrounding 
neighborhoods. 
 
The estimated cost for this project is $420,000.  Federal funds will be appropriated 
in the amount of $478,500.  This project is included in the 2012/13 Capital 
Improvement Program.  
 
Prior to proceeding, construction funding authorization will be required from 
Caltrans, which administers these federally funded projects.  We have applied 
for this funding authorization and anticipate approval in July 2013.  Immediately 
upon construction funding approval, the competitive bid process will be 
initiated.  Assuming construction funding authorization in July 2013, construction 
will be scheduled for fall 2013. 
 
 
 
Attachments
 

: 

1. Location Map 
2. Proposed Improvements 
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