
AGENDA 

 

PUBLIC WORKS COMMISSION 

CITY OF HUNTINGTON BEACH 

 

Wednesday, January 15, 2014 – 5:00 PM 

 Utilities Yard 

19021 Huntington Street 

Huntington Beach, CA 92648 

 

 

 

A. PLEDGE OF ALLEGIANCE 

 

ROLL CALL Berge, Brenden, Carr, Cook, Hart,  

 McGovern, Thomas 

 

 

B. PRESENTATIONS-COMMENDATIONS 

 

C. MINUTES 

 

C-1. Minutes of October 16, 2013 

 

D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 

comments on all items on this agenda or of community interest.  Three 

minutes per person, time may not be donated to others.  Commission on this 

date can take no action on any item not on the agenda.  This is the time to 

address Commission regarding items of interest or agenda items other than 

public hearings.  Communications on agenda items will be scheduled such 

that public comments may be received as close to 5:00 p.m. as possible. 

 

 

E. DIRECTOR’S ITEMS  

 

E-1. General Plan Update- Public Works Commission Participation- Travis Hopkins  

 to present information on the General Plan Advisory Committee. 

 

E-2. February is the annual reorganization of the Public Works Commission with 

the election of the new Chair and Vice Chair. The election will be held at the 

next meeting.  

 

F. INFORMATION ITEMS 

 

F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
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at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 

submitted for the Commission’s information. 

 

F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 

description, location maps and funding sources can be found in the FY 

2012/13 Capital Improvement Program notebook, or on the city’s website 

under Government, Current Budget information.    

 

F-3. OCSD Diversion Program- Presentation of Orange County Sanitation District 

Diversion Program by Terri Elliott. 

 

  

G. ADMINISTRATIVE ITEMS 

 

G-1. Arterial Rehabilitation- Plans and Specifications for the FY 13/14 Arterial 

Rehabilitation Project, CC-1424 are in final preparation.   Staff is seeking 

support to begin the public bidding process.   

 

Funding Source:  Funds in the amount of $2,913,000 are budgeted in the 

General Fund Account No. 10040314.82800 and Measure “M” Account No. 

21390023.82300.  

 

Recommended Action: Motion to approve that the FY 13/14 Arterial 

Rehabilitation Project, CC-1424, is in general conformance with the 

approved CIP.  

 

 

H. WRITTEN COMMUNICATIONS 

 

I. COMMISSION AND STAFF COMMENTS 

 

J. ADJOURNMENT 

 

 

NEXT PUBLIC WORKS COMMISSION MEETING 

February 19, 2014, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

OCTOBER 16, 2013 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Commissioner Cook, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Thomas  
 
Commissioners Present: Commissioners McGovern, Hart, Brenden, Berge, Carr, and 

Cook were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Tom Herbel, City Engineer 
Bob Stachelski, Transportation Manager 

 Ken Dills, Project Manager 
Jim Wagner, Senior Civil Engineer 
Joe Fuentes, Civil Engineering Assistant 
Kirsty Wapner, Administrative Assistant 
Tom Peckham, Member of the Public 
Walter White, Member of the Public 

  
 
B. PRESENTATIONS-COMMENDATIONS 
 

None. 
 
C. MINUTES 
 
C-1. Motion by Commissioner Brenden, seconded by Commissioner Carr to approve 

the minutes of September 18, 2013 as presented. 
 

VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  1 (Thomas)  
ABSTENTIONS: 1 (Cook) 
 

  
D. ORAL COMMUNICATIONS 
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 Motion by Commissioner Carr, seconded by Commissioner Hart to move 
Administrative Item G-4- Crosswalk Removal at Oakridge and Indianapolis, up 
on the Agenda to now, in order to hear the public comments related to this 
item. 

 
 Walt White, resident of Huntington Landmark Senior Adult Community and 

Chair of Maintenance Committee at Landmark, spoke in support of the 
crosswalk removal. He stated the City evaluated the intersection at the Board 
of Directors request and the crosswalk has since been removed. Flashing 
beacons have since been installed at the stop line. Mr. White provided a sheet 
of relevant information pertaining to the removal of this crosswalk, which is 
attached to these minutes. 

 
 Tom Peckham also supports this recommendation. 
 
 Bob Stachelski provided the staff report on the removal of the crosswalk at 

Oakridge and Indianapolis. The crosswalk has already been removed and it is 
being recommended to leave this as is, as opposed to reinstalling the 
crosswalk. There is better visibility for traffic without the crosswalk and with the 
flashing beacons at the stop line. Staff did receive one call regarding this 
project, but the caller had some confusion with the details, which were then 
clarified. Commissioner Hart asked why a crosswalk was there in the first place. 
Stachelski stated he didn’t know and doesn’t know if the City installed it or if the 
Board of Directors had it installed. There is lack of any documentation on the 
subject.  

 
Motion by Commissioner Berge, seconded by Commissioner Brenden, to direct 
staff to take the necessary steps to permanently remove the crosswalk across 
the south leg of the intersection of Indianapolis Avenue and Oakridge Lane. 

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Thomas) 
ABSTENTIONS: 0  

 
  
E. DIRECTOR’S ITEMS 
 

None. 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – Travis Hopkins noted the LeBard School 

presentation went to Study Session on 10/7. The General Plan Amendment 
Committee will be discussed at the 10/21 Study Session. AES will be discussed at 
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the 10/21 Study Session and some items may relate to Public Works regarding 
the AQMD funds. AES is upgrading their site. The first lot of money could be 
received in about one year. Funds may also be available to different agencies 
as well. There are plenty of opportunities for the spending of these funds.  

 
F-2. Active Capital Project Report – Tom Herbel provided updates on the capital 

project report.  He noted the new fiscal year 2013-14 CIP schedule has been 
loaded. Goldenwest Garfield project- Garfield is nearly complete and work on 
Goldenwest just began. Edinger Parkway Path- 10 foot wide bike/ped path is 
done. Landscaping is left to complete. Hanover Lane, Keelson Lane, Lakeview 
Drive, Residential Pavement Rehab Zone 7- all are done except for Lakeview 
Drive Sidewalk. Slater Channel Improvements is under construction. South 
Beach Parking Lot will be presented tonight to the Commission. Warner Ave 
Gravity Sewer Main and Lift Station- contractor will be out there in 3 weeks and 
there will be major traffic impacts on PCH and down to one lane during the 
daytime. Algonquin/ Boardwalk Lift Station is almost complete and should be 
operational within a month. Corrosion protection on Springdale is complete. 
Commissioner Hart gave a compliment for the work done in Zone 7. 
Commissioner Berge asked why the curbs were painted red on Springdale by 
the church. Mr. Stachelski responded that the contractor made a mistake, this 
was caught immediately and they are in the process of fixing it. 

 
 

 G. ADMINISTRATIVE ITEMS 
 
G-1. Beach Parking Lot Rehabilitation – Jim Wagner presented the pavement 

rehabilitation of the beach parking lot from Beach Blvd to the Hyatt pedestrian 
bridge, which will begin in February 2014 and last approximately 20 working 
days. The bridge will remain open. The last slurry seal was done in 2001. They will 
be using fiber reinforced asphalt concrete, which is the first time this material 
will be used in the City. The Community Services Department will decide if the 
other gates will be open for the parking lots during construction. Mr. Stachelski 
stated the number of parking spots will remain the same; there will be very few 
minor changes during the striping. Mr. Wagner added that the cities of Laguna 
Niguel and Costa Mesa are using this same material. Commissioner Berge 
mentioned the use of “glassphalt.” 

  
 Motion by Commissioner McGovern, seconded by Commissioner Hart, to 

approve that the City Beach Parking Lot Pavement Rehabilitation is in general 
conformance with the recently approved CIP. 

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Thomas) 
ABSTENTIONS: 0  
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G-2. Beach Blvd. Sewer Improvement Project- Joe Fuentes reported there is a 

greater need for increased sewer capacity due to the new developments 
along Beach Blvd. New PVC pipe will be installed from Slater to Ellis. The work 
will begin in Jan/Feb 2014 with work being done at night. Hours have not been 
finalized yet. This will create temporary lane closures and two lanes will be open 
at all times.  
 
Motion by Commissioner Berge, seconded by Commissioner Hart to approve 
that the Beach Boulevard Sewer Improvement Project is in general 
conformance with the previously approved CIP.  

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Thomas) 
ABSTENTIONS: 0  

 
G-3. Meredith Pump Station Expansion- Joe Fuentes reported there are three existing 

storm water engines at the Meredith Pump Station, which have become 
obsolete with no support for the replacement parts. Utilities staff will replace 
these engines, but the building wall will need to be moved out three feet. This 
project should begin in early winter 2013. 

 
Motion by Commissioner Hart, seconded by Commissioner McGovern to 
approve that the Meredith Pump Station Expansion Project is in general 
conformance with the previously approved CIP. 
 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Thomas) 
ABSTENTIONS: 0  
 

 
  
H. WRITTEN COMMUNICATIONS 
 

None. 
 
I.       COMMISSION AND STAFF COMMENTS 
 
 None. 
 
J. ADJOURNMENT 
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The meeting adjourned at 5:45 PM to November 20, 2013 at 5:00 PM at the 
Utilities Yard. 
 
 

 
    
 Jennifer Thomas   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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  Updated:  9/26/2013 9:33:03 AM 

 

~2013~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2013    
Jan. 7, 2013  No Meeting  

Jan. 22, 2013  Circulation Element Update 

Water Master Plan 

Hess 
Hopkins 

Feb. 4, 2013  Street Light RFQ Hall 

Feb. 19, 2013  DTSC Ascon Update Hall 

Mar. 4, 2013  Housing Element/ General Plan Update Work Program Hess 

Mar. 18, 2013  Senior Center Update Laudenback 

April 1, 2013    

April 15, 2013  PERS Actuarial Update Farrell 

May 6, 2013  Mid-Year Budget Study Session Farrell 

May 20, 2013  Historic Context & Survey Report Hess/Galvin Preservation 
Associates 

June 3, 2013  Downtown Alcohol Recommendations/ 
Downtown Surveillance Cameras Update 

Small 

June 17, 2013  CDBG – Allocations  

Conservation (Tiered) Water Rates 

Hall 

Hopkins 

July 1, 2013  Senior Center 
Update on projects within Beach Edinger Corridors Specific Plan 
Area 
Pacific City Update 

Hopkins 
 
Hess 
 

July 15, 2013  Proposed FY 2013/14 Budget 
Bolsa Chica Annexation 

Farrell 
Hess 

Aug. 5, 2013  FY 2013/14 CIP Budget and Infrastructure Discussion 
General Plan Update 

Farrell 
Hess 

Aug. 19, 2013  Long Term Financial Plan Update 
Bicycle Master Plan 

Farrell 
Hopkins 

Sept. 3, 2013  OC Water District Annexation Hopkins 

Sept. 16, 2013    

Oct. 7, 2013 New LeBard School Presentation Baker/Uptegraff 

Oct. 21, 2013 Moved AES – Visual Enhancement Plans and the related AQMD 
Rule 1304 Mitigation Program 

Hess / Klemm 

Nov. 4, 2013    

Nov. 18, 2013  IAB (Investment Advisory Board) Joint Study Session Cutchen 

Dec. 2, 2013  Mayoral Transition  

Dec. 16, 2013    
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ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 1325 days Mon 6/21/10 Fri 7/17/15
2 ARTERIAL 1325 days Mon 6/21/10 Fri 7/17/15
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 726 days Mon 5/14/12 Mon 2/23/15 $3,300,000 MND Approved.  Delays due

to litigation.
4 Revise MND 150 days Mon 5/14/12 Fri 12/7/12
5 Council approval of Revised MND 1 day Tue 2/19/13 Tue 2/19/13
6 Right-of-Way Acquisition/Relocation Process 185 days Mon 12/16/13 Fri 8/29/14
7 Design 110 days Wed 1/1/14 Tue 6/3/14
8 Bidding/Award (3 Months) 60 days Tue 7/15/14 Mon 10/6/14
9 Construction 100 days Tue 10/7/14 Mon 2/23/15

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

1160 days Mon 2/7/11 Fri 7/17/15 $1,500,000 Design Complete, Delay due
to Coastal Dev. Permit and

WAGS
11 Warner and Magnolia 950 days Mon 2/7/11 Fri 9/26/14
12 Design 365 days Mon 2/7/11 Fri 6/29/12
13 Caltrans Authorization to Construct 295 days Mon 12/3/12 Fri 1/17/14
14 Bidding/Award (3 Months) 60 days Mon 1/20/14 Fri 4/11/14
15 Construction 120 days Mon 4/14/14 Fri 9/26/14
16 Brookhurst 510 days Mon 8/5/13 Fri 7/17/15
17 Caltrans Authorization to Construct 120 days Mon 8/5/13 Fri 1/17/14 Environmental Started
18 Bidding/Award (3 Months) 305 days Mon 1/20/14 Fri 3/20/15
19 Construction 85 days Mon 3/23/15 Fri 7/17/15
20 CC-1450-53 Bridge Rehabilitation HBRR Program (Admiralty,

Humbolt, Davenport, Gilbert)
708 days Mon 12/5/11 Wed 8/20/14 $600,000 Under Design

21 Caltrans Authorization to Design 241 days Mon 12/5/11 Mon 11/5/12
22 Design (Admiralty, Humbolt) 467 days Tue 11/6/12 Wed 8/20/14
23 CC-1376 Beach / Warner Improvements 1125 days Mon 6/21/10 Fri 10/10/14 $440,000 MND Approved
24 Preliminary Design & MND 945 days Mon 6/21/10 Fri 1/31/14
25 Final Design 180 days Mon 2/3/14 Fri 10/10/14
26 CC-1377 Brookhurst / Adams Improvements 1130 days Mon 8/23/10 Fri 12/19/14 $885,000 To CC in Jan
27 Preliminary Design & EIR 900 days Mon 8/23/10 Fri 1/31/14
28 Final Design 230 days Mon 2/3/14 Fri 12/19/14
29 CC-1403 Bushard / Adams Improvements 705 days Mon 3/14/11 Fri 11/22/13 $100,000 Study On-Going
30 Traffic Analysis Report 705 days Mon 3/14/11 Fri 11/22/13
31 CC-1424 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
345 days Mon 6/10/13 Fri 10/3/14 $200,000

32 Design (Argosy, Yorktown, 6th) 165 days Mon 6/10/13 Fri 1/24/14 Under Design
33 Bidding/Award (3 Months) 60 days Mon 1/27/14 Fri 4/18/14
34 Construction 120 days Mon 4/21/14 Fri 10/3/14
35 CC-1470 Arterial Rehabilitation Design: Main (Yorktown to

Garfield), Lake (Indianapolis to Adams), Indianapolis (Beach to
Brookhurst), Brookhurst (Bushard to PCH)

89 days Wed 12/18/13 Mon 4/21/14 $200,000 Not Started

36 Design 89 days Wed 12/18/13 Mon 4/21/14
37 CC-1433 Goldenwest (Yorktown to PCH), Garfield (Magnolia to

Bushard)
273 days Wed 11/14/12 Fri 11/29/13 $2,705,000 Completed

38 Design 89 days Wed 11/14/12 Mon 3/18/13
39 Bidding/Award (3 Months) 60 days Tue 3/19/13 Mon 6/10/13
40 Construction 124 days Tue 6/11/13 Fri 11/29/13

J F M A M J J A S O N D J
2014

City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 1/7/14 

Page 1 of 7 
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ID Task Name Duration Start Finish Budget Comments

41 Arterial Rehab Design-Main (Yorktown to Garfield),Lake
(Indianapolis to Adams),Indianapolis St (Beach to Brookhurst)

266 days Mon 3/3/14 Mon 3/9/15 Not Started

42 Design 86 days Mon 3/3/14 Mon 6/30/14
43 Bidding/Award (3 Months) 60 days Tue 7/1/14 Mon 9/22/14
44 Construction 120 days Tue 9/23/14 Mon 3/9/15
45 CC-1454 Beach / Edinger Improvements 416 days Fri 3/1/13 Fri 10/3/14 $350,000 Under Design

46 Design 256 days Fri 3/1/13 Fri 2/21/14
47 Bidding/Award (3 Months) 60 days Mon 2/24/14 Fri 5/16/14
48 Construction 100 days Mon 5/19/14 Fri 10/3/14
49
50 NEIGHBORHOOD/LOCAL STREET 751 days Mon 11/7/11 Mon 9/22/14
51 CC-1441 Lakeview Drive Sidewalk and Retaining Wall 201 days Fri 2/1/13 Fri 11/8/13 $250,000 Completed
52 Design 86 days Fri 2/1/13 Fri 5/31/13
53 Bidding/Award (3 Months) 75 days Mon 6/3/13 Fri 9/13/13
54 Construction 40 days Mon 9/16/13 Fri 11/8/13
55 CC-1425 Street Light Replacement - 7th St. (PCH to Palm) 550 days Mon 11/7/11 Fri 12/13/13 $378,000 Completed
56 Design 415 days Mon 11/7/11 Fri 6/7/13
57 Bidding/Award (3 Months) 60 days Mon 6/10/13 Fri 8/30/13
58 Construction 55 days Mon 9/30/13 Fri 12/13/13
59 Residential Pavement Rehab - Zone 11 226 days Mon 11/11/13 Mon 9/22/14 Under Design

60 Design 86 days Mon 11/11/13 Mon 3/10/14
61 Bidding/Award (3 Months) 60 days Tue 3/11/14 Mon 6/2/14
62 Construction 80 days Tue 6/3/14 Mon 9/22/14
63 Edmonds Circle and Craig Lane (Tree Petition) 226 days Mon 11/4/13 Mon 9/15/14 Under Design

64 Design 86 days Mon 11/4/13 Mon 3/3/14
65 Bidding/Award (3 Months) 60 days Tue 3/4/14 Mon 5/26/14
66 Construction 80 days Tue 5/27/14 Mon 9/15/14
67
68 TRANSPORTATION 679 days Tue 9/4/12 Fri 4/10/15
69 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 385 days Mon 2/11/13 Fri 8/1/14 $317,000 OCTA Administered

70 Design 255 days Mon 2/11/13 Fri 1/31/14
71 Construction 120 days Mon 2/17/14 Fri 8/1/14
72 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
385 days Mon 2/11/13 Fri 8/1/14 $29,000 OCTA Administered

73 Design 255 days Mon 2/11/13 Fri 1/31/14
74 Construction 120 days Mon 2/17/14 Fri 8/1/14
75 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 385 days Mon 2/11/13 Fri 8/1/14 $343,000 OCTA Administered

76 Design 255 days Mon 2/11/13 Fri 1/31/14
77 Construction 120 days Mon 2/17/14 Fri 8/1/14
78 CC-1455 Ellis & Main Channelization 150 days Fri 8/30/13 Thu 3/27/14 $60,000 Under design
79 Design 150 days Fri 8/30/13 Thu 3/27/14
80 CC-1459 Yorktown & Huntington Access Modification 210 days Mon 2/3/14 Fri 11/21/14 $65,000 Under design

81 Design 40 days Mon 2/3/14 Fri 3/28/14
82 Bidding/Award (3 Months) 90 days Mon 3/31/14 Fri 8/1/14

J F M A M J J A S O N D J
2014

City of Huntington Beach
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Tue 1/7/14 
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ID Task Name Duration Start Finish Budget Comments

83 Construction 80 days Mon 8/4/14 Fri 11/21/14
84 CC-1426 Stacey Middle School and Clegg Elementary School

Safe Route to School (Federal Funds)
489 days Tue 9/4/12 Fri 7/18/14 $478,000 Awaiting Construction

Authorization
85 Design 194 days Tue 9/4/12 Fri 5/31/13 Autorization anticipated end

of year
86 Bidding/Award (3 Months) 60 days Mon 2/3/14 Fri 4/25/14
87 Construction 60 days Mon 4/28/14 Fri 7/18/14
88 CC-1456 Edinger Ave. Traffic Signal Sychronization 380 days Mon 4/1/13 Fri 9/12/14 $220,000 OCTA Administered
89 Design 220 days Mon 4/1/13 Fri 1/31/14
90 Bidding/Award (3 Months) 60 days Mon 2/3/14 Fri 4/25/14
91 Construction 100 days Mon 4/28/14 Fri 9/12/14
92 CC-1482 Adams Ave Traffic Signal Sync Upgrades 210 days Mon 2/3/14 Fri 11/21/14 Not Started

93 Design 130 days Mon 2/3/14 Fri 8/1/14
94 Construction 80 days Mon 8/4/14 Fri 11/21/14
95 Bolsa Chica and Bolsa Ave Traffic Signal Equipment

Replacement
210 days Mon 3/3/14 Fri 12/19/14 Not Started

96 Design 35 days Mon 3/3/14 Fri 4/18/14
97 Bidding/Award (3 Months) 60 days Mon 4/21/14 Fri 7/11/14
98 Construction 54 days Tue 10/7/14 Fri 12/19/14
99 Main and Florida Traffic Signal Equipment Replacement 210 days Mon 3/3/14 Fri 12/19/14 Not Started

100 Design 35 days Mon 3/3/14 Fri 4/18/14
101 Bidding/Award (3 Months) 60 days Mon 4/21/14 Fri 7/11/14
102 Construction 54 days Tue 10/7/14 Fri 12/19/14
103 Traffic Signal Modifications (Magnolia/Yorktown and

Adams/Bushard)
399 days Tue 10/1/13 Fri 4/10/15 Not Started

104 Design 174 days Tue 10/1/13 Fri 5/30/14
105 Bidding/Award (3 Months) 60 days Mon 6/2/14 Fri 8/22/14
106 Construction 165 days Mon 8/25/14 Fri 4/10/15
107 Traffic Signal Modifications (Gothard/Talber and Gothard/Heil

and Springdale/McFadden)
324 days Tue 1/7/14 Fri 4/3/15 Not Started

108 Design 169 days Tue 1/7/14 Fri 8/29/14
109 Bidding/Award (3 Months) 60 days Mon 9/1/14 Fri 11/21/14
110 Construction 64 days Tue 1/6/15 Fri 4/3/15
111
112 DRAINAGE & WATER QUALITY 593 days Wed 1/2/13 Fri 4/10/15
113 CC-1293  Heil Pump Station Rebuild/Relocation 593 days Wed 1/2/13 Fri 4/10/15 $1,950,000 Design completed.  Federal

grant pending. Property
acquisition to resume.

114 Right-of-Way Acquisition 293 days Wed 1/2/13 Fri 2/14/14
115 Bidding/Award (3 Months) 60 days Mon 2/17/14 Fri 5/9/14
116 Construction 240 days Mon 5/12/14 Fri 4/10/15
117 CC-1463 Meredith Pump Station Expansion 386 days Fri 2/1/13 Fri 7/25/14 Under Design
118 Design 206 days Fri 2/1/13 Fri 11/15/13
119 Bidding/Award (3 Months) 60 days Mon 11/18/13 Fri 2/7/14
120 Construction 120 days Mon 2/10/14 Fri 7/25/14
121 CC-1445 Slater Channel Improvements 236 days Fri 2/1/13 Fri 12/27/13 Completed
122 Design 86 days Fri 2/1/13 Fri 5/31/13
123 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
124 Construction 35 days Mon 11/11/13 Fri 12/27/13
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ID Task Name Duration Start Finish Budget Comments

125 CC-1461 First Street Diversion SCADA Project 176 days Mon 7/15/13 Mon 3/17/14 Awaiting Construction Until
After Summer

126 Design 86 days Mon 7/15/13 Mon 11/11/13
127 Bidding/Award (3 Months) 60 days Tue 11/12/13 Mon 2/3/14
128 Construction 30 days Tue 2/4/14 Mon 3/17/14
129 Banning Median Retrofit 226 days Mon 2/3/14 Mon 12/15/14 Not Started

130 Design 86 days Mon 2/3/14 Mon 6/2/14
131 Bidding/Award (3 Months) 60 days Tue 6/3/14 Mon 8/25/14
132 Construction 80 days Tue 8/26/14 Mon 12/15/14
133 Bushard/Adams Water Quality 226 days Mon 4/7/14 Mon 2/16/15 Not Started

134 Design 86 days Mon 4/7/14 Mon 8/4/14
135 Bidding/Award (3 Months) 60 days Tue 8/5/14 Mon 10/27/14
136 Construction 80 days Tue 10/28/14 Mon 2/16/15
137
138 FACILITIES 425 days Tue 2/19/13 Mon 10/6/14
139 Re-structuring Street Lighting Services 160 days Tue 2/19/13 Mon 9/30/13
140 Study 160 days Tue 2/19/13 Mon 9/30/13
141 City Council Chamber Renovations 170 days Mon 12/16/13 Fri 8/8/14 Not Started

142 Design 50 days Mon 12/16/13 Fri 2/21/14
143 Bidding/Award (3 Months) 60 days Mon 2/24/14 Fri 5/16/14
144 Construction 60 days Mon 5/19/14 Fri 8/8/14
145 Police Department Elevator Modernization 120 days Mon 11/18/13 Fri 5/2/14 Not Started

146 Design 40 days Mon 11/18/13 Fri 1/10/14
147 Bidding/Award (3 Months) 60 days Mon 1/13/14 Fri 4/4/14
148 Construction 20 days Mon 4/7/14 Fri 5/2/14
149 Main Street Library ADA Improvements 150 days Mon 1/20/14 Fri 8/15/14 Not Started

150 Design 30 days Mon 1/20/14 Fri 2/28/14
151 Bidding/Award (3 Months) 60 days Mon 3/3/14 Fri 5/23/14
152 Construction 60 days Mon 5/26/14 Fri 8/15/14
153 Central Library Automated Handling Equipment 125 days Mon 12/23/13 Fri 6/13/14 Not Started

154 Design 40 days Mon 12/23/13 Fri 2/14/14
155 Bidding/Award (3 Months) 60 days Mon 2/17/14 Fri 5/9/14
156 Construction 25 days Mon 5/12/14 Fri 6/13/14
157 Pier Piling Inspection, Cleaning and Maintenance (5 yr Program) 226 days Mon 11/25/13 Mon 10/6/14 Not Started

158 Design 86 days Mon 11/25/13 Mon 3/24/14
159 Bidding/Award (3 Months) 60 days Tue 3/25/14 Mon 6/16/14
160 Construction 80 days Tue 6/17/14 Mon 10/6/14
161 Murdy and Magnolia Fire Station Parking Lot Repairs 68 days Wed 1/15/14 Fri 4/18/14 Not Started

162 Construction 68 days Wed 1/15/14 Fri 4/18/14
163 Magnolia Fire Station Block Wall and Gate 45 days Wed 1/15/14 Tue 3/18/14 Not Started

164 Construction 45 days Wed 1/15/14 Tue 3/18/14
165
166 PARKS & BEACHES 1733 days Tue 9/16/08 Thu 5/7/15
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ID Task Name Duration Start Finish Budget Comments

167 CC-1462  South Beach Parking Lot (New Construction) 237 days Mon 4/22/13 Tue 3/18/14 Awarded construction after
marathon

168 Design 147 days Mon 4/22/13 Tue 11/12/13
169 Bidding/Award (3 Months) 60 days Wed 11/13/13 Tue 2/4/14
170 Construction 30 days Wed 2/5/14 Tue 3/18/14
171 Barlett Park 180 days Mon 9/23/13 Fri 5/30/14 $300,000 Need to amend consultant

contract for MND. Working
on a revised schedule.

172 Environmental Clearance 180 days Mon 9/23/13 Fri 5/30/14
173 Design 180 days Mon 9/23/13 Fri 5/30/14
174
175 Gun Range Site (08/09) 1733 days Tue 9/16/08 Thu 5/7/15 $336,000 Evaluating possible scope

changes. May need to revise
EIR and Remedial Action

Plan schedules.
176 EIR and Remedial Action Plan 1733 days Tue 9/16/08 Thu 5/7/15
177 CC-1345 LeBard Park (07/08 & 08/09) 0 days Wed 7/18/12 Wed 7/18/12 $205,000 Council approved contract

amendment.  Work
underway.

178 Environmental 0 days Wed 7/18/12 Wed 7/18/12
179 Shipley Nature Center Permanent Parking Lot 115 days Mon 12/9/13 Fri 5/16/14 $86,250 Under Design
180 Design 115 days Mon 12/9/13 Fri 5/16/14
181 Central Park High Voltage Electrical Replacement 226 days Wed 10/16/13 Wed 8/27/14 Not Started

182 Design 86 days Wed 10/16/13 Wed 2/12/14
183 Bidding/Award (3 Months) 60 days Thu 2/13/14 Wed 5/7/14
184 Construction 80 days Thu 5/8/14 Wed 8/27/14
185 Central Park Transformer Replacement 226 days Mon 11/4/13 Mon 9/15/14 Not Started

186 Design 86 days Mon 11/4/13 Mon 3/3/14
187 Bidding/Award (3 Months) 60 days Tue 3/4/14 Mon 5/26/14
188 Construction 80 days Tue 5/27/14 Mon 9/15/14
189
190 SEWER 1293 days Thu 1/21/10 Mon 1/5/15
191 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
1247 days Thu 1/21/10 Fri 10/31/14 $6,600,000 Under Construction

192 Final Design of Ultimate Solution 885 days Thu 1/21/10 Wed 6/12/13
193 Revised MND, Coastal Permit, and Regulatory Permits 399 days Mon 2/6/12 Thu 8/15/13
194 Construction 335 days Mon 7/22/13 Fri 10/31/14
195 CC-1415 Algonquin/Boardwalk Lift Station 685 days Mon 5/2/11 Fri 12/13/13 $2,100,000 Costruction Substantially

Complete
196 Design 300 days Mon 5/2/11 Fri 6/22/12
197 Bidding/Award (3 Months) 60 days Mon 6/25/12 Fri 9/14/12
198 Construction 325 days Mon 9/17/12 Fri 12/13/13
199 CC-1401 Trinidad Lift Station 471 days Mon 3/11/13 Mon 12/29/14 $400,000 Design Complete
200 Design 211 days Mon 3/11/13 Mon 12/30/13 Processing Env
201 Bidding/Award (3 Months) 60 days Tue 12/31/13 Mon 3/24/14
202 Construction 200 days Tue 3/25/14 Mon 12/29/14
203 CC-1443 Beach Blvd. Sewer Replacement 315 days Mon 5/20/13 Fri 8/1/14 $1,000,000 Awarded
204 Design 130 days Mon 5/20/13 Fri 11/15/13
205 Bidding/Award (3 Months) 60 days Mon 11/18/13 Fri 2/7/14
206 Construction 125 days Mon 2/10/14 Fri 8/1/14
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ID Task Name Duration Start Finish Budget Comments

207 Edgewater Lift Station Design - 180 days Mon 2/3/14 Fri 10/10/14 Not Started

208 Design 180 days Mon 2/3/14 Fri 10/10/14
209 Sewer Lining (13/14) 200 days Tue 4/1/14 Mon 1/5/15 Not Started

210 Design 80 days Tue 4/1/14 Mon 7/21/14
211 Bidding/Award (3 Months) 60 days Tue 7/22/14 Mon 10/13/14
212 Construction 60 days Tue 10/14/14 Mon 1/5/15
213
214 WATER 1360 days? Mon 12/7/09 Fri 2/20/15
215 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission

Main (Planning Phase Only)
983 days Wed 12/22/10 Fri 9/26/14 $185,000 Transmission main

alignment study underway.
216 Study 983 days Wed 12/22/10 Fri 9/26/14
217 CC-1427  Well No. 8 Irrigation Project 1195 days Mon 2/1/10 Fri 8/29/14 $100,000 Reviewing RFP to evaluate

condition of Well
218 Design 1140 days Mon 2/1/10 Fri 6/13/14
219 Permits (Building, and may need DPH & OCWD approval) 715 days Mon 12/5/11 Fri 8/29/14
220 CC-1467 Security Improvements 780 days Mon 10/3/11 Fri 9/26/14 $500,000 Ongoing throughout year.
221 Construction 780 days Mon 10/3/11 Fri 9/26/14
222 CC-1420 Peck Reservoir Dual Drive 765 days Mon 3/19/12 Fri 2/20/15 $1,575,000 Design underway. Working

on power issue with SCE.
223 Design 530 days Mon 3/19/12 Fri 3/28/14
224 Bidding/Award (3 Months) 60 days Mon 3/31/14 Fri 6/20/14
225 Construction 175 days Mon 6/23/14 Fri 2/20/15
226 Well #9 GAC Filtration 1075 days Mon 3/15/10 Fri 4/25/14 $250,000 RFP Released

227 Conceptual Study 1075 days Mon 3/15/10 Fri 4/25/14
228 CORROSION CONTROL/CATHODIC PROTECTION 214 days Tue 10/1/13 Fri 7/25/14
229 OC-44 94 days Tue 10/1/13 Fri 2/7/14 Not Started
230 Evaluation (Outside of City Limit with Mesa Water District) 94 days Tue 10/1/13 Fri 2/7/14
231 OC-35 & OC-9 214 days Tue 10/1/13 Fri 7/25/14 Not Started
232 Evaluation (Outside City Limit with WOCWB) 214 days Tue 10/1/13 Fri 7/25/14
233 WATER MAIN REPLACEMENT 963 days Wed 5/18/11 Fri 1/23/15
234 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
860 days Mon 7/11/11 Fri 10/24/14 $600,000 Project schedule pending

completion of SCE
235 Final Design 625 days Mon 7/11/11 Fri 11/29/13 undergrounding
236 Bidding/Award (3 Months) 60 days Mon 12/2/13 Fri 2/21/14 Advertise Sept
237 Construction 175 days Mon 2/24/14 Fri 10/24/14
238 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
554 days Wed 8/1/12 Mon 9/15/14

239 Final Design 348 days Wed 8/1/12 Fri 11/29/13 Expecting categorical
exemption with Coastal

240 Bidding/Award (3 Months) 60 days Mon 12/2/13 Fri 2/21/14
241 Construction 146 days Mon 2/24/14 Mon 9/15/14
242 CC-1435 Water Main Replacement @ Sunset Beach Area - Phase

III
802 days Wed 5/18/11 Thu 6/12/14 Not Started

243 Design 650 days Wed 5/18/11 Tue 11/12/13
244 Bidding/Award (3 Months) 64 days Mon 8/26/13 Thu 11/21/13
245 Construction 129 days Mon 12/16/13 Thu 6/12/14
246 CC1446 Water Main Replacement @ Sunset Harbour Crossing 379 days Tue 8/13/13 Fri 1/23/15

247 Environmental 103 days Wed 9/4/13 Fri 1/24/14
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248 Permits 205 days Tue 8/13/13 Mon 5/26/14
249 Design 171 days Wed 9/25/13 Wed 5/21/14
250 Bid & Construction (Under County's Harbour Dredging Project) 170 days Mon 6/2/14 Fri 1/23/15
251 WATER MAIN EXTENSION 274 days? Tue 10/1/13 Fri 10/17/14
252 CC1389 Water Main Extension @ Bolsa Chica by Graham 269 days Tue 10/1/13 Fri 10/10/14 $600,000 Under Design

253 Permits 59 days Mon 2/3/14 Thu 4/24/14
254 Design 88 days Tue 10/1/13 Thu 1/30/14
255 Bidding/Award ( 3 Months) 64 days Mon 5/12/14 Thu 8/7/14
256 Construction 45 days Mon 8/11/14 Fri 10/10/14
257 CC1406 Water Main Extension @ Beach Blvd by Warner 258 days? Tue 10/1/13 Thu 9/25/14 Under Design

258 Permits 59 days Mon 2/3/14 Thu 4/24/14
259 Design 88 days Tue 10/1/13 Thu 1/30/14

260 Bidding/Award ( 3 Months) 64 days Mon 4/28/14 Thu 7/24/14
261 Construction 44 days? Mon 7/28/14 Thu 9/25/14
262 CC1399 Water Main Extension @ Beach Blvd by Holt 274 days Tue 10/1/13 Fri 10/17/14 Under Design

263 Permits 59 days Mon 2/3/14 Thu 4/24/14
264 Design 88 days Tue 10/1/13 Thu 1/30/14
265 Bidding/Award ( 3 Months) 64 days Mon 4/28/14 Thu 7/24/14
266 Construction 60 days Mon 7/28/14 Fri 10/17/14
267
268 WATER SYSTEM RELIABILITY STUDIES 1105 days Mon 12/7/09 Fri 2/28/14
269 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
1105 days Mon 12/7/09 Fri 2/28/14 $75,000 Study underway

270 Study 1105 days Mon 12/7/09 Fri 2/28/14
271 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
1085 days Mon 1/4/10 Fri 2/28/14 $75,000 Study underway. Need field

testing during Summer
272 Study 1085 days Mon 1/4/10 Fri 2/28/14
273 Groundwater Master Plan 214 days Mon 2/3/14 Thu 11/27/14 Not Started

274 Design 214 days Mon 2/3/14 Thu 11/27/14
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS  COMMISSION 

INFORMATION ITEM 
 
 

G:\PUBLIC WORKS COMMISSION\Permanent Records of PWC Agendas\PWC 2013 Permanent Record\11-20\13-33 Nov 
20 Elliott (OCSD Diversion Program).docx  

 

         Item No.  PWC 13-33 
 
SUBMITTED TO: Chairman Herbel and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: November 20, 2013 
 
SUBJECT:  Orange County Sanitation District Diversion Program 
 

 
Analysis:   In July of 1999, AB 411 Ocean Water Contact Sports Standards were 
implemented and the Orange County Health Care Agency began posting health 
warning signs at public beaches where ocean, harbor or bay waters failed to meet 
state mandated recreational quality standards.  During the summers of 1999 and 2000, 
the City of Huntington Beach experienced beach closures due to high bacteria levels 
in the surf zone. 
 
In response to the beach closures, the Orange County Sanitation District (OCSD) began 
issuing Dry Weather Urban Runoff permits and accepting diversions from storm drains in 
response to the city’s beach closures.  Dry Weather Urban Runoff Permits allow 
agencies to divert flows from the storm drain system to the sewer system during non-rain 
events.  In 2001 OCSD Resolution No. 01-0007 stipulated that all diversions were to be 
permitted by OCSD and that there would be no charge for the initial 4 million gallons 
per day (MGD) and that the maximum amount of diversion is 10 MGD. 
 
In 2004, an ad hoc Urban Runoff committee was formed to engage in discussing 
OCSD’s policy on “dry weather” diversions.  The County of Orange, Orange County 
Sanitation District (OCSD) and coastal cities worked together to prioritize locations for 
potential Dry Weather Urban Runoff permits.  The collaboration of all the parties was to 
coordinate OCSD’s ability to manage and treat the diversion of “dry weather” urban 
runoff from its service areas and that there was capacity at the plants.   
 
The city has a total of eleven Dry Weather Urban Runoff discharge permits with OCSD.  
Three permits were issued in 1999, seven in 2000, and the last permit was issued in 2006.  
Only “dry weather” urban runoff is diverted to OCSD.   
 
Attachments:  None 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 

          Item No. PW 14-01 

 

SUBMITTED TO: Chair Thomas and Members of the Commission 

 

SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 

 

DATE: January 15, 2014   

 

SUBJECT:  FY 13/14 Arterial Rehabilitation, CC-1424  

 

Statement of Issue:  Plans and Specifications for the FY 13/14 Arterial 

Rehabilitation Project, CC-1424 are in final preparation.   Staff is seeking support 

to begin the public bidding process.   

 

Funding Source:   Funds in the amount of $2,913,000 are budgeted in the 

General Fund Account No. 10040314.82800 and Measure “M” Account No. 

21390023.82300.  

 

Impact on Future Maintenance Costs:  No additional costs are anticipated. 

 

Recommended Action: Motion to approve that the FY 13/14 Arterial 

Rehabilitation Project, CC-1424, is in general conformance with the approved 

CIP.  

 

Alternative Action(s): Deny approval and recommend an alternative action. 

 

Analysis: The project locations for the FY 13/14 Arterial Rehabilitation Project, 

are Argosy Drive (Bolsa Chica Street to Graham Street), Yorktown Avenue 

(Goldenwest Street to Main Street), and 6 TH Street (Walnut Avenue to Orange 

Avenue).  These projects consist of various rehabilitation methods including, 

standard overlay with rubberized asphalt, grinding out failed asphalt, and 

replacing with fiber reinforced asphalt concrete (FRAC), or full depth 

reclamation as the conditions warrant.  Sewer manholes and water meter boxes 

and valves will be adjusted to grade as necessary.  Areas of settled or raised 

curb and gutter and sidewalk will also be replaced.   At Yorktown Avenue, the 

street will be widened along the school property, to accommodate parallel 

parking and new sidewalk.  The segments of Argosy Drive, Yorktown Avenue, 

and 6th Street were last rehabilitated in 1974, 1978, and 1956, respectively. 

 

Attachments: 

1. Project Location Map 
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