
  
AGENDA 

 
PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, January 18, 2017 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL  Capps, Carr, Cicerone, Larkin, 
 Mulvihill, Nguyen, Stanford  
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
B-1. The oath of office will be administered to David Cicerone, Bill Larkin, Joseph 

Muvihill, and Quang Nguyen.  
 
 
C. MINUTES 
 
C-1. Minutes of November 16, 2016 
 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public comments on 
all items on this agenda or of community interest.  Three minutes per person, time 
may not be donated to others.  Commission on this date can take no action on any 
item not on the agenda.  This is the time to address Commission regarding items of 
interest or agenda items other than public hearings.  Communications on agenda 
items will be scheduled such that public comments may be received as close to 
5:00 p.m. as possible. 
 
 

E. DIRECTOR’S ITEMS  
 
E-1. Commission Business- Reorganization of the Public Works Commission by Election 

of the Chair and Vice Chair.  
 
E-2. Code of Ethics Annual Review and Acknowledgement- Chief Assistant Attorney, 

Michael Vigliotta, will present on this topic  
 
E-3. Brown Act Discussion- Chief Assistant City Attorney, Michael Vigliotta, will present 

on this topic. 
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E-4. General Plan Update Representative- Public Works Representative for the 
Circulation Task Force 

 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public Study 

Sessions on the evenings of City Council meetings, normally beginning at 4:00 
p.m., in Room B-8. A tentative listing of upcoming sessions is submitted for the 
Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is presented for 

the Commission’s information.  Project information, including description, location 
maps and funding sources can be found in the FY 2016/17 Capital Improvement 
Program notebook, or on the city’s website under Government, Current Budget 
information.  

   
 
G. ADMINISTRATIVE ITEMS 
 
G-1. Well No. 14, Storm Drain Project– Plans and Specifications for the Well No. 14, 

Storm Drain Project, CC-1555, are in final preparation.   Staff requests approval that 
the Well No. 14, Storm Drain Project, CC-1555, is in general conformance with the 
previously approved CIP.   

 
Funding Source:  The estimated cost of this project is $700,000. Funds for this 
portion of the project are available in the FY 16-17 Water Master Plan Fund adopted 
budget.  

 
Recommended Action:  Motion to approve that the Well No. 14, Storm Drain 
Project, CC-1555, is in general conformance with the previously approved CIP. 

 
G-2. Zone 10 Residential Overlay Project - Plans and Specifications for the Zone 10 

Residential Overlay Project, CC-1542, are in final preparation and ready for bidding. 
 

Funding Source: The estimated cost of this project is $2,000,000. Total funds in the 
amount of $2,280,000 are available for the project.  Funds of $2,100,000 are 
budgeted in the Gas Tax Fund.  In addition, Funds of $80,000 are budgeted in the 
Sewer Fund and $100,000 is budgeted in the Water Fund.  

 
Recommended Action: Motion to approve that the Zone 10 Residential Overlay 
Project, CC- 1542, is in general conformance with the previously approved CIP. 
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G-3. FY 16/17 Arterial Rehabilitation- Plans and Specifications for Street Rehabilitation 
Project CC No. 1539 for Indianapolis Avenue, from Newland Street to Magnolia 
Street, and Atlanta Avenue, from Newland Street to Magnolia Street, are in final 
preparation with Notice inviting Sealed Bids anticipated advertising in June 2017.   
Staff is seeking support to begin the public bidding process.   

 
Funding Source: The cost of the project is estimated at $1,800,000.  Funds for this 
portion of the 16-17 Arterial Rehabilitation are available in the General Fund 
($1,000,000) and Measure “M” fund ($800,000). 

 
Recommended Action: Motion to approve the project for advertising Rehabilitation 
Project, CC-1539 is in general conformance with the approved FY 16/17 Capital 
Improvement Program (CIP). 

 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
February 15, 2017, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

NOVEMBER 16, 2016 
 
Call to Order/  The meeting was called to order at 5:00 P.M. by 
Pledge of Allegiance:  Commissioner Lake, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Strook 
 
Commissioners Present: Commissioners Carr, Capps, Lake, Scandura, Stanford, and 

Troxell were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Tom Herbel, City Engineer 
 Joe Fuentes, Contract Administrator 
 Ken Dills, Project Manager 
 Kirsty Wapner, Administrative Assistant 
  
    
 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Motion by Commissioner Carr, seconded by Commissioner Troxell, to approve 

the minutes of October 19, 2016 as presented. 
 

VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Strook)      
ABSTENTIONS: 0  

 
  
D. ORAL COMMUNICATIONS 
  

None. 
 
E. DIRECTOR’S ITEMS  
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 Travis Hopkins noted that the December Public Works Commission meeting will 
not be held, as we will hold the holiday luncheon that day. An email will go this 
week with specifics.    

 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – Travis Hopkins noted that the Mayoral 

transition will be held at a special meeting on December 12. The General Plan 
Update will be presented on January 17. 

 
F-2. Active Capital Project Report – Tom Herbel noted the active capital project 

report incorporates all new CIP projects. He provided the following updates on 
active capital projects:  

• Atlanta Avenue Widening- proceeding with property acquisition domain 
process; should be under construction by August 2017 

• Main (Garfield-Beach), Talbert (Gothard-Beach), Heil (Goldenwest-
Edwards)- Main Street is complete. Heil finished today. Striping will be 
follow. Work will begin on Talbert Avenue the week after Thanksgiving.  

• Edinger Widening- signed agreement with Arby’s today for right-of-way 
acquisition. 

• Residential Pavement Rehab Zone 10- starting concrete work; should be 
done by May 2017. 

• Yorktown and Huntington Access Modification- new median is in; should 
be done by end of the week.  

• Harbor Sand Replenishment (5) beaches)- received bids; will replenish all 
5 beaches in the harbor. Sand will be hauled in early January. 

• Worthy Park Reconfiguration- work will begin in December; should take 5-
6 months 

• Well 1 and Well 14- opened bids; had six bidders  
 

 
 G. ADMINISTRATIVE ITEMS  

 
G-1. Rehabilitation of Tree Petition Street, Operetta Drive – Joe Fuentes reported this 

work will include concrete sidewalk replacements, repave asphalt, curb and 
gutter, and removal and replacement of 39 trees. The engineer’s estimate is 
$550,000 for this project. The size of the tree boxes are 24 inch boxes. Travis 
Hopkins explained the tree petition process.   

 
Motion by Commissioner Troxell, seconded by Commissioner Capps, to 
approve that the rehabilitation of Operetta Drive is in general conformance 
with the previously approved CIP.  

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
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ABSENT:  1 (Strook) 
ABSTENTIONS: 0   

 
 
H. WRITTEN COMMUNICATIONS 
 

None.  
 
I.       COMMISSION AND STAFF COMMENTS 

 
 

J. ADJOURNMENT 
 

The meeting adjourned at 5:33 p.m. to January 18, 2017 at 5:00 PM at the 
Utilities Yard. 
 
 

 
    
 Donn Strook   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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2017 City Council 
Upcoming Study Sessions 

  Updated:  1/9/2017 1:17:07 PM 

            
 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING 

CM 
REPORT 

SUBJECT DEPT HEAD 

2017    

January 3  No Meeting  

January 17 Finance General Plan Update Hess 

February 6 Homelessness 
Report IAB Cutchen 

February 21 City Treasurer   

March 6    

March 20 City Clerk   

April 3    

April 17 Fire   

May 1    

May 15 Public Works   

June 5  Joint Meeting with CPAM on CDBG Funding 
Recommendations Fritzal 

June 19 Police   

July 3    

July 17 Comm Dev   

Aug 7    

Aug  21 Library   

Sept 5    

Sept 18 IS   

Oct 2    

Oct 16 HR   

Nov 6    

Nov 20 City Attorney   

Dec 4  Mayoral Transition  

Dec 18 Comm Svs   
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ID Task Name Duration Start Finish Budget Comments

1 ARTERIALS 2217 days 8/23/10 2/19/19
2 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1657 days 5/14/12 9/18/18 $4,300,000 Condemnation

Process

3 Revise MND 150 days 5/14/12 12/7/12
4 Council approval of Revised MND 1 day 2/19/13 2/19/13
5 Right-of-Way Acquisition/Condemnation Process 690 days 8/11/14 3/31/17
6 Caltrans E-76 Authorization to Advertise 90 days 4/3/17 8/4/17
7 Design 776 days 8/1/14 7/21/17
8 Bidding/Award (3 Months) 60 days 8/14/17 11/3/17
9 Construction 227 days 11/6/17 9/18/18
10 Bridge Rehabilitation BPMP Program (Magnolia, & Brookhurst) 982 days 12/26/13 9/29/17 $1,100,000 Pending E-76 from

Caltrans

11 CC-1448/49 Magnolia & Brookhurst 982 days 12/26/13 9/29/17
12 Design 365 days 12/26/13 5/20/15
13 Caltrans Authorization to Construct 115 days 8/15/16 1/20/17
14 Bidding/Award (3 Months) 60 days 1/23/17 4/14/17
15 Construction 120 days 4/17/17 9/29/17
16 Bridge Rehabilitation HBRR Program 1882 days 12/5/11 2/19/19 $600,000 Under Design

17 CC-1450 Admiralty/Humboldt 1882 days 12/5/11 2/19/19 Construction
18 Caltrans Authorization to Design 241 days 12/5/11 11/5/12 funding
19 Design/Environmental 60 days 3/7/16 5/27/16 programmed
20 Construction-Admiralty 120 days 9/5/18 2/19/19 18/19
21 Construction-Humboldt 120 days 4/23/18 10/5/18
22 CC-1453 Davenport/Gilbert 1881 days 12/5/11 2/18/19
23 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
24 Design/Environmental 675 days 11/16/15 6/15/18
25 Construction 120 days 9/4/18 2/18/19
26 CC-1377 Brookhurst / Adams Improvements 1785 days 8/23/10 6/23/17 $885,000 Design
27 Preliminary Design & EIR 900 days 8/23/10 1/31/14
28 Final Design 520 days 6/29/15 6/23/17
29 CC-1502 Arterial Rehab APM-Atlanta(Bch - Newland),

Adams(Bch - Newland), Warner(Bch - Newland),
Edinger(Graham - Springdale)

431 days 12/14/15 8/7/17 $3,200,000

30 Design 86 days 12/14/15 4/11/16
31 Bidding/Award (3 Months) 60 days 11/14/16 2/3/17
32 Construction 131 days 2/6/17 8/7/17

J F M A M J J A S O N D J
2017

City of Huntington Beach
Capital Improvement Program Master Schedule

1/12/17

Page 1 of 8 
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ID Task Name Duration Start Finish Budget Comments

33 CC-1527 Main (Garfied - Bch), Talbert (Gothard - Bch),
Heil(Goldenwest - Edwards)

311 days 12/28/15 3/6/17 $3,200,000 Construction

34 Design 86 days 12/28/15 4/25/16
35 Bidding/Award (3 Months) 60 days 6/13/16 9/2/16
36 Construction 120 days 9/20/16 3/6/17
37 CC-1528 Edinger Widening near Beach Blvd 385 days 2/1/16 7/21/17 $600,000 bid received
38 Design/Right of Way Acquisition 265 days 2/1/16 2/3/17 Aquiring R/W
39 Bidding/Award (3 Months) 60 days 11/14/16 2/3/17
40 Construction 120 days 2/6/17 7/21/17
41 Arterial Rehab - Atlanta (Newland- Mag), Indianapolis (Newland

- Mag)
277 days 10/17/16 11/7/17 $4,400,000 Design

42 Design 86 days 10/17/16 2/13/17
43 Bidding/Award (3 Months) 60 days 2/14/17 5/8/17
44 Construction 131 days 5/9/17 11/7/17
45 Arterial Rehab - Main (Delaware - Beach), Slater (GW -

Gothard), Heil (Graham - Edwards), Brookhurst (PCH - Bridge)
277 days 2/27/17 3/20/18 $4,400,000

46 Design 86 days 2/27/17 6/26/17
47 Bidding/Award (3 Months) 60 days 6/27/17 9/18/17
48 Construction 131 days 9/19/17 3/20/18
49
50 NEIGHBORHOOD/LOCAL STREET 212 days 8/15/16 6/6/17
51 Resid Pavement Rehab - Zone 10 212 days 8/15/16 6/6/17

52 Pavement 150 days 11/9/16 6/6/17 $2,280,000
53 Design 40 days 11/9/16 1/3/17
54 Bidding/Award (3 Months) 60 days 1/4/17 3/28/17
55 Construction 50 days 3/29/17 6/6/17
56 Curb Ramp 170 days 8/15/16 4/7/17 $551,403 Design
57 Design 60 days 8/15/16 11/4/16
58 Bidding/Award (3 Months) 60 days 11/7/16 1/27/17
59 Construction 50 days 1/30/17 4/7/17
60 Tree Petition 206 days 8/15/16 5/29/17 $600,000 Design
61 Design 86 days 8/15/16 12/12/16
62 Bidding/Award (3 Months) 60 days 12/13/16 3/6/17
63 Construction 60 days 3/7/17 5/29/17
64
65 TRANSPORTATION 1175 days 1/6/14 7/6/18
66 CC-1455 Ellis & Main Channelization 920 days 12/29/14 7/6/18 $240,000 Design
67 Design 705 days 12/29/14 9/8/17

J F M A M J J A S O N D J
2017

City of Huntington Beach
Capital Improvement Program Master Schedule

1/12/17
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ID Task Name Duration Start Finish Budget Comments

68 Caltrans Encroachment Permit 90 days 9/11/17 1/12/18
69 Bidding/Award (3 Months) 65 days 1/15/18 4/13/18
70 Construction 60 days 4/16/18 7/6/18
71 Newland Traffic Signal Interconnect 690 days 10/19/15 6/8/18 $310,100 Design

72 Design 570 days 10/19/15 12/22/17
73 Bidding/Award (3 Months) 65 days 12/25/17 3/23/18
74 Construction 55 days 3/26/18 6/8/18
75 CC-1482 Adams Ave Traffic Signal Sync Upgrades 670 days 1/6/14 7/29/16 $181,000 Complete

76 Design 180 days 1/6/14 9/12/14
77 Construction 40 days 6/6/16 7/29/16
78 Traffic Signal Modifications (Gothard/Talbert + Gothard/Heil +

Springdale/McFadden)
720 days 3/2/15 12/1/17 $748,000 Awaiting Caltrans

Approval
79 Design 240 days 3/2/15 1/29/16
80 Obtain Caltrans E-76 325 days 2/1/16 4/28/17
81 Bidding/Award (3 Months) 60 days 5/1/17 7/21/17
82 Construction 95 days 7/24/17 12/1/17
83 Traffic Signal Modifications (Gothard/Center) 460 days 8/29/16 6/1/18 $409,000 Awaiting Caltrans

Approval
84 Design 240 days 8/29/16 7/28/17
85 Obtain Caltrans E-76 96 days 7/31/17 12/11/17 working with GWC
86 Bidding/Award (3 Months) 60 days 12/12/17 3/5/18 on easement
87 Construction 64 days 3/6/18 6/1/18
88 New Traffic Signal (Bolsa Chica/Pearce Drive) Modify

(Main/Utica/17th)
593 days 1/11/16 4/18/18 $748,400 Not Started,

Awaiting Caltrans
Approval

89 Design 380 days 1/11/16 6/23/17 to Start Design
90 Obtain Caltrans E-76 65 days 6/26/17 9/22/17
91 Bidding/Award (3 Months) 60 days 9/25/17 12/15/17
92 Construction 88 days 12/18/17 4/18/18
93 CC-1499 Utica Bicycle Blvd (Main to Beach) 544 days 8/31/15 9/28/17 $1,000,000 Delayed due to

Funding
94 Design 420 days 8/31/15 4/7/17
95 Bidding/Award (3 Months) 60 days 4/10/17 6/30/17
96 Construction 64 days 7/3/17 9/28/17
97 Traffic Signal Modifications (Brookhurst/Indianapolis) 179 days 2/6/17 10/12/17 $60,000

98 Design 55 days 2/6/17 4/21/17
99 Bidding/Award (3 Months) 60 days 4/24/17 7/14/17
100 Construction 64 days 7/17/17 10/12/17

J F M A M J J A S O N D J
2017

City of Huntington Beach
Capital Improvement Program Master Schedule
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ID Task Name Duration Start Finish Budget Comments

101 Traffic Signal Modifications (Nichols/Warner) 199 days 7/10/17 4/12/18 $70,000

102 Design 75 days 7/10/17 10/20/17
103 Bidding/Award (3 Months) 60 days 10/23/17 1/12/18
104 Construction 64 days 1/15/18 4/12/18 FY 17/18
105 Magnolia&Brookhurst Street Synchronization 124 days 7/3/17 12/21/17 $530,000 on hold with OCTA

106 Design 60 days 7/3/17 9/22/17
107 Construction 64 days 9/25/17 12/21/17
108 Central Park High Mast Pole Replacement 184 days 4/3/17 12/14/17 $220,000

109 Design 60 days 4/3/17 6/23/17
110 Bidding/Award (3 Months) 60 days 6/26/17 9/15/17
111 Construction 64 days 9/18/17 12/14/17 FY 17/18
112 Downtown Street Lighting (Replace high voltage circuits) 184 days 4/3/17 12/14/17 $220,000 Design only this

year
113 Design 60 days 4/3/17 6/23/17
114 Bidding/Award (3 Months) 60 days 6/26/17 9/15/17
115 Construction 64 days 9/18/17 12/14/17 FY 17/18-21
116
117 DRAINAGE & WATER QUALITY 660 days 11/2/15 5/11/18
118 CC-1293  Heil Pump Station Rebuild/Relocation 660 days 11/2/15 5/11/18 $1,950,000 Right of Way

Acquisition Started
119 Right-of-Way Acquisition 340 days 11/2/15 2/17/17
120 Bidding/Award (3 Months) 60 days 3/20/17 6/9/17
121 Construction 240 days 6/12/17 5/11/18
122 Drainage Mater Plan (Design) 155 days 11/28/16 6/30/17 $300,000
123 FACILITIES 475 days 2/22/16 12/15/17
124 Police Main Lobby Security and ADA Project 340 days 2/22/16 6/9/17 $325,000 construction

125 Design 150 days 2/22/16 9/16/16
126 Bidding/Award (3 Months) 76 days 9/19/16 1/2/17
127 Construction 114 days 1/3/17 6/9/17
128 Gun Range Site Preliminary Design 145 days 3/14/16 9/30/16 $30,000 Study done

129 Design 145 days 3/14/16 9/30/16
130 Main Promenade Parking Structure Renovations 378 days 2/29/16 8/9/17
131 Construction (Phase 1, Structural Repair) 190 days 2/29/16 11/18/16 $1,200,000 Construction
132 Construction (Phase 2, Restrooms, Paint) 228 days 9/26/16 8/9/17 $1,500,000
133 Design 80 days 9/26/16 1/13/17
134 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
135 Construction 88 days 4/10/17 8/9/17
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ID Task Name Duration Start Finish Budget Comments

136 Beachfront Emergency Alerting/Address System 228 days 10/24/16 9/6/17 $75,000 Design
137 Design 80 days 10/24/16 2/10/17
138 Bidding/Award (3 Months) 60 days 2/13/17 5/5/17
139 Construction 88 days 5/8/17 9/6/17
140 Emergency Operations Center Renovation 228 days 10/17/16 8/30/17 $60,000 Design
141 Design 80 days 10/17/16 2/3/17
142 Bidding/Award (3 Months) 60 days 2/6/17 4/28/17
143 Construction 88 days 5/1/17 8/30/17
144 Council Chambers AV Remodel 228 days 10/24/16 9/6/17 $180,000 Design
145 Design 80 days 10/24/16 2/10/17
146 Bidding/Award (3 Months) 60 days 2/13/17 5/5/17
147 Construction 88 days 5/8/17 9/6/17
148 Central Library Directional Signage Upgrade 228 days 11/7/16 9/20/17 $93,000 Design
149 Design 80 days 11/7/16 2/24/17
150 Bidding/Award (3 Months) 60 days 2/27/17 5/19/17
151 Construction 88 days 5/22/17 9/20/17
152 Police Lower Level Renovations 228 days 11/21/16 10/4/17 $200,000 Design
153 Design 80 days 11/21/16 3/10/17
154 Bidding/Award (3 Months) 60 days 3/13/17 6/2/17
155 Construction 88 days 6/5/17 10/4/17
156 New Police Gun Range 228 days 1/16/17 11/29/17 $300,000 Design
157 Design 80 days 1/16/17 5/5/17
158 Bidding/Award (3 Months) 60 days 5/8/17 7/28/17
159 Construction 88 days 7/31/17 11/29/17
160 Police Dept HVAC Reinsulate Ductwork 168 days 9/26/16 5/17/17 $270,000 Complete
161 Design 80 days 9/26/16 1/13/17
162 Construction 88 days 1/16/17 5/17/17
163 Various Roof Replacements 255 days 12/26/16 12/15/17 $364,000
164 Bidding/Award (3 Months) 60 days 12/26/16 3/17/17
165 Construction - City Council Chambers 45 days 3/20/17 5/19/17
166 Construction - Cultural Arts Center 60 days 5/22/17 8/11/17
167 Construction - Corp yard Bldg A 45 days 10/16/17 12/15/17
168
169 PARKS & BEACHES 528 days 11/16/15 11/22/17
170 1st & Atlanta Parking Lot (44 Spaces) 228 days 1/9/17 11/22/17 $500,000
171 Design 80 days 1/9/17 4/28/17
172 Bidding/Award (3 Months) 60 days 5/1/17 7/21/17
173 Construction 88 days 7/24/17 11/22/17
174 Beach Service Road Rehab (6th to Goldenwest) 228 days 10/17/16 8/30/17 $150,000 Design
175 Design 80 days 10/17/16 2/3/17
176 Bidding/Award (3 Months) 60 days 2/6/17 4/28/17
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ID Task Name Duration Start Finish Budget Comments

177 Construction 88 days 5/1/17 8/30/17
178 Beach Facilities Repair (Restroom Doors, Trash Recept etc.) 88 days 12/12/16 4/12/17 $105,000
179 Construction 88 days 12/12/16 4/12/17
180 Edison Park Playground (New ADA Compliant Equip) 148 days 10/31/16 5/24/17 $110,000
181 Bidding/Award (3 Months) 60 days 10/31/16 1/20/17
182 Construction 88 days 1/23/17 5/24/17
183 Murdy Park Sports Field (Multi Use Sports Field) 125 days 9/26/16 3/17/17 $50,000 Design
184 Design 125 days 9/26/16 3/17/17
185 Central Park Tot Lot (Modify for ADA Access) 148 days 10/24/16 5/17/17 $85,000
186 Bidding/Award (3 Months) 60 days 10/24/16 1/13/17
187 Construction 88 days 1/16/17 5/17/17
188 Ex Navy R/W (Design of new facilities) 170 days 9/26/16 5/19/17 $35,000 Design
189 Design 170 days 9/26/16 5/19/17
190 Harbor Trash Skimmers 88 days 11/21/16 3/22/17 $97,490
191 Construction 88 days 11/21/16 3/22/17
192 Central Park East Rehab (irrigation, paths, tree trimming) 228 days 10/24/16 9/6/17 $200,000 Design
193 Design 80 days 10/24/16 2/10/17
194 Bidding/Award (3 Months) 60 days 2/13/17 5/5/17
195 Construction 88 days 5/8/17 9/6/17
196 Harbor Sand Replenishment (5 Beaches) 228 days 5/30/16 4/12/17 $350,000 Complete
197 Design 80 days 5/30/16 9/16/16
198 Bidding/Award (3 Months) 60 days 9/19/16 12/9/16
199 Construction 88 days 12/12/16 4/12/17
200 Worthy Park Reconfiguration-Phase 1 516 days 11/16/15 11/6/17 $1,300,000 Construction

201 Design 205 days 11/16/15 8/26/16
202 Bidding/Award (3 Months) 60 days 8/29/16 11/18/16
203 Construction 251 days 11/21/16 11/6/17
204
205 SEWER 733 days 10/19/15 8/8/18
206 CC-1515 Edgewater Lift Station 733 days 10/19/15 8/8/18 $3,500,000 Design

207 Design 420 days 10/19/15 5/26/17
208 Permitting 63 days 5/29/17 8/23/17
219 Bidding/Award (3 Months) 60 days 9/7/17 11/29/17
220 Construction 180 days 11/30/17 8/8/18
221 Sewer Lining (16/17) 199 days 5/30/16 3/2/17 $450,000 Construction

222 Design 80 days 5/30/16 9/16/16
223 Bidding/Award (3 Months) 39 days 10/17/16 12/8/16
224 Construction 60 days 12/9/16 3/2/17
225
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ID Task Name Duration Start Finish Budget Comments

226 WATER 2261 days 7/26/10 3/25/19
227 PRODUCTION 2261 days 7/26/10 3/25/19
228 CC-1420 Peck Reservoir Dual Drive 970 days 6/9/14 2/23/18 $1,575,000 Design complete,

obtaining permits

229 Design 530 days 6/9/14 6/17/16
230 Permits (Building) 220 days 5/9/16 3/10/17
231 Bidding/Award (3 Months) 60 days 3/27/17 6/16/17
232 Construction 180 days 6/19/17 2/23/18
233 CC-1392 Well #9 GAC Filtration 1955 days 7/26/10 1/19/18 $750,000 Design

234 Conceptual Study 1115 days 7/26/10 10/31/14
235 Design 640 days 10/6/14 3/17/17
252 Permitting 423 days 7/13/15 2/22/17
271 Bidding/Award (3 Months) 60 days 4/3/17 6/23/17
272 Construction 150 days 6/26/17 1/19/18 Pre-Purchase 6

Tanks
273 CC-1495 Well #1 Replacement (Planning) 1032 days 10/6/14 9/18/18
274 CC-1517 Well #1 Replacement (Drilling) 812 days 10/6/14 11/14/17 $1,000,000 11/8 Bid Open
322 CC-1495 Well #1 Replacement (Site Design & Const) 487 days 7/20/15 5/30/17 $1,500,000 Under Design
356 Bidding/Award (3 Months) 60 days 6/14/17 9/5/17
357 Construction 220 days 11/15/17 9/18/18
358 CC-1500 New Well #14 1011 days 5/11/15 3/25/19 $1,000,000 Design

359 Site Acquisition 280 days 5/11/15 6/3/16
362 CC-1518 New Well #14 (Drilling) 437 days 6/6/16 2/6/18 $1,000,000 Construction
410 CC-1500 New Well #14 (Site Design & Const) 300 days 1/17/17 3/12/18 $1,500,000 Design
411 Well Site Design 300 days 1/17/17 3/12/18 Tetra Tech
436 Permitting 102 days 10/10/17 2/28/18
444 Bidding/Award (3 Months) 60 days 3/27/18 6/18/18
445 Construction 200 days 6/19/18 3/25/19
446
447 DISTRIBUTION 1538 days 12/20/11 11/9/17
448 CORROSION CONTROL/CATHODIC PROTECTION 1529 days 12/20/11 10/27/17
449 OC-44 1529 days 12/20/11 10/27/17 $500,000 Design
450 Evaluation (Outside of City Limit with Mesa Water District) 1529 days 12/20/11 10/27/17
451 OC-35 & OC-9 385 days 3/7/16 8/25/17 Not Started
452 Evaluation (Outside City Limit with WOCWB) 385 days 3/7/16 8/25/17
453 Various Locations throughout City 120 days 10/7/16 3/23/17 $55,000 Not Started
454 Construction 120 days 10/7/16 3/23/17
455 WATER MAIN REPLACEMENT 730 days 1/12/15 10/27/17
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ID Task Name Duration Start Finish Budget Comments

456 CC-1435 Water Main Replacement @ Sunset Beach Area
- Phase III and 24th Street Water Main Extension

730 days 1/12/15 10/27/17 Design

463 WATER MAIN EXTENSION 984 days 2/3/14 11/9/17
464 CC1389 Water Main Extension @ Bolsa Chica by Graham 809 days 2/3/14 3/9/17 $600,000 11/15 Bid Open

465 CDP 650 days 2/3/14 7/29/16
466 State Land Lease Agreement 240 days 7/7/14 6/5/15
467 Design 120 days 6/2/14 11/14/14
468 Bidding/Award (3 Months) 64 days 9/12/16 12/8/16
469 Construction 45 days 1/6/17 3/9/17
470 Water Main Extension @ Beach Blvd by Warner, Holt,

Baylock
944 days 3/31/14 11/9/17 design complete

471 Permits 430 days 7/20/15 3/10/17 waiting on 
472 Design 620 days 3/31/14 8/12/16 caltrans permit
473 Bidding/Award (3 Months) 64 days 4/10/17 7/6/17
474 Construction 90 days 7/7/17 11/9/17
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

PWC Action Item Template 17-01 WELL 14 STROM DRAIN.doc 

 
 
          Item No. PW 17-01 
 
SUBMITTED TO: Chairperson and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: January 18, 2017 
 
SUBJECT:  Well No. 14, Storm Drain Project, CC-1555 
 
Statement of Issue:  Plans and Specifications for the Well No. 14, Storm Drain 
Project, CC-1555, are in final preparation.   Staff requests approval that the Well 
No. 14, Storm Drain Project, CC-1555, is in general conformance with the 
previously approved CIP.   
 
Funding Source:   The estimated cost of this project is $700,000. Funds for this 
portion of the project are available in the FY 16-17 Water Master Plan Fund 
adopted budget.  
 
Impact on Future Maintenance Costs:  The Well 14 Storm Drain will only convey 
occasional pump-to-waste water from a potable water well and storm runoff 
from the Well 14 site.  Since it will be exclusively serving a secured enclosed site, 
this storm drain pipeline will not require conventional routine cleaning and 
maintenance. 
 
Recommended Action: Motion to approve that the Well No. 14, Storm Drain 
Project, CC-1555,  is in general conformance with the previously approved CIP. 
 
Alternative Action(s): Deny approval and recommend an alternative action. 

 
Analysis: The purpose of this project is to provide a storm drain outfall for the 
proposed Well No. 14 facility.  Well No. 14 is located at 7499 McFadden Avenue, 
within the City of Westminster near the 405 freeway.  This site is currently 
undeveloped.  The City obtained this site from the City’s past Redevelopment 
Agency after that agency was dissolved.  The storm drain will be predominantly 
constructed within the southerly portion of McFadden Avenue which is within the 
Huntington Beach City Limits.   
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A Storm Drain outfall is required for a potable water well to dispose of occasional 
pump-to-waste flows from the well, which typically will occur when constructing 
and testing a new well.  The well has to be initially pumped into a storm drain 
(pump-to-waste) for approximately 10 to 30 minutes, until the water is 
determined to be acceptable to be diverted into the potable water system.   
 
This project will be constructed prior to the mobilization of the Well 14 Drilling 
Contractor, which is expected to occur around mid-summer of 2017.  The Drilling 
Contractor will need to use the storm drain to discharge groundwater from the 
new well during the construction and development of this well.  The Engineers 
Estimate for this storm drain project is $700,000. 
 
 
Attachments: 
 
1.  Location Map 
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WELL NO. 14 STORM DRAIN PROJECT 

CC 1555 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

PWC Action Item Template 17-02 Residential Overlay.doc 

 
 
          Item No. PW 17-02 
 
SUBMITTED TO: Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: January 18, 2017 
 
SUBJECT:  Zone 10 Residential Overlay Project, CC 1542 
 
Statement of Issue:  Plans and Specifications for the Zone 10 Residential Overlay 
Project, CC-1542, are in final preparation and ready for bidding.    
 
Funding Source:   The estimated cost of this project is $2,000,000. Total funds in 
the amount of $2,280,000 are available for the project.  Funds of $2,100,000 are 
budgeted in the gas tax fund.  In addition, Funds of $80,000 are budgeted in the 
sewer fund and $100,000 is budgeted in the water fund.    
 
Impact on Future Maintenance Costs: N/A 
 
Recommended Action: Motion to approve that the Zone 10 Residential Overlay 
Project, CC- 1542, is in general conformance with the previously approved CIP. 
 
Alternative Action(s): Deny approval and recommend an alternative action. 

 
Analysis:  The City of Huntington Beach is responsible for maintaining 
approximately 200 residential lane miles of streets.  The City’s Pavement 
Management Program (PMP) calculates a pavement condition for each street.  
The street conditions are rated from 0 to 100, with 0 being the worst and 100 for 
perfect condition.  As part of the PMP, a residential network was created 
dividing the City into 12 maintenance zones to allow the City to better 
coordinate maintenance activities.  This project will rehabilitate approximately 
80 streets with pavement condition ratings below 55, which is considered very 
poor, in Maintenance Zone 10.  Maintenance Zone 10 is located in the North 
Area of City and includes streets west of Bolsa Chica Street of which a large part 
is the Harbor Area.  The work will include grinding existing pavement, overlaying 
1 ½” of new asphalt, adjusting utility covers to grade, and providing 
replacement traffic striping. 
 
The Engineer’s Estimate for this project is about $2,000,000. 
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Attachments: 
1.  Location Map 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 17-03 
 
SUBMITTED TO: Chair and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: January 18, 2017   
 
SUBJECT:  FY 16/17 Arterial Rehabilitation, CC-1539  
 
Statement of Issue:  Plans and Specifications for Street Rehabilitation Project CC No. 
1539 for Indianapolis Avenue, from Newland Street to Magnolia Street, and Atlanta 
Avenue, from Newland Street to Magnolia Street, are in final preparation with Notice 
inviting Sealed Bids anticipated advertising in June 2017.   Staff is seeking support to 
begin the public bidding process.   
 
Funding Source:  The cost of the project is estimated at $1,800,000.  Funds for this portion 
of the 16-17 Arterial Rehabilitation are available in the General Fund ($1,000,000) and 
Measure “M” fund ($800,000).  
 
Impact on Future Maintenance Costs:  No additional costs are anticipated. 
 
Recommended Action:  Motion to approve the project for advertising Rehabilitation 
Project, CC-1539 is in general conformance with the approved FY 16/17 Capital 
Improvement Program (CIP). 
  
Alternative Action(s):  Deny approval and recommend an alternative action. 
 
Analysis:  The project locations are as stated above.  The projects consist of asphalt 
rehabilitation using conventional methods by grinding out and replacing failed asphalt 
concrete with fiber reinforced asphalt concrete (FRAC).  Storm and Sewer manholes, 
monitoring wells, survey monuments, and water valve assemblies will be adjusted to 
grade and traffic loops and striping will be replaced.   Improvements also include 
limited replacement of concrete curb, gutter, sidewalk, and access ramps where 
needed.  Both streets have an average PCI of 40 (very poor) and were last 
rehabilitated in the early 1980’s. 
 
Attachments: 

1. Project Location Map 
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