
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, July 17, 2013 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Berge, Brenden, Carr, Cook, Hart,  
 McGovern, Thomas 
 
 
 

B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of June 19, 2013 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 

E. DIRECTOR’S ITEMS  
  
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2012/13 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.  
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F-3. Updated CIP Summary Sheets- At the June meeting, Commissioners were 
presented the draft CIP. Since the meeting, some changes have been 
made to the CIP. Updated sheets will be provided to the Commissioners. 

 
F-4. Bicycle Master Plan- Staff will present the bicycle master plan for review and 

comments 
 
F-5. Infrastructure Calculation- In accordance with City Charter Section 617 

Infrastructure Fund, the City budget is required to maintain expenditures for 
infrastructure not less than 15% of general fund revenues. The Accounting 
Manager will present information including calculation and methodology. 

  
G. ADMINISTRATIVE ITEMS 
 
G-1. Infrastructure Fund Report- The City Charter requires an annual review and 

performance audit of the Infrastructure Fund, and a report of the findings to 
the City Council.  This review covers the current fiscal year (FY) 2012/13.    

 
 Funding Source:  Infrastructure Fund No. 314 
 

Recommended Action: Motion to recommend to City Council approval of 
the Infrastructure Fund Annual Report. 

 
G-2.  Sewer Service User Charge Adjustment for Fiscal Year 2013/14- The Huntington    
          Beach Municipal Code (HBMC) requires an annual adjustment to the Sewer   
          Service User Charge.  The Commission’s concurrence is requested in  
          recommending the proposed charge for City Council approval. 
 

Funding Source:  Estimated service charge revenue for Fiscal Year 2013/14 is 
$10,580,000. 

       
          Recommended Action:  Motion to recommend to City Council the      
          programmed increase to the Sewer Service User Charge be suspended for  
          Fiscal Year 2013/14. 
 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
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NEXT PUBLIC WORKS COMMISSION MEETING 
August 21, 2013, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JUNE 19, 2013 
 
 
Call to Order/  The meeting was called to order at 3:00 p.m. by 
Pledge of Allegiance:  Chairperson Thomas, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: None  
 
Commissioners Present: Commissioners McGovern, Berge, Brenden, Carr, Cook, Hart 

and Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Tom Herbel, City Engineer 
 Bob Stachelski, Transportation Manager 
 Brian Ragland, Utilities Manager 

Ken Dills, Project Manager 
Jim Wagner, Senior Civil Engineer 
Todd Broussard, Principal Civil Engineer 
Joe Fuentes, Civil Engineering Assistant 
Jo Claudio, Senior Civil Engineer 
Kirsty Wapner, Administrative Assistant 

  
B. 3:00 PM- TOUR OF UTILITIES YARD BOOSTER STATION 

RECESS MEETING TO 3:35 PM- INTERSECTION OF KEELSON LANE AND SLATER 
AVENUE 

 
3:35 PM- RECONVENE MEETING AT INTERSECTION OF KEELSON LANE AND SLATER 
AVENUE 
RECESS MEETING TO 4:00 PM AT SLATER FLOOD CONTROL STATION 
(INTERSECTION OF SLATER AVENUE AND GRAHAM STREET) 

 
 3:55 PM- RECONVENE MEETING AT SLATER FLOOD CONTROL STATION 
 RECESS MEETING TO 5:00 PM AT UTILITIES YARD, 19021 HUNTINGTON STREET 
 
 5:00 PM- RECONVENE REGULAR MEETING FOR BUSINESS AT UTILITIES YARD 
 
 
C. PRESENTATIONS-COMMENDATIONS 
 

None 
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D. MINUTES 
 
D-1. Motion by Commissioner Thomas, seconded by Commissioner Carr to approve 

the minutes of May 15, 2013 as presented. 
 

VOTE:  The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0 
 

  
E. ORAL COMMUNICATIONS 
 
 None. 
  
F. DIRECTOR’S ITEMS 
 

Travis Hopkins reported the water conservation rates were brought to Study 
Session on Monday night. The goal is to continue moving forward. This is about 
a 1.5 – 2 year process. Council has been asked to allow for funding to work with 
IS and Finance Departments. Over the next year, staff can define Council 
requests and bring to PWC, potentially before the CIP is brought forward next 
year. Hopkins noted the methodology needs to be determined first, along with 
funding, and getting the financial systems ready. The new financial system can 
accommodate any tiered rate system. 

 
G. INFORMATION ITEMS 
 
G-1. Upcoming City Council Study Sessions – Travis Hopkins presented the schedule 

of upcoming City Council Study Sessions.  The Senior Center Study Session item 
will be presented on July 1. The Beach Edinger Corridor Specific Plan is going 
July 1. The CIP Budget and Infrastructure Discussion will be brought to Study 
Session on August 5.  Bob Stachelski added that the Bicycle Master Plan may 
be presented at the second meeting in August or first meeting September. This 
item will be presented at the next Public Works Commission.  

 
G-2. Active Capital Project Report – Tom Herbel provided updates on the capital 

project report.  He noted that the Goldenwest and Garfield project has been 
awarded and construction will begin within three weeks. Construction will 
begin within three weeks for the Keelson Lane project. Construction will begin 
within two weeks for Hanover Lane. Lakeview Drive Sidewalk and Retaining 
Wall is out to bid. The Zone 7 residential Pavement Rehab has been awarded 
and construction will begin at the end of July. City Hall ADA project has been 
finalized. The Algonquin Boardwalk Lift Station is under construction. The lift 
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station has been constructed. The Corrosion Protection Steel on Springdale 
should be completed by the end of summer. The Water Main Replacement at 
Sunset Beach area Phase I is complete.  

 
 H. ADMINISTRATIVE ITEMS 

 
H-1. Fiscal Year 2012/13 Sewer Lining Project- Joe Fuentes reported the plans and 

specs for the Sewer Lining Project are almost complete. The scope of work 
includes 6,000 lineal feet of 8-inch diameter aged sewer main lines in RD 433. 
This has been identified as a priority this year. The Engineers estimate is at 
$200,000.  

  
 Motion by Vice Chair Cook, seconded by Commissioner McGovern, to 

approve the Sewer Lining Project is in general conformance with the previously 
approved CIP. 

 
VOTE:  The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0  

 
H-2. Edinger Avenue Bicycle Path- Jo Claudio reported the plans and specs for this 

project are in the final preparation. The third and final phase includes the 
installation of the multiuse bike path and pedestrian path. 75% of eligible 
construction costs will be reimbursed through the Federal Transit Authority grant 
funds. There is an unmarked crosswalk on Edinger. Bob Stachelski stated it is 
legal to cross Edinger. Berge asked about blinking crosswalks. Stachelski 
reported there are two in Huntington Beach at different locations. This area has 
a low volume of traffic and low pedestrian traffic.  

 
 Motion by Commissioner Brenden, seconded by Commissioner Hart to approve 

the Edinger Avenue Bicycle Path is in general conformance with the previously 
approved CIP. 

 
VOTE:  The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0  
 

H-3. Slater Pump Station Maintenance Road Rehabilitation – Jim Wagner reported 
the plans and specs for this project are in final preparation. The Engineers 
estimate is at $130,000.  The project consists of rehabilitating the asphalt access 
road, mitigating the erosion, and replacing the chain link fencing. This is 
scheduled to go out to bid in July and this will begin at the end of October.  
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 Motion by Commissioner Hart, seconded by Commissioner Brenden to approve 

the Slater Pump Station Maintenance Road Rehabilitation is in general 
conformance with the previously approved CIP. 

 
VOTE:  The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0  

 
 
H-4. FY 2013/2014 Capital Improvement Program- Todd Broussard presented a 

PowerPoint. The total new appropriations are for $50 million. The PowerPoint 
presented the CIP projects and funding sources. PowerPoint is attached to 
these meeting minutes.  

 
 Tom Herbel noted this CIP document will have edits and modifications along 

the way until Council approves it. The Public Works Commission will receive 
updated sheets. One modification since distribution is pertaining to the 
maintenance of the piers. The CIP shows $40,000 are allocated. This should 
read as $200,000. Another modification is regarding the swapping of the library 
theater renovations with the City Council Chamber upgrades. Carpet will be 
upgraded. The Senior Center funding- in the General Fund column, this has 
been shifted to grants/other funding.  

 
 Commissioner McGovern asked if other departments can assist with the pier 

pilings. Hopkins stated they are recommended to do maintenance on the piers 
every ten years. It hasn’t been done in 23 years. No federal or state funding will 
help subsidize.  

 
Commissioner McGovern expressed his concern that there is no money from 
the General Fund for alleys. Commissioner Brenden asked if studies have been 
to determine the cost of the alleys which have not been done. Hopkins stated 
it would be around $18-20 million to do those alleys. The County provided funds 
for alleys in Sunset Beach. The Redevelopment Agency would receive funds as 
well when it existed.   

 
Motion by Commissioner Berge, seconded by Commissioner McGovern to 
recommend to the City Council the Fiscal Year 2013/14 Capital Improvement 
Program. 

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   1 (Cook) 
ABSENT:  0  
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ABSTENTIONS: 0  
 
 
  
I. WRITTEN COMMUNICATIONS 
 

None. 
 
J.       COMMISSION AND STAFF COMMENTS 

 
Travis Hopkins noted the infrastructure calculations would be coming to the 
Commission at the July meeting. 
 
Commissioner Kim Carr reported she will be absent for the August meeting. 

 
 
K. ADJOURNMENT 
 

The meeting adjourned at 6:00 PM to July 17, 2013 at 5:00 PM at the Utilities 
Yard. 
 
 

 
    
 Jennifer Thomas   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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City of Huntington Beach

FY 2013/2014 
Capital Improvement Program

Public Works Department
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Capital Improvement 
Program (CIP)

 New Appropriations:              $49,374,246
 Continuing Appropriations:     $9,071,093 
 Funding sources include:

 Infrastructure Fund 
 Enterprise Funds (Water and Sewer)

 Special Revenue Funds (Measure M, Gas Tax, Prop 42, 
and Park Acquisition & Development)

 Grants (Federal, State, & OCTA)

10



33

CIP Projects by Category

 Drainage & Storm Water $3,236,000
 Facilities $912,473
 Neighborhood $3,050,000
 Parks and Beaches $21,245,000
 Sewer  $4,450,000
 Streets & Transportation $7,480,773
 Water $9,000,000
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CIP Projects by Funding 
Source

 CDBG $150,000
 Gas Tax $850,000
 Grants/Other $25,427,973
 Measure M $2,100,000
 Proposition 42 $2,795,800
 Sewer Service Fund $4,130,000
 Sewer Development Fee $400,000
 Water Fund $7,270,000
 Water Master Plan $1,750,000
 General Fund $4,500,473
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Drainage & Storm Water $4.4M
 Median Water Quality Projects $270,000

 Landscape medians at Banning St. & 
Bushard/Adams to treat urban runoff.

 First Street Diversion/SCADA $163,000
 Monitor and control low flow diversion.

 Meredith P.S. Expansion $358,500
• To accommodate new engines

 NW Catch Basin Retrofit $336,000
 Add Filters in 2- Phases

 Heil Pump Station $3.3M
 State/Federal Grant pending

Heil Pump Station
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Facilities $912k
 Police Dept. Elevator $68k

 Complete modernization/safety improvements
 Library Improvements $356k

 Main Street Library ADA Improvements
 Central Library Automated Handling System
 Central Library Theater Renovation

 Various Roof Replacements          $340k
 Oak View Library, Murdy Fire Sta., and Bushard Fire Sta. 

 Pier Piling Maintenance          $40k
 Multi-year program to preserve pilings

 Fire Station Improvements          $108k
 Magnolia F.S. 4 – block wall and security gate
 Murdy F.S. 2 and Magnolia F.S. 4 parking lot repair 

Oak View Library Roof Bushard F.S. Roof

14



7

Neighborhood  $3.1M
 Concrete Replacement $250k
 Pedestrian Crossing @ Bella Terra $200k
 Residential Streets $2.55M

 Residential Overlay/Slurry
 Tree Petition Streets (Edmonds Cr. & Craig Ln.)

 Sunset Beach Improvements $100k

Residential Street – Before Residential Street – After
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Parks and Beaches  $21.4M 
 Bartlett Park Design $130k
 Beach Parking Lot Phase 1 $450k
 Gun Range EIR/RAP $50k
 Lebard Park Design $20k
 New Senior Center $20M
 Central Park Electrical Upgrades $325k
 Shipley Parking Lot $270k
 Worthy Park Design $138k

Shipley Parking LotBeach Parking Lot
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Sewer Improvements $4.6M 
 Sewer Lift Station Construction           $1.7M

 Trinidad   
 Sewer Lift Station Design   $400k

 Edgewater
 Sewer Lining                             $250k

 Various Locations
 Sewer Main Replacement $2.25M

 Beach Blvd.

Sewer Lift StationSewer Lining
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Streets & Transportation $14.6M

 Arterial Rehabilitation $3.1M
 Design (Main St., Lake St., Indianapolis)
 Construction (Argosy, Yorktown, 6th)

 Bridge Rehabilitation Program $3.3M
 BPMP (Warner, Magnolia, and Brookhurst) 
 HBRR (Admiralty, Humbolt, Davenport, & Gilbert) 

 Atlanta Ave. Widening $2.9M

Arterial Rehab – Before Arterial Rehab – After
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Streets & Transportation 
(Continued)

 Intersection Improvements $828k
 Beach/Edinger
 Beach/Warner
 Brookhurst/Adams
 Ellis/Main
 Yorktown/Huntington

 Traffic Signal Synchronization Projects $1.86M
 Adams Ave (Lake St. to Fairview)
 Goldenwest (SR 22 to PCH)
 Warner Ave (PCH to Red Hill)
 Edinger Ave (Bolsa Chica to SR55)
 Talbert Ave (Beach to SR55)

 Traffic Signal Modifications $2.1M
 Bolsa Chica/Bolsa
 Main/Florida
 Magnolia/Yorktown
 Adams/Bushard
 Gothard/Talbert
 Gothard/Heil
 Springdale/McFadden

 Safe Route to Schools $473k
 Stacey Middle School / Clegg Elementary
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Water Improvements $9.55M
 Distribution Improvements                   $1.0M

 Watermain Extensions (Various Locations)

 Corrosion Control                                $150k
 Various Locations

 Water Production Improvements $1.25M
 Various Locations

 Peck Reservoir $1.5M
 Pump & Facility modifications

 Water Engineering Studies           $100k
 Water Facilities Security $686k
 Water Main Replacement $4.5M
 Well No. 8 Irrigation Project                 $165k
 Well No. 9 Treatment $200k
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Timeline of Proposed Budget/CIP 
for FY 2013/14

 Budget reviewed by City Administrator June
 Public Works Commission June
 Final budget adjustments made July
 GP Conformance by Planning Commission          August
 City Council Study Session August
 Budget Public Hearing to be held September 2
 Budget can be deliberated and voted September 2 

or
September 16

13
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  Updated:  7/8/2013 3:01:26 PM 

 

~2013~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2013    
Jan. 7, 2013  No Meeting  

Jan. 22, 2013  Circulation Element Update 

Water Master Plan 

Hess 
Hopkins 

Feb. 4, 2013  Street Light RFQ Hall 

Feb. 19, 2013  DTSC Ascon Update Hall 

Mar. 4, 2013  Housing Element/ General Plan Update Work Program Hess 

Mar. 18, 2013  Senior Center Update Laudenback 

April 1, 2013    

April 15, 2013  PERS Actuarial Update Farrell 

May 6, 2013  Mid-Year Budget Study Session Farrell 

May 20, 2013  Historic Context & Survey Report Hess/Galvin Preservation 
Associates 

June 3, 2013  Downtown Alcohol Recommendations/ 
Downtown Surveillance Cameras Update 

Small 

June 17, 2013  CDBG – Allocations  

Conservation (Tiered) Water Rates 

Hall 

Hopkins 

July 1, 2013  Senior Center 
Update on projects within Beach Edinger Corridors Specific Plan 
Area 
Pacific City Update 

Hopkins 
 
Hess 
 

July 15, 2013  Proposed FY 2013/14 Budget 
Bolsa Chica Annexation 

Farrell 
Hess 

Aug. 5, 2013  FY 2013/14 CIP Budget and Infrastructure Discussion 
General Plan Update 

Farrell 
Hess 

Aug. 19, 2013 New Long Term Financial Plan Update 
Bicycle Master Plan 

Farrell 
Hopkins 

Sept. 3, 2013    

Sept. 16, 2013    

Oct. 7, 2013    

Oct. 21, 2013    

Nov. 4, 2013    

Nov. 18, 2013  IAB (Investment Advisory Board) Joint Study Session Cutchen 

Dec. 2, 2013  Mayoral Transition  

Dec. 16, 2013    
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ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 1692 days Mon 1/5/09 Tue 6/30/15
2 ARTERIAL 1495 days Mon 1/5/09 Fri 9/26/14
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1495 days Mon 1/5/09 Fri 9/26/14 $3,300,000 MND Approved.  Delays due

to litigation.
4 Council approval of Relocation Plan 975 days Mon 1/5/09 Fri 9/28/12
5 0 days Mon 12/19/11 Mon 12/19/11
6 Revise MND 150 days Mon 5/14/12 Fri 12/7/12
7 Council approval of Revised MND 1 day Tue 2/19/13 Tue 2/19/13
8 Right-of-Way Acquisition/Relocation Process 185 days Mon 6/3/13 Fri 2/14/14
9 Bidding/Award (3 Months) 60 days Mon 2/17/14 Fri 5/9/14

10 Construction 100 days Mon 5/12/14 Fri 9/26/14
11 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,

& Brookhurst)
657 days Mon 5/30/11 Tue 12/3/13 $1,500,000 Design Complete, Delay due

to Coastal Dev. Permit and
WAGS

12 Design 285 days Mon 5/30/11 Fri 6/29/12
13 Caltrans Authorization to Construct (Warner) 120 days Mon 4/9/12 Fri 9/21/12
14 Construction (Warner) 120 days Wed 6/19/13 Tue 12/3/13
15 CC-1450-53 Bridge Rehabilitation HBRR Program (Admiralty,

Humbolt, Davenport, Gilbert)
441 days Mon 12/5/11 Mon 8/12/13 $600,000 Under Design

16 Caltrans Authorization to Design 241 days Mon 12/5/11 Mon 11/5/12
17 Design (Admiralty, Humbolt) 200 days Tue 11/6/12 Mon 8/12/13
18 CC-1376 Beach / Warner Improvements 895 days Mon 6/21/10 Fri 11/22/13 $440,000 MND in Final Prep
19 Preliminary Design & MND 770 days Mon 6/21/10 Fri 5/31/13
20 Final Design 80 days Mon 8/5/13 Fri 11/22/13
21 CC-1377 Brookhurst / Adams Improvements 1115 days Mon 6/21/10 Fri 9/26/14 $885,000 EIR in Prep
22 Preliminary Design & EIR 915 days Mon 6/21/10 Fri 12/20/13
23 Final Design 145 days Mon 3/10/14 Fri 9/26/14
24 CC-1403 Bushard / Adams Improvements 612 days Mon 3/14/11 Tue 7/16/13 $100,000 Study On-Going
25 Traffic Analysis Report 612 days Mon 3/14/11 Tue 7/16/13
26 CC-1424 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
100 days Mon 5/6/13 Fri 9/20/13 $200,000

27 Design (Argosy, Yorktown, 6th) 100 days Mon 5/6/13 Fri 9/20/13 Under Design
28 CC-1470 Arterial Rehabilitation Design: Main (Yorktown to

Garfield), Lake (Indianapolis to Adams), Indianapolis (Beach to
Brookhurst), Brookhurst (Bushard to PCH)

89 days Wed 12/18/13 Mon 4/21/14 $200,000 Not Started

29 Design 89 days Wed 12/18/13 Mon 4/21/14
30 CC-1433 Goldenwest (Yorktown to PCH), Garfield (Magnolia to

Bushard)
308 days Wed 11/14/12 Fri 1/17/14 $2,705,000 Awarded, start construction

in July
31 Design 89 days Wed 11/14/12 Mon 3/18/13
32 Bidding/Award (3 Months) 60 days Tue 3/19/13 Mon 6/10/13
33 Construction 140 days Mon 7/8/13 Fri 1/17/14
34 CC-1454 Beach / Edinger Improvements 291 days Fri 3/1/13 Fri 4/11/14 $350,000 Under Design

35 Design 131 days Fri 3/1/13 Fri 8/30/13
36 Bidding/Award (3 Months) 60 days Mon 9/2/13 Fri 11/22/13
37 Construction 100 days Mon 11/25/13 Fri 4/11/14
38 CC-1447 Edinger Parkway Path 282 days Fri 3/1/13 Mon 3/31/14 $250,000 Out to Bid
39 Design 122 days Fri 3/1/13 Mon 8/19/13
40 Bidding/Award (3 Months) 60 days Tue 8/20/13 Mon 11/11/13
41 Construction 100 days Tue 11/12/13 Mon 3/31/14

A M J J A S O N D J F M A
2013

City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 7/10/13 

Page 1
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ID Task Name Duration Start Finish Budget Comments

42
43
44 NEIGHBORHOOD/LOCAL STREET 719 days Mon 11/7/11 Thu 8/7/14
45 CC-1438 Hanover Lane Rehab (Tree Petition) 320 days Mon 7/23/12 Fri 10/11/13 $600,000 Under Construction
46 Design 160 days Mon 7/23/12 Fri 3/1/13
47 Bidding/Award (3 Months) 60 days Mon 3/4/13 Fri 5/24/13
48 Construction 80 days Mon 6/24/13 Fri 10/11/13
49 CC-1439 Keelson Lane Rehab 300 days Mon 9/3/12 Fri 10/25/13 $400,000 Awarded
50 Design 160 days Mon 9/3/12 Fri 4/12/13
51 Bidding/Award (3 Months) 60 days Mon 4/15/13 Fri 7/5/13
52 Construction 80 days Mon 7/8/13 Fri 10/25/13
53 CC-1441 Lakeview Drive Sidewalk and Retaining Wall 226 days Fri 2/1/13 Fri 12/13/13 $250,000 Awarded
54 Design 86 days Fri 2/1/13 Fri 5/31/13
55 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
56 Construction 80 days Mon 8/26/13 Fri 12/13/13
57 CC-1442 Residential Pavement Rehab - Zone 7 204 days Fri 2/1/13 Wed 11/13/13 $2,100,000 Awarded pending start of

construction
58 Design 64 days Fri 2/1/13 Wed 5/1/13
59 Bidding/Award (3 Months) 60 days Thu 5/2/13 Wed 7/24/13
60 Construction 80 days Thu 7/25/13 Wed 11/13/13
61 CC-1425 Street Light Replacement - 7th St. (PCH to Palm) 570 days Mon 11/7/11 Fri 1/10/14 $378,000 Under Design
62 Design 415 days Mon 11/7/11 Fri 6/7/13
63 Bidding/Award (3 Months) 60 days Mon 6/10/13 Fri 8/30/13
64 Construction 95 days Mon 9/2/13 Fri 1/10/14
65 CC-1460 10th St. Street Lighting Replacement 394 days Mon 2/4/13 Thu 8/7/14 $475,000 On-hold pending city-wide

street lighting contract
66 Design 164 days Mon 2/4/13 Thu 9/19/13
67 Bidding/Award (3 Months) 60 days Fri 9/20/13 Thu 12/12/13
68 Construction 170 days Fri 12/13/13 Thu 8/7/14
69
70 TRANSPORTATION 777 days Mon 7/9/12 Tue 6/30/15
71 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 360 days Mon 8/6/12 Fri 12/20/13 $317,000 OCTA Administered

72 Design 255 days Mon 8/6/12 Fri 7/26/13
73 Construction 105 days Mon 7/29/13 Fri 12/20/13
74 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
380 days Mon 7/9/12 Fri 12/20/13 $29,000 OCTA Administered

75 Design 275 days Mon 7/9/12 Fri 7/26/13
76 Construction 75 days Mon 9/9/13 Fri 12/20/13
77 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 380 days Mon 7/9/12 Fri 12/20/13 $343,000 OCTA Administered

78 Design 275 days Mon 7/9/12 Fri 7/26/13
79 Construction 75 days Mon 9/9/13 Fri 12/20/13
80 CC-1455 Ellis & Main Channelization 150 days Mon 1/7/13 Fri 8/2/13 $60,000 Under design
81 Design 150 days Mon 1/7/13 Fri 8/2/13
82 CC-1457 Gothard & Heil Signal Modification 230 days Wed 8/13/14 Tue 6/30/15 On hold pending allocation

of HSIP funds
83 CC-1458 Gothard & Talbert Signal Modification 230 days Wed 8/13/14 Tue 6/30/15 On hold pending allocation

of HSIP funds
84 CC-1459 Yorktown & Huntington Access Modification 210 days Mon 3/4/13 Fri 12/20/13 $65,000 Under design
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 7/10/13 
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ID Task Name Duration Start Finish Budget Comments

85 Design 85 days Mon 3/4/13 Fri 6/28/13
86 Bidding/Award (3 Months) 60 days Mon 7/1/13 Fri 9/20/13
87 Construction 50 days Mon 10/14/13 Fri 12/20/13
88 CC-1426 Stacey Middle School and Clegg Elementary School

Safe Route to School (Federal Funds)
374 days Tue 9/4/12 Fri 2/7/14 $478,000 Awaiting Construction

Authorization
89 Design 194 days Tue 9/4/12 Fri 5/31/13

90 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
91 Construction 75 days Mon 10/28/13 Fri 2/7/14
92 CC-1456 Edinger Ave. Traffic Signal Sychronization 245 days Mon 4/1/13 Fri 3/7/14 $220,000 OCTA Administered
93 Design 130 days Mon 4/1/13 Fri 9/27/13
94 Construction 115 days Mon 9/30/13 Fri 3/7/14
95
96 DRAINAGE & WATER QUALITY 500 days Wed 1/2/13 Tue 12/2/14
97 CC-1255A Talbert Lake Urban Runoff Diversion - Phase 1 200 days Wed 1/2/13 Tue 10/8/13 $1,950,000 Under Analysis due to

fluctuating lake levels

98 Water Study 200 days Wed 1/2/13 Tue 10/8/13
99 CC-1293  Heil Pump Station Rebuild 500 days Wed 1/2/13 Tue 12/2/14 $1,950,000 Design completed.  Federal

grant pending. Property
acquisition to resume.

100 Right-of-Way Acquisition 200 days Wed 1/2/13 Tue 10/8/13
101 Bidding/Award (3 Months) 60 days Wed 10/9/13 Tue 12/31/13
102 Construction 240 days Wed 1/1/14 Tue 12/2/14
103 CC-1463 Meredith Pump Station Expansion 130 days Fri 2/1/13 Thu 8/1/13 Under Design
104 Design 130 days Fri 2/1/13 Thu 8/1/13
105 CC-1445 Slater Channel Improvements 226 days Fri 2/1/13 Fri 12/13/13 Out to Bid
106 Design 86 days Fri 2/1/13 Fri 5/31/13
107 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
108 Construction 80 days Mon 8/26/13 Fri 12/13/13
109 CC-1461 First Street Diversion SCADA Project 275 days Fri 2/1/13 Thu 2/20/14 Awaiting Construction Until

After Summer
110 Design 86 days Fri 2/1/13 Fri 5/31/13
111 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
112 Construction 80 days Fri 11/1/13 Thu 2/20/14
113
114 FACILITY 586 days Mon 7/4/11 Mon 9/30/13
115 ADA IMPROVEMENTS 541 days Mon 7/4/11 Mon 7/29/13
116 City Hall ADA - Phase I & Phase II 541 days Mon 7/4/11 Mon 7/29/13 $339,000 Project substantially

completed
117 Design 361 days Mon 7/4/11 Mon 11/19/12
118 Bidding/Award (3 Months) 60 days Tue 11/20/12 Mon 2/11/13
119 Construction 120 days Tue 2/12/13 Mon 7/29/13
120 Re-structuring Street Lighting Services 160 days Tue 2/19/13 Mon 9/30/13
121 Study 160 days Tue 2/19/13 Mon 9/30/13
122
123 PARKS & BEACHES 1228 days Mon 2/9/09 Wed 10/23/13
124 CC-1462  South Beach Parking Lot 110 days Fri 3/1/13 Thu 8/1/13 Under Design
125 Design 110 days Fri 3/1/13 Thu 8/1/13
126 CC-1437 Central Park Parking Lot 321 days Wed 8/1/12 Wed 10/23/13
127 Slater Lot 321 days Wed 8/1/12 Wed 10/23/13 Preparing Contract
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ID Task Name Duration Start Finish Budget Comments

128 Design 163 days Wed 8/1/12 Fri 3/15/13
129 Bidding/Award (3 Months) 60 days Mon 3/18/13 Fri 6/7/13
130 Construction 70 days Thu 7/18/13 Wed 10/23/13
131 CC-1337 Lambert Park Slope Repair 189 days Tue 10/30/12 Fri 7/19/13 Under Construction
132 Design 110 days Tue 10/30/12 Mon 4/1/13
133 Bidding/Award (3 Months) 60 days Tue 4/2/13 Mon 6/24/13
134 Construction 35 days Mon 6/3/13 Fri 7/19/13
135 Barlett Park (08/09) 0 days Wed 7/18/12 Wed 7/18/12 $300,000 Need to amend consultant

contract for MND. Working
on a revised schedule.

136 Environmental Clearance 0 days Wed 7/18/12 Wed 7/18/12
137 Gun Range Site (08/09) 1207 days Mon 2/9/09 Tue 9/24/13 $336,000 Evaluating possible scope

changes. May need to revise
EIR and Remedial Action

Plan schedules.
138 EIR and Remedial Action Plan 1207 days Mon 2/9/09 Tue 9/24/13
139 CC-1345 LeBard Park (07/08 & 08/09) 0 days Wed 7/18/12 Wed 7/18/12 $205,000 Council approved contract

amendment.  Work
underway.

140 Environmental 0 days Wed 7/18/12 Wed 7/18/12
141 CC 1390 Sports Complex - Team Room 0 days Wed 7/18/12 Wed 7/18/12 $162,700 On hold pending agreement

with concessionaire to
complete improvements

142 Design & Procurement 0 days Wed 7/18/12 Wed 7/18/12
143 Construction 0 days Wed 7/18/12 Wed 7/18/12
144 Shipley Nature Center Permanent Parking Lot 60 days Mon 6/10/13 Fri 8/30/13 $86,250 Under Design
145 Design 60 days Mon 6/10/13 Fri 8/30/13
146
147 SEWER 1080 days Mon 9/13/10 Fri 10/31/14
148 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
1080 days Mon 9/13/10 Fri 10/31/14 $6,600,000 Bid in July

149 Final Design of Ultimate Solution 718 days Mon 9/13/10 Wed 6/12/13
150 Revised MND, Coastal Permit, and Regulatory Permits 399 days Mon 2/6/12 Thu 8/15/13
151 Construction 260 days Mon 11/4/13 Fri 10/31/14
152 CC-1415 Algonquin/Boardwalk Lift Station 576 days Mon 5/2/11 Mon 7/15/13 $2,100,000 Under Construction
153 Design 300 days Mon 5/2/11 Fri 6/22/12
154 Bidding/Award (3 Months) 60 days Mon 6/25/12 Fri 9/14/12
155 Construction 180 days Tue 11/6/12 Mon 7/15/13
156 CC-1401 Trinidad Lift Station 211 days Mon 9/10/12 Mon 7/1/13 $400,000 Under Design
157 Design 211 days Mon 9/10/12 Mon 7/1/13
158 CC-1444 Sewer Lining (12/13) 200 days Tue 4/2/13 Mon 1/6/14 $250,000 Out to Bid
159 Design 60 days Tue 4/2/13 Mon 6/24/13
160 Bidding/Award (3 Months) 60 days Tue 6/25/13 Mon 9/16/13
161 Construction 80 days Tue 9/17/13 Mon 1/6/14
162 CC-1443 Beach Blvd. Sewer Replacement 390 days Mon 1/28/13 Fri 7/25/14 $1,000,000 Under Design
163 Design 130 days Mon 1/28/13 Fri 7/26/13
164 Bidding/Award (3 Months) 60 days Mon 7/29/13 Fri 10/18/13
165 Construction 200 days Mon 10/21/13 Fri 7/25/14
166
167 WATER 1190 days Mon 12/7/09 Fri 6/27/14
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ID Task Name Duration Start Finish Budget Comments

168 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

943 days Wed 2/17/10 Fri 9/27/13 $185,000 Transmission main
alignment study underway.

169 Study 943 days Wed 2/17/10 Fri 9/27/13
170 CC-1427  Well No. 8 Irrigation Project 935 days Mon 2/1/10 Fri 8/30/13 $100,000 Design scope may change

based on Talbert Lake
171 Design 875 days Mon 2/1/10 Fri 6/7/13
172 Permits (Building, and may need DPH & OCWD approval) 455 days Mon 12/5/11 Fri 8/30/13
173 CC-1467 Security Improvements 520 days Mon 10/3/11 Fri 9/27/13 $500,000 Ongoing throughout year.
174 Construction 520 days Mon 10/3/11 Fri 9/27/13
175 CC-1420 Peck Reservoir Dual Drive 1120 days Mon 3/1/10 Fri 6/13/14 $1,575,000 Design underway. Working

on power issue with SCE.
176 Conceptual Study 355 days Mon 3/1/10 Fri 7/8/11
177 Design 530 days Mon 7/11/11 Fri 7/19/13
178 Bidding/Award (3 Months) 60 days Mon 7/22/13 Fri 10/11/13
179 Construction 175 days Mon 10/14/13 Fri 6/13/14
180 Well #9 GAC Filtration 925 days Mon 3/15/10 Fri 9/27/13 $250,000 Preparing RFP for Prel

Design of GAC Filtration
181 Conceptual Study 925 days Mon 3/15/10 Fri 9/27/13
182 CORROSION CONTROL 540 days Mon 8/15/11 Fri 9/6/13
183 CC-1330  Corrosion Protection 36" Steel on Springdale. Paving

from North City Limit to Warner
540 days Mon 8/15/11 Fri 9/6/13 $6,000,000 Under Construction

184 Design 220 days Mon 8/15/11 Fri 6/15/12
185 Bidding/Award (3 Months) 60 days Mon 6/18/12 Fri 9/7/12
186 Construction 260 days Mon 9/10/12 Fri 9/6/13
187 WATER MAIN REPLACEMENT 775 days Mon 7/11/11 Fri 6/27/14
188 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
775 days Mon 7/11/11 Fri 6/27/14 $600,000 Project schedule pending

completion of SCE
189 Final Design 540 days Mon 7/11/11 Fri 8/2/13 undergrounding
190 Bidding/Award (3 Months) 60 days Mon 8/5/13 Fri 10/25/13
191 Construction 175 days Mon 10/28/13 Fri 6/27/14
192 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
489 days Wed 8/1/12 Mon 6/16/14

193 Final Design 283 days Wed 8/1/12 Fri 8/30/13 Expecting categorical
exemption with Coastal

194 Bidding/Award (3 Months) 60 days Mon 9/2/13 Fri 11/22/13
195 Construction 146 days Mon 11/25/13 Mon 6/16/14
196 WATER SYSTEM RELIABILITY STUDIES 955 days Mon 12/7/09 Fri 8/2/13
197 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
955 days Mon 12/7/09 Fri 8/2/13 $75,000 Study underway

198 Study 955 days Mon 12/7/09 Fri 8/2/13
199 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
935 days Mon 1/4/10 Fri 8/2/13 $75,000 Study underway. Need field

testing during Summer
200 Study 935 days Mon 1/4/10 Fri 8/2/13
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS  COMMISSION 

INFORMATION ITEM 
 
 

G:\PUBLIC WORKS COMMISSION\PWC 2013\13-23 Sam (Bicycle Master Plan)\13-23 July 17 Bicycle Mater Plan Public 
Review Draft.docx 

 

         Item No.  PWC 13-23 
 
SUBMITTED TO: Chair Thomas and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 17, 2013 
  
SUBJECT:  Bicycle Master Plan Public Review Draft 
 
BACKGROUND:   
 
In 2011, the City allocated AQMD funding to prepare a City-wide Bicycle Master 
Plan (BMP) for Huntington Beach.  The BMP is intended to serve as a 
comprehensive blueprint to meet the needs of cyclists in the City.  Completion 
of the BMP also will allow the City to compete for Bicycle Transportation Account 
(BTA) and other bikeway funds.  The Bicycle Transportation Account is a program 
providing state funds for city and county projects that improve safety and 
convenience for bicycle commuters.  The Bicycle Plan must address items 
identified in Streets and Highways Code Section 891.2, be adopted by the city or 
county, and approved by the local agency’s regional transportation planning 
agency to establish funding eligibility. 
 
Staff prepared a request for proposal (RFP) for the development of the BMP and 
released the RFP in October 2011.  Five proposals for the development of the 
plan were received.  Staff representatives from various departments and a City 
Bicycle Advisory Committee (BAC) member reviewed the proposals and 
interviewed four of the proposing consultants.  As a result of the selection 
process the firm KTU+A was chosen as the organization to develop the BMP for 
the City of Huntington Beach.   KTU+A begin development of the document in 
January of 2012. 
 
In preparation of the Bicycle Master Plan Draft, KTU+A conducted field reviews 
of Huntington Beach and surrounding cities, and obtained various City provided 
information that would be used to assist with the development of the plan.  
Additionally, two public workshops were conducted in June 2012 and April 2013, 
respectively, to discuss the preparation of the plan and to solicit public input.   
KTU+A also hosted an on-line survey to assist with gathering information from the 
public regarding bicycle use in the City.  The consultant provided a first draft of 
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the plan in December 2012 for staff and BAC review only.   Based on staff and 
BAC first draft comments, and input from the two public workshops, KTU+A 
prepared the public review draft document of the BMP in May 2013 that is now 
available to the public for review and comment. 
 
The Bicycle Master Plan Public Review Draft includes the approach and goals of 
the plan, findings of existing bicycle programs, bicycle use, and bike facilities, 
along with additional material that addresses the requirements for BTA funding 
eligibility.   The draft plan also presents an existing condition analysis and a 
bicycle facility recommendation section identifying potential improvements to 
the existing bikeway system in the City.  Recommended bicycle programs and 
bikeway funding sources are also included.  After review of the public draft is 
completed comments will be examined and incorporated into the final 
document for adoption by City Council. 
 
Attachments:  None 
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Infrastructure Calculation FY 2009/10 to FY 2013/14
as of 7/10/2013

Proposed
Actual Actual Actuals Projected Budget 2009-2014 2009-2014 15% of

in thousands FY 09/10 FY 10/11 FY 11/12 FY 12/13 FY 13/14 Total 5 Yrs Avg 5 Yrs Revenue
REVENUESREVENUES

General Fund Revenues 172,343$      179,400$      188,704$      188,689$      192,261$      921,397$           184,279$         27,642$         
Gas Tax Fund Transfers to General Fund 900               900               900               900               900               4,500$               900$                135$              
Interest Income from RDA Debt Svc Pmts 1,748            3,090            -                -                -                4,838$               968$                145$              
One Time Revenue Squirrel Case -                (731)              -                -                -                (731)$                 (146)$               (22)$               

Total General Fund Revenues Subject to Calc 174,991$      182,659$     189,604$     189,589$     193,161$      930,004$          186,001$        27,900$        

EXPENDITURES
$ $ $ $ $ $ $Public Works 16,311$        14,882$        18,032$        18,456$        19,482$        87,164$             17,433$           

Community Services 1,986            1,876            2,126            2,050            2,187            10,225$             2,045$             
Library Services 233               188               159               171               158               910$                  182$                
Information Services 185               137               137               141               145               745$                  149$                
General Fund Non Dept Capital Projects 360               35                 2,050            1,300            3,000            6,745$               1,349$             
General Fund Infrastructure Debt 5,677            5,332            4,227            5,141            5,136            25,513$             5,103$             
Equipment for Infrastructure Purpose -                10                 1,124            2,641            2,000            5,775$               1,155$             
Transfers to Infrastructure Fund - - 1,829 640 - 2,469$ 494$Transfers to Infrastructure Fund -               -              1,829          640             -               2,469$              494$               
Solar Project General Fund Debt Service -                1,675            -                -                -                1,675$               335$                
Capital Improvement Reserve - Fund Balance -                -                -                1,700            -                1,700$               340$                

Total Expenditures 24,752$       24,136$       29,685$       32,240$       32,108$        142,923$          28,585$          
Infrastructure Exp as a % of General Fund 
Revenues 14.1% 13.2% 15.7% 17.0% 16.6%
5 Year Rolling Average 17.0% 16.1% 15.6% 15.2% 15.4%

E dit O (U d ) 15% f RExpenditures Over (Under) 15% of Revenue
Single Year 1,245$         3,802$         3,134$          
Rolling 5 Years 5,101$         1,575$         3,422$          

Infrastructure Calculation 2013.07.10.xls 7/10/2013 3:56 PM
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
         Item No. PW 13-22 
 
SUBMITTED TO: Chairman Herbel and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 17, 2013 
 
SUBJECT:  Approve Infrastructure Fund Annual Report  

for Fiscal Year 2012/13 
 
Statement of Issue:  The City Charter requires an annual review and 
performance audit of the Infrastructure Fund, and a report of the findings to the 
City Council.  This review covers the current fiscal year (FY) 2012/13.    
 
Funding Source:    Infrastructure Fund No. 314  
 
Recommended Action:  Motion to recommend to City Council approval of the 
Infrastructure Fund Annual Report. 
 
Alternative Action(s):  Direct staff to modify the Annual Report. 

 
Analysis: The Infrastructure Fund was established in 2002, by City Charter Section 
617.   “…(c) The City Council shall by ordinance establish a Citizens Infrastructure 
Advisory Board to conduct an annual review and performance audit of the 
Infrastructure Fund and report its findings to the City Council prior to adoption of 
the following fiscal-year budget.” 
 
The single substantial revenue source to the fund is General Fund excess fund 
balance per the Financial Policy adopted in Fiscal Year 2006/07.  The Policy was 
revised beginning in Fiscal Year 2009/10 to allow for an Economic Uncertainties 
Reserve commitment.  Excerpts addressing the Infrastructure Fund for the 
previous and current policies are shown in Attachment 1.   
 
Revenue 
 
1. $640,000 was transferred from the General Fund into the Infrastructure Fund 

for in FY 2012/13. 
2. The maintenance agreement for the traffic signal at Beachmont Plaza 

provides annual revenue of approximately $10,000.   
3. Interest is paid in proportion to the citywide investments and fund balance. 
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Expenditures 
 

Budgeted expenditures and expenditure adjustments for FY 2012/13 
consisted of carry over projects from 2011/12 and new funds, including: 

• Water Quality Improvements at Greer and Carr Lakes – The 
expenditures represent charges for the regular dredging of the 
lakes.  The unexpended encumbered balance was carried over 
into FY 2012/13 and has been expended as the date of this report. 

• Funds in the amount of $94,397 were carried over to complete the 
Energy Efficiency Projects at City Hall.  These funds have been 
expended as of the date of this report. 

• $46,750 was included in the annual CIP carry over for City Yard 
Building Improvements.  It is anticipated that these funds will be 
spent by the end of the fiscal year. 

• Heil Pump Station Property Acquisition – It is anticipated that the 
funds will be carried forward into the new fiscal year.  A Hazard 
Mitigation Grant that would provide $2,250,000 in funding to 
complete the project is pending. 

• The Infrastructure Fund is being used as a holding account for 
developer fees and expenditures related to the proposed Bella 
Terra Pedestrian Crossing Project.  Funds in the amount of $250,000 
have been received to date and staff anticipates an additional 
$250,000 next fiscal year.  These funds are designated for this project 
only and any unspent funds must be returned to the developers.  To 
begin design, $100,000 was appropriated to an expenditure 
account and is projected to be spent by the end of the fiscal year. 

 
Budgeted projects for 2013/14 include the carryover of the Heil Pump Station 
and the Bella Terra Crossing noted above.  In addition, $1.5M has been included 
to begin work on the new Senior Center should that project move forward next 
fiscal year. 
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INFRASTUCTURE FUND (314)    
Summary Report for FY 2012/13    

 
Budget FY 
2012/13 

Total Projected 
Revenue and 
Expenditures 

Projected Budget/Carry 
Over to FY 2013-14 

Beginning Fund Balance 9/30/12  $3,893,402   
Projected Fund Balance 9/30/2013   $4,551,131  

    
Revenue    

Transfer from General Fund  $640,000   
Hazard Mitigation Grant (pending)   $2,250,000  
Interest $15,000  $15,000  $15,000  
Market Adjustments    
Developer Fees  $250,000  $250,000  
Maintenance Agreement - Beachmont 

Plaza  $10,000  $10,000  

Total Revenue  $915,000  $2,525,000  

    
Expenditures    

Carr & Greer Park Sludge Removal 
(carry over) ($16,125) ($16,125)  

Energey Efficiency Improvements (carry 
over) ($94,397) ($94,397)  

City Yard Building Improvements ($46,750) ($46,750) $0  

    
Heil Pump Station Construction and 

Property ($2,352,200) $0  ($2,353,000) 

Heil Pump Station Design ($150,000) $0  ($150,000) 
Bella Terra Pedestrain Crossing*  ($100,000) ($200,000) 
Senior Center   ($1,500,000) 

Total Expenditures  ($257,272) ($4,203,000) 

    
Projected Fund Balance 9/30/2012  $4,551,131   
Projected Fund Balance 9/30/2013   $2,873,131  

    
*The Developer Fee is earmarked for the Bella Terra Pedestrian crossing.  This revenue is limited to funding this 
specific project. 

    
 
Attachments: 

1. Excerpts from Financial Policy adopted FY 2006/07 and 2009/10 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

PWC Proposed Sewer Service Charge  12-13.docx 

 
 
          Item No. PW-13-24 
 
SUBMITTED TO: Chairman Thomas and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 17, 2013 
 
SUBJECT:  Sewer Service User Charge Adjustment for Fiscal Year 2013/14 
 
Statement of Issue:  The Huntington Beach Municipal Code (HBMC) requires an 
annual adjustment to the Sewer Service User Charge.  The Commission’s 
concurrence is requested in recommending the proposed charge for City 
Council approval. 
 
Funding Source:   Estimated service charge revenue for Fiscal Year 2013/14 is 
$10,580,000. 
.   
Impact on Future Maintenance Costs: Funds collected through the Sewer Service 
User Charge are used to fund the maintenance and operations and capital 
needs of the sanitary sewer system.  This action would provide the same funding 
level as Fiscal Year 2012/13. 
 
Recommended Action: Motion to recommend to City Council the 
programmed increase to the Sewer Service User Charge be suspended for Fiscal 
Year 2013/14. 
 
Alternative Action(s): Motion to recommend that the City Council adopt a 
Sewer Service User Charge adjustment of 1.0 percent in accordance with HBMC 
Section 14.55.030. 

 
Analysis: In accordance with Section 14.55.030 Annual CPIU Adjustments, each 
Sewer Service User Charge shall be adjusted to reflect the annual percentage 
adjustment in the Consumer Price Index for all Urban Consumers (CPIU) in Los 
Angeles, Orange and Riverside Counties established by the U.S. Bureau of Labor 
Statistics and available as of July 1 of each year. The CPIU available as of July 1, 
for the month of May 2013, reflects an annual increase of 1.0%.   
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Staff is recommending that the annual adjustment be suspended for Fiscal Year 
2013/14 so that staff may continue to monitor the sewer lateral program and the 
revenue requirements and costs thereof.  In addition, staff is implementing an 
aggressive Closed Circuit Television (CCTV) inspection program of the sewer 
mains located on the City’s arterial and high traffic streets to identify and 
address pipeline and manhole defects before they become a major problem.  
The CCTV program and associated repairs should be accomplished within the 
current funding levels of the Sewer Fund. 
 
Additionally, the City is currently reviewing its reserve policy for major funds, 
including the Sewer Service Fund.  It is recommended that no action be taken 
on changing the rate structure until the City Council has had the opportunity to 
review the reserve policy. 
 
Attachments: Sewer Service Fund Performance Audit Fiscal Year 2012/13. 
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City of Huntington Beach 
Public Works Department 

Sewer Service Fund Performance Audit 
Review of Fiscal Year 2012/13 

 
Introduction 

  
On September 4, 2001, the Huntington Beach City Council adopted a Sewer Service 
User Charge and created the Sewer Service Fund.  The Sewer Service Fund revenue is 
designated solely for the rehabilitation, replacement, repair and maintenance of City-
owned sewers and lift stations.  This is in accordance with the California Health and 
Safety Code Section 5470, and is included in the ordinance that adds Chapter 14.54 to 
the Huntington Beach Municipal Code.  The ordinance established the Huntington 
Beach Public Works Commission as both the oversight committee and the final appeals 
board. 
 
The Sewer Service Fund shall be subject to an annual review and performance audit by 
the Public Works Commission.  The information presented in this report complies with 
Section 14.54.070 Annual Program Review.  In addition, the City Council shall receive, 
at a regularly scheduled meeting, the recommendations of the Public Works 
Commission concerning fees, rates and charges proposed to be modified or added to 
the sewer service user charge.  A public hearing on proposed charges will be held 
annually in conjunction with the City’s annual budget process and hearing.  
 

Program Overview 
 

 Scheduled maintenance projects and minor emergency repairs will be completed 
within the allotted budget.  

 
 Capital improvements including lift station design and construction work and the 

sewer lining program. 
 
 The Municipal Code states that the Consumer Price Index for Urban Consumers 

(CPIU) that is available July 1 shall be used to calculate adjustments to sewer 
service rates. 

 
 A Sewer Lateral Program was added effective January 3, 2008, and the sewer 

service charge was adjusted to cover the projected expenses.  The program 
transferred the responsibility to the City for sewer lateral repairs within the City-
owned right-of-way.  Initially, the cost of the program exceeded the additional 
revenue generated by the adjustment to the sewer service user charge.  Costs 
for this program have decreased significantly since its inception. 
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 Closed Circuit Television Inspection and cleaning of sewer mains. 
 

 Therefore, the overall budget is estimated to be neutral and it is recommended 
that the Consumer Price Index (CPI) adjustment required by the Municipal Code 
be suspended for Fiscal Year 2013/14 and that staff monitor the volume of 
repairs and costs thereof. 
 

Review of 2012/13 Budget 
 
Personnel and operating expenditures account for approximately forty-five percent 
(45%) of the 2012/13 Sewer Service Fund budget and are directed toward preventative 
and routine maintenance.  The budget includes salaries and benefits, sewer line 
maintenance, lift station services, manhole upgrades, the sewer lateral program and 
cost allocation charges to the General Fund.  The balance of the expense budget is 
earmarked for capital equipment replacement and capital projects, including slip lining, 
pipeline rehabilitation, Closed Circuit Television (CCTV) monitoring of lines, lift station 
replacement and capital equipment replacement.  In general, the Sewer Maintenance 
Section of the Utilities Division expends the operating and equipment replacement 
budgets, and the Engineering Division is responsible for the implementation of capital 
projects.  
 
Lift Stations:  Construction of the Algonquin Lift Station and Force Main Project at 
Boardwalk was completed this year.  Design of the Trinidad Lift Station at Edinger will 
be substantially completed this Fiscal Year with a construction contract anticipated for 
award in FY 2013-2014. 
  
Sewer Lining:  A construction contract for this year's Sewer Lining Project in the amount 
of $250,000 will be awarded by the end of this fiscal year.  
  
Warner Avenue Gravity Sewer (WAGS):  (CC-1370) The 100% construction plans for 
this project were recently completed and currently, the project is out to bid with award of 
a construction contract anticipated prior to the end of this Fiscal Year. 
 
Sewer Replacement Project:  Design for the replacement of a portion of the sewer line 
in Beach Boulevard between Ellis and Slater is currently underway.  Funding for 
construction is proposed in the FY 2013-14 budget. 
 
CCTV Inspection:  The sewer system is inspected through the use of Closed Circuit 
Television inspection. A contractor was employed during this time period to video 
inspect portions of the sewer system’s main transmission/collection lines located in the 
City’s arterial and high traffic volume streets.  City crews video inspect the residential 
and low traffic volume streets. 
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Maintenance Activities :  Current and projected year-end totals for various maintenance 
activities are presented below. 
 

Sewer Line Maintenance 
 
 Routine cleaning of 1,058,256 linear feet of sewer pipe, projected to be 

1,400,000 linear feet by year-end. 
 Routine cleaning of 8,150 pounds of debris/grit. 
 Clean 225 enhanced cleaning areas (areas of sewer line maintained from two 

times to twelve times per year). 
 Fats, Oils and Grease (FOG) program has cleaned 10,209 linear feet of sewer 

line around food service establishments and other areas with high grease 
concentrations. 

 Applied root control to 13,153 linear feet of sewer line. 
 Lateral sewer line repair program received 189 requests for repair, resolved 189 

concerns. 
 Inspected via Closed Circuit Television (CCTV) and cleaned 102,334 lineal feet 

of residential mains 
 Inspected via Closed Circuit Television 52,000 lineal feet of arterial main lines. 
 
Manhole Maintenance 

 
 Cleaned and inspected 9,956 manholes.  
 Repaired and recoated approximately 25 manholes. 
 Sprayed insecticide for roaches in 130 manholes. 

 
Sewer Lift Station Maintenance 

 
 Inspected 27 lift stations three times a week and cleaned every two months. 
 Cleaned 236 check valves; projected to be 336 by year-end.  
 Disassembled and rebuilt 6 sewer pumps; projected to be nine by year-end. 
 Replaced 1 lift station sump pump. 
 Replaced 4 transducers. 
 Replaced 1 mulittrode controller.  
 Cleaned 27 sewer wet wells; projected to be 32 by year end. 
 Replaced 2 gate valves. 
 Replaced two blower motors. 
 Replaced 37 cannon emergency electrical plugs. 

 
Emergency Response 
 
 13 Sanitary Sewer Overflows (SSO) to date  
 13 power outages requiring the use of generators to power the lift stations. 
 137 service requests from the public during business hours. 
 45 after hours lift station alarms and failures. 
 125 after hour call outs for miscellaneous sewer related problems. 
 14 emergency sewer line point repairs. 
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Sewer Lateral Program 
 
Under the Sewer Lateral Program, the City assumes responsibility for the repair of all 
sewer laterals from the City-owned sewer main through the public right-of-way to the 
private property line.  The property owner remains responsible for all costs of repair and 
maintenance of that portion of the sewer lateral on private property.  This program is 
response driven as all work orders are generated in response to calls from residents 
and businesses.  Expenditures on the Sewer Lateral Program have decreased 
significantly since the program was initiated in Fiscal Year 2008/09.   
 
Fiscal Year 2008/09 2009/10 2010/11 2011/12 2012/13* 
Expenditures $2,221,870.58 $1,334,680.34  $573,732.26 $603,814.52  $363,045.75 
 
*Fiscal Year 2012/13 Expenditures are projected 
 
Staff had previously budgeted for the Sewer Lateral Program based on the expenditures 
in the first two years of the program.  However, expenditures over the past three years 
have indicated that staff can reduce the budget for this program.  Nonetheless, staff is 
still proposing a robust budget as we continue to monitor this program.    
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Sewer Service Fund Budget 

FY 2012/13 Projected Expenditures 
Personnel Original Budget  Revised Budget  Projected 
Salaries, Permanent $1,799,217  $1,799,217   $1,547,011  
Salaries, Temporary $65,000  $65,000   $     67,679 
Salaries, Overtime $80,000  $80,000   $     93,808 
Benefits $898,102  $901,503   $   880,278 
Total Personnel $2,842,319  $2,845,720  $2,588,776  
Operating 

  
 

Utilities $140,000 $140,000  $118,994 
Equipment and Supplies $105,530 $105,350        $67,663 
Repairs and Maintenance $1,842,000 $1,976,613      $770,461  
Conferences and Training $4,000 $4,250          $1,520  
Professional Services $165,000 $482,131      $459,656  
Rental Expense $3,500 $3,500 $3,500 
Interdepartmental Charges $1,208,577 $1,208,577 $1,208,577 
Expense Allowance $6,300 $6,300 $6,300 
Other Expenses $75,000 $75,300 $20,000 
Total Operating $3,549,907  $4,002,021  $2,656,671  
Capital 

  
 

Equipment $250,000 $263,056 $211,144 
Total Capital $250,000 $263,056 $211,144 
CIP 

  
 

Improvements $2,150,000 $14,239,272 $2,569,175 
Total CIP $2,150,000 $14,239,272 $2,569,175 

    Total $8,792,226 $21,350,069 $8,025,766 
    

 
 

Beginning Balance 10/1/2011 $20,996,562  
Actual Revenues FY11/12 $11,748,517  
Actual Expenditures FY 11/12 ($7,623,092) 
Unreserved Funds Available 10/1/2012 $25,121,987  

  Beginning Balance 10/1/2012 $25,121,987  
Projected Revenues FY 12/13 $12,725,957  
Projected Expenditures FY 12/13 ($8,025,766) 
Unreserved Funds Available 10/1/2012 $29,822,178  

  Projected Beginning Balance 10/1/2013 $29,822,178  
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Revenue Detail 
Source FY 11/12 FY 12/13 

 
Actual Projected 

Customer Charges $10,606,657  $10,953,195  
Interest $199,400  $180,000  
Settlements 850,000.00 1,500,000.00 
Other $92,459.61  $92,762  
Total $11,748,517  $12,725,957  

 
 

Proposed FY 2013/14 Budget 
 

Sewer Service User Charge Adjustments 
 
In accordance with Section 14.55.030 Annual CPIU Adjustments, each Sewer Service 
User Charge shall be adjusted to reflect the annual percentage adjustment in Consumer 
Price Index for all Urban Consumers (CPIU) in Los Angeles, Orange and Riverside 
Counties established by the U.S. Bureau of Labor Statistics and available as of July 1 of 
each year.  The purpose for annual adjustment of the rates is to ensure that the 
revenues continue to fully fund the needs of the program.   
 
To accommodate the billing system, all service charge rates are calculated to four 
decimal places, and charged on a daily factor.  The daily factor converts the monthly 
charge based on a 365-day year.  This is a modification from the initially adopted rate 
schedule.  The customer’s bill reflects a charge based on the number of days between 
meter readings.  A resolution was adopted by the City Council to authorize the daily rate 
methodology. 
 
The percentage adjustment in the CPIU available as of July 1, 2013 for the month of 
May reflects an annual increase of 1.0%.  Normally, this percentage would be 
calculated and included as the recommended adjustment to the Sewer Service User 
Charge effective October 1, 2013.  However, as noted in the Program Overview, staff is 
recommending that the annual adjustment, in this case an increase, be suspended for 
Fiscal Year 2013/14 so that staff may continue to monitor the sewer lateral program and 
the revenue requirements and costs thereof.  Staff is continuing an aggressive Closed 
Circuit Television (CCTV) inspection program of the sewer mains located on the City’s 
arterial and high traffic streets to identify defects before they become a major problem.  
The CCTV programs should be accomplished within the current funding levels of the 
Sewer Fund.  The following table shows the 1.0% increase.  For purposes of 
comparison, the rates represent a monthly charge. 
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Effect of CPI Adjustment on Current Sewer Service Charge 

 
      Current With CPI 

Increase Customer Category Charge Type Unit Charge 
Residential:  Single-family &  
townhouses with individual 
meters 

Flat rate for all customers in 
category 

per unit 
per 
month 

$10.6923 $10.7992  

Apartment:  All apartments, 
mobile homes and townhouses 
served by common meters 

Flat rate for all customers in 
category 

per unit 
per 
month 

$8.8693 $8.9580  

Regular 
Commercial/Industrial: Most 
businesses, including private 
schools 

Flat rate amount per Equivalent 
Dwelling Unit (EDU).   EDU 
refers to either (1) the capacity of 
a customer’s water meter in 
comparison to a standard ¾ inch 
meter, or (2) the number of 
tenant units that receive water 
service through the water meter, 
whichever is greater 

per EDU 
per 
month 

$12.4089 $12.5330  

High-Consumption 
Commercial/Industrial: 
Businesses with high water 
consumption relative to their 
meter size 

Flat rate per hundred cubic feet 
(CCF) of estimated sewer 
discharge 

per CCF 
per year 

$2.3219 $2.3451  

Public Schools: All public K-8 
and high school districts with 
schools in the City 

Flat rate per student per year 
with a different rate per student 
for K-8 and for high schools 

High 
School 
per ADA 
per year 

$3.4150 $3.4492  

ADA - Average Daily Attendance    
 K-8 

per ADA 
per year 

$2.1991 $2.2211  
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Sewer Service Fund Budget 
FY 2013/14 Proposed 

Personnel 
 Salaries, Permanent $1,701,136  

Salaries, Temporary $65,000  
Regular Overtime $80,000  
Benefits $987,089  

Total Personnel $2,833,225  
Operating 

 Utilities $140,000  
Supplies $165,350  
Repairs and Maintenance $1,483,000  
Conferences and Training $4,000  
Professional Services $125,000  
Rental Expense $3,500  
Cost Allocation $1,244,834  
Auto Allowance $5,800  
Contingency $75,000  

Total Operating $3,246,484  
Capital 

  Equip, General/Vehicles $569,880  
Total Capital $569,880  
CIP (new) 

 Lift Station (Trinidad) $1,700,000  
Lift Station Design (Edgewater) $400,000  
Sewer Lining (CCTV) $250,000  
Sewer Replacement Project (new) $400,000  
Sewer Replacement Project (cont.) $1,855,000  

Total CIP $4,605,000  
TOTAL $11,254,589  

 
 
 

Revenue Detail FY 13/14 
Customer Charges $10,300,000 
Interest $180,000 
Reimbursements $110,000 

  Total $10,580,000 
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Sewer Service Fund Projected Balance Sheet 

Beginning Balance 10/1/2013 $29,822,178 
Projected Revenues FY 13/14 $10,580,000 
Proposed Expenditures FY 13/14   ($11,254,589) 
Projected Beginning Balance 10/1/2014 $29,147,589 

 
 

Capital Projects FY 2013/14 
 
Lift Stations:  Construction is planned in 2013/14 for the Trinidad Lift Station. Design 
work is budgeted for the Edgewater Lift Station, with construction tentatively scheduled 
to begin in Fiscal Year 2014/15.   
  
Sewer Lining:  Sewer lining in the amount of $250,000 is programmed in FY 2013/14.  A 
lining project is bid once a sufficient number of sewer defects are identified as part of 
the CCTV inspection program. 
  
Sewer Replacement Project:  Construction funding for replacement of a portion of the 
sewer line in Beach Boulevard between Ellis and Slater is proposed for the FY 2013/14 
budget. 
 
Sewer Main Replacements:  Funding is being budgeted for potential sewer main 
replacements in the amount of $400,000 in preparation of increased development along 
the Beach/Edinger Corridor. 
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