
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, May 21, 2014 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Berge, Brenden, Carr, Cook, Hart,  
 McGovern, Thomas 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of April 16, 2014 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 
 

E. DIRECTOR’S ITEMS  
 
E-1. None 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
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2012/13 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.     

 
F-3. Pavement Management Review Program- The Pavement Management 

Program (PMP) is a tool utilized by staff to identify the pavement condition of 
the City’s network of arterials and residential streets.  It enables staff to 
identify and program the necessary maintenance of the pavement to make 
the best use of available funding. 

 
  
G. ADMINISTRATIVE ITEMS 
 
G-1. Warner Avenue Bridge Preventive Maintenance- Plans and specifications for 

the Warner Ave. Bridge Preventive Maintenance Project, CC-1356 are in final 
preparation.  Staff is seeking support for the project and the initiation of the 
competitive bid process. 

 
Funding Source: A total of $620,000 is budgeted in the BPMP Account Nos. 
21390010 and 97085001.  Approximately 88% of eligible construction costs will 
be reimbursed to the City through Bridge Preventive Maintenance Program 
grant funds, up to a maximum of $580,757.  

 
Recommended Action: Motion to approve that the Warner Ave. Bridge 
Preventive Maintenance Project, CC-1356, is in general conformance with 
the previously approved CIP. 

 
G-2. 2013/14 Sewer Lining Project- Plans and Specifications for the Sewer Lining 

Project, CC-1478, are in final preparation. Staff requests recommended 
action to proceed with the bidding process. 

  
Funding Source: Funds in the amount of $200,000 are budgeted in the Sewer 
Service Fund, Account No. 51189002. 

 
Recommended Action: Motion to approve that the Sewer Lining Project, 
CC-1478, is in general conformance with the previously approved Capital 
Improvement Program.   

 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
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NEXT PUBLIC WORKS COMMISSION MEETING 
June 18, 2014, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

APRIL 16, 2014 
 
 
Call to Order/  The meeting was called to order at 5:02 p.m. by 
Pledge of Allegiance:  Chairperson Brenden, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Thomas  
 
Commissioners Present: Commissioners Brenden, Carr, Berge, Cook (arrived at 

5:10PM), Hart, and McGovern were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Bob Stachelski, Transportation Manager 
 Todd Broussard, Principal Civil Engineer 
 Ken Dills, Project Manager 

Kirsty Wapner, Administrative Assistant 
  
 
B. PRESENTATIONS-COMMENDATIONS 
 

None. 
 
C. MINUTES 
 
C-1. Motion by Commissioner Carr, seconded by Commissioner Berge to approve 

the minutes of March 16, 2014 as presented. 
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (Cook, Thomas)   
ABSTENTIONS: 1 (McGovern) 
 

  
D. ORAL COMMUNICATIONS 
 
 Public comment from Gerald Chapman, former member of Planning 

Commission, Public Works Commission, and Infrastructure Advisory Committee, 
stated concern that all debt service is including in the City’s infrastructure 
calculation. He also stated his concern with the funds budgeted  for the Senior 
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Center in the Infrastructure Fund is not the infrastructure its intended for. 
Commissioner McGovern noted Measure O was placed on ballot but defeated 
and acknowledged Chapman’s concerns. Hopkins stated current debt service 
is about $5 million. He added that the Public Works Commission reviews this at 
the July Public Works Commission meeting. The Finance Department provides 
the data. 

 
  
E. DIRECTOR’S ITEMS 
 
 Travis Hopkins provided information on the National Mayor’s Challenge and  

noted that Huntington Beach is currently in third place for our population  
category. He encouraged commissioners to go online and pledge. 
Chairperson Brenden stated he attended the rain barrel class and picked up 
four barrels. He gave credit to the City for getting the message out to residents 
about water conservation efforts. 
 
Commissioner Cook stated if north OC cities used as little water as Westminster, 
we could 100% of water from ground. 

 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – It was noted that the Downtown Task 

Force recommendations are being presented at the April 21 Study Session. The 
new Senior Center will be presented at the May 5 Study Session. Mid-year 
budget update will be presented May 19. The CIP will be presented at the 
August 4 Study Session. The CIP will be presented to the Public Works 
Commission in June, along with the Public Works tour.  

 
F-2. Active Capital Project Report – Todd Broussard provided updates on the 

capital project report.  He stated the Arterial Rehab for Argosy, Yorktown and 
6th Street- bids opened yesterday. This will be brought to Council on May 5. 
Meredith Pump Expansion- bids opened last week. First Street Diversion SCADA 
project- was awarded at the April 7 Council meeting. 

  
 Chairperson Brenden asked for status on WAGS. Mr. Broussard noted the 

pipeline portion is complete on the inland side of the Warner bridge. 
Dewatering has started on other side. The pipeline portion of the project should 
be completed in June.  

 
Chairman Brenden suggested again that a readerboard sign be put up on 
PCH northbound, before Seapointe or at Goldenwest to alert drivers of 
potential delays. He also suggested the possibility of opening up a right turn 
lane at Warner to alleviate traffic back-up on PCH. 
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 G. ADMINISTRATIVE ITEMS 
 
G-1. Beach Blvd 4th Northbound through Lane– Todd Broussard reported the City 

had applied for grant funding in 2011 to reduce unsafe driving maneuvers by 
drivers intending to access the I-405 on-ramp. This job will include re-striping for 
a thru-lane at Beach Blvd and Edinger and work to be done at the freeway off-
ramp. Staff is working with Caltrans because a stop sign will be needed.  

  
 Motion by Commissioner Hart, seconded by Commissioner McGovern, to 

approve that the Beach Blvd 4th northbound lane is in general conformance 
with the previously approved CIP. 

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Thomas) 
ABSTENTIONS: 0   

 
 
  
H. WRITTEN COMMUNICATIONS 
 

None. 
 
I.       COMMISSION AND STAFF COMMENTS 
 

Commissioner Hart announced his resignation. He thanked Council Member 
Katapodis, Public Works Commissioners, and Public Works Department staff. 

 
J. ADJOURNMENT 
 

The meeting adjourned at 5:33 PM to May 21, 2014 at 5:00 PM at the Utilities 
Yard. 
 
 

 
    
 Pat Brenden   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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  Updated:  5/7/2014 9:27:41 AM 

 

~2014~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2014    
Jan. 21, 2014  Bolsa Chica Wilson 

Feb. 3, 2014  IAB (Investment Advisory Board) Joint Study Session Cutchen 

Feb. 18, 2014  Street Light Update Wilson 

March 3, 2014  Harbor Dredging Study Results Hopkins 

March 17, 2014  OC Plan to End Homelessness  Wilson 

April 7, 2014 
 PERS Actuarial Update – Bartel 

AES Visual Enhancements 
Farrell 
Hess 

April 21, 2014  Down Town Task Force Recommendations Fritzal 

May 5, 2014  New Senior Center Laudenback 

May 19, 2014  Mid-year Budget Update Farrell 

June 2, 2014  Joint meeting of the Citizen Participation Advisory Board 
(CPAB) and City Council to review recommendations for the 
2014/2015 Action Plan for the Community Development 
Block Grant (CDBG) and HOME Investment Partnership 
Program (HOME) 

Slifman/Fritzal 

June16, 2014 New Downtown Task Force Recommendations Wilson 

July 7, 2014  FY 2014/15 Proposed Budget Presentation Farrell 

July 21, 2014    

Aug. 4, 2014  CIP Hopkins 

Aug. 18, 2014    

Sept. 2, 2014    

Sept. 15, 2014    

Oct. 6, 2014    

Oct. 20, 2014    

Nov. 3, 2014    

Nov. 17, 2014    

Dec. 1, 2014  Mayoral Transition  

Dec. 15, 2014    
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ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 2262 days 6/21/10 2/19/19
2 ARTERIAL 2262 days 6/21/10 2/19/19
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 874 days 5/14/12 9/17/15 $4,300,000 MND Approved.  Delays due

to litigation.
4 Revise MND 150 days 5/14/12 12/7/12
5 Council approval of Revised MND 1 day 2/19/13 2/19/13
6 Right-of-Way Acquisition/Relocation Process 185 days 12/16/13 8/29/14
7 Design 110 days 5/26/14 10/24/14
8 Bidding/Award (3 Months) 60 days 10/27/14 1/16/15
9 Construction 100 days 5/1/15 9/17/15

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

809 days 1/7/13 2/11/16 $1,100,000 Design Complete, Delay due
to Coastal Dev. Permit and

WAGS
11 Magnolia & Brookhurst 552 days 12/26/13 2/5/16
12 Design 365 days 12/26/13 5/20/15
13 Caltrans Authorization to Construct 50 days 3/23/15 5/29/15
14 Bidding/Award (3 Months) 60 days 6/1/15 8/21/15
15 Construction 120 days 8/24/15 2/5/16
16 Warner 809 days 1/7/13 2/11/16
17 Design 365 days 1/7/13 5/30/14
18 Caltrans Authorization to Construct 385 days 3/25/13 9/12/14
19 Bidding/Award (3 Months) 60 days 6/5/15 8/27/15
20 Construction 120 days 8/28/15 2/11/16
21 CC-1450-53 Bridge Rehabilitation HBRR Program 1882 days 12/5/11 2/19/19 $600,000 Under Design

22 Admiralty/Humboldt 1882 days 12/5/11 2/19/19
23 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
24 Design/Environmental 60 days 3/7/16 5/27/16
25 Construction-Admiralty 120 days 9/5/18 2/19/19
26 Construction-Humboldt 120 days 8/1/16 1/13/17
27 Davenport/Gilbert 1881 days 12/5/11 2/18/19
28 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
29 Design/Environmental 675 days 11/16/15 6/15/18
30 Construction 120 days 9/4/18 2/18/19
31 CC-1376 Beach / Warner Improvements 1125 days 6/21/10 10/10/14 $440,000 MND Approved
32 Preliminary Design & MND 945 days 6/21/10 1/31/14
33 Final Design 180 days 2/3/14 10/10/14
34 CC-1377 Brookhurst / Adams Improvements 1130 days 8/23/10 12/19/14 $885,000 To CC in Jan
35 Preliminary Design & EIR 900 days 8/23/10 1/31/14
36 Final Design 230 days 2/3/14 12/19/14
37 CC-1403 Bushard / Adams Improvements 705 days 3/14/11 11/22/13 $100,000 Study On-Going
38 Traffic Analysis Report 705 days 3/14/11 11/22/13
39 CC-1424 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
305 days 8/19/13 10/17/14 $200,000

40 Design (Argosy, Yorktown, 6th) 165 days 8/19/13 4/4/14 Bids Opened
41 Bidding/Award (3 Months) 60 days 2/10/14 5/2/14
42 Construction 120 days 5/5/14 10/17/14
43 CC-1470 Arterial Rehabilitation Design: Main (Yorktown to

Beach), Lake (Indianapolis to Adams), Indianapolis (Beach to
Brookhurst)

89 days 4/14/14 8/14/14 $200,000 Not Started

J F M A M J J A S O N D J
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ID Task Name Duration Start Finish Budget Comments

44 Design 89 days 4/14/14 8/14/14
45 Arterial Rehab Design-Main (Yorktown to Garfield),Lake

(Indianapolis to Adams),Indianapolis St (Beach to Brookhurst)
266 days 1/13/14 1/19/15 Not Started

46 Design 86 days 1/13/14 5/12/14
47 Bidding/Award (3 Months) 60 days 5/13/14 8/4/14
48 Construction 120 days 8/5/14 1/19/15
49 CC-1454 Beach / Edinger Improvements 426 days 3/1/13 10/17/14 $350,000 Under Design

50 Design 256 days 3/1/13 2/21/14
51 Bidding/Award (3 Months) 60 days 3/10/14 5/30/14
52 Construction 100 days 6/2/14 10/17/14
53
54 NEIGHBORHOOD/LOCAL STREET 210 days 11/25/13 9/12/14
55 Residential Pavement Rehab - Zone 11 &Edmonds Circle and

Craig Lane (Tree Petition)
210 days 11/25/13 9/12/14 Under Design

56 Design 86 days 11/25/13 3/24/14
57 Bidding/Award (3 Months) 60 days 3/3/14 5/23/14
58 Construction 80 days 5/26/14 9/12/14
59 TRANSPORTATION 838 days 9/4/12 11/19/15
60 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 375 days 8/26/13 1/30/15 $317,000 OCTA Administered

61 Design 255 days 8/26/13 8/15/14
62 Construction 120 days 8/18/14 1/30/15
63 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
375 days 5/20/13 10/24/14 $29,000 OCTA Administered

64 Design 255 days 5/20/13 5/9/14
65 Construction 120 days 5/12/14 10/24/14
66 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 375 days 5/6/13 10/10/14 $343,000 OCTA Administered

67 Design 255 days 5/6/13 4/25/14
68 Construction 120 days 4/28/14 10/10/14
69 CC-1455 Ellis & Main Channelization 150 days 8/30/13 3/27/14 $60,000 Under design
70 Design 150 days 8/30/13 3/27/14
71 CC-1459 Yorktown & Huntington Access Modification 210 days 2/3/14 11/21/14 $65,000 Under design

72 Design 40 days 2/3/14 3/28/14
73 Bidding/Award (3 Months) 90 days 3/31/14 8/1/14
74 Construction 80 days 8/4/14 11/21/14
75 CC-1426 Stacey Middle School and Clegg Elementary School

Safe Route to School (Federal Funds)
509 days 9/4/12 8/15/14 $478,000 Awaiting Construction

Authorization
76 Design 194 days 9/4/12 5/31/13 Autorization anticipated end

of year
77 Bidding/Award (3 Months) 60 days 3/3/14 5/23/14
78 Construction 60 days 5/26/14 8/15/14
79 CC-1456 Edinger Ave. Traffic Signal Sychronization 320 days 6/3/13 8/22/14 $220,000 OCTA Administered
80 Design 220 days 6/3/13 4/4/14
81 Construction 100 days 4/7/14 8/22/14
82 CC-1482 Adams Ave Traffic Signal Sync Upgrades 260 days 1/6/14 1/2/15 Not Started

83 Design 180 days 1/6/14 9/12/14
84 Construction 80 days 9/15/14 1/2/15
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ID Task Name Duration Start Finish Budget Comments

85 Bolsa Chica and Bolsa Ave Traffic Signal Equipment
Replacement

160 days 5/12/14 12/19/14 Not Started

86 Design 35 days 5/12/14 6/27/14
87 Bidding/Award (3 Months) 60 days 6/30/14 9/19/14
88 Construction 54 days 10/7/14 12/19/14
89 Main and Florida Traffic Signal Equipment Replacement 160 days 5/12/14 12/19/14 Not Started

90 Design 35 days 5/12/14 6/27/14
91 Bidding/Award (3 Months) 60 days 6/30/14 9/19/14
92 Construction 54 days 10/7/14 12/19/14
93 Traffic Signal Modifications (Magnolia/Yorktown and

Adams/Bushard)
399 days 5/12/14 11/19/15 Not Started

94 Design 174 days 5/12/14 1/8/15
95 Bidding/Award (3 Months) 60 days 1/9/15 4/2/15
96 Construction 165 days 4/3/15 11/19/15
97 Traffic Signal Modifications (Gothard/Talber and Gothard/Heil

and Springdale/McFadden)
293 days 5/5/14 6/17/15 Not Started

98 Design 169 days 5/5/14 12/25/14
99 Bidding/Award (3 Months) 60 days 12/26/14 3/19/15

100 Construction 64 days 3/20/15 6/17/15
101
102 DRAINAGE & WATER QUALITY 939 days 2/1/13 9/7/16
103 CC-1293  Heil Pump Station Rebuild/Relocation 593 days 6/2/14 9/7/16 $1,950,000 Design completed.  Federal

grant pending. Property
acquisition to resume.

104 Right-of-Way Acquisition 293 days 6/2/14 7/15/15
105 Bidding/Award (3 Months) 60 days 7/16/15 10/7/15
106 Construction 240 days 10/8/15 9/7/16
107 CC-1463 Meredith Pump Station Expansion 391 days 2/1/13 8/1/14 Bids Opened
108 Design 291 days 2/1/13 3/14/14 Start after rainy season
109 Bidding/Award (3 Months) 60 days 3/17/14 6/6/14
110 Construction 40 days 6/9/14 8/1/14
111 CC-1461 First Street Diversion SCADA Project 251 days 7/15/13 6/30/14 Under Construction

112 Design 86 days 7/15/13 11/11/13
113 Bidding/Award (3 Months) 60 days 2/24/14 5/16/14
114 Construction 51 days 4/21/14 6/30/14
115 Banning Median Retrofit 226 days 4/21/14 3/2/15 Not Started

116 Design 86 days 4/21/14 8/18/14
117 Bidding/Award (3 Months) 60 days 8/19/14 11/10/14
118 Construction 80 days 11/11/14 3/2/15
119 Bushard/Adams Water Quality 226 days 5/12/14 3/23/15 Not Started

120 Design 86 days 5/12/14 9/8/14
121 Bidding/Award (3 Months) 60 days 9/9/14 12/1/14
122 Construction 80 days 12/2/14 3/23/15
123
124 FACILITIES 449 days 2/19/13 11/7/14
125 Re-structuring Street Lighting Services 160 days 2/19/13 9/30/13
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ID Task Name Duration Start Finish Budget Comments

126 Study 160 days 2/19/13 9/30/13
127 City Council Chamber Renovations 130 days 2/3/14 8/1/14 Not Started

128 Design 70 days 2/3/14 5/9/14
129 Construction 60 days 5/12/14 8/1/14
130 Police Department Elevator Modernization 120 days 3/24/14 9/5/14 Not Started

131 Design 40 days 3/24/14 5/16/14
132 Bidding/Award (3 Months) 60 days 5/19/14 8/8/14
133 Construction 20 days 8/11/14 9/5/14
134 Main Street Library ADA Improvements 210 days 1/20/14 11/7/14 Not Started

135 Design 90 days 1/20/14 5/23/14
136 Bidding/Award (3 Months) 60 days 5/26/14 8/15/14
137 Construction 60 days 8/18/14 11/7/14
138 Central Library Automated Handling Equipment 65 days 5/12/14 8/8/14 Not Started

139 Design 40 days 5/12/14 7/4/14
140 Construction 25 days 7/7/14 8/8/14
141 Pier Piling Inspection, Cleaning and Maintenance (5 yr Program) 166 days 11/25/13 7/14/14 Not Started

142 Design 86 days 11/25/13 3/24/14
143 Construction 80 days 3/25/14 7/14/14
144 Murdy and Magnolia Fire Station Parking Lot Repairs 68 days 1/15/14 4/18/14 Not Started

145 Construction 68 days 1/15/14 4/18/14
146 Magnolia Fire Station Block Wall and Gate 45 days 8/4/14 10/3/14 Not Started

147 Construction 45 days 8/4/14 10/3/14
148
149 PARKS & BEACHES 1733 days 9/16/08 5/7/15
150 CC-1462  South Beach Parking Lot (Hyatt Bridge to Huntington St) 206 days 4/9/14 1/21/15 Under Design

151 Design 31 days 4/9/14 5/21/14
152 Bidding/Award (3 Months) 60 days 9/18/14 12/10/14
153 Construction 30 days 12/11/14 1/21/15
154 Barlett Park 180 days 3/17/14 11/21/14 $300,000 Need to amend consultant

contract for MND. Working
on a revised schedule.

155 Environmental Clearance 180 days 3/17/14 11/21/14
156 Design 180 days 3/17/14 11/21/14
157
158 Gun Range Site (08/09) 1733 days 9/16/08 5/7/15 $336,000 Evaluating possible scope

changes. May need to revise
EIR and Remedial Action

Plan schedules.
159 EIR and Remedial Action Plan 1733 days 9/16/08 5/7/15
160 CC-1345 LeBard Park (07/08 & 08/09) 0 days 7/18/12 7/18/12 $205,000 Council approved contract

amendment.  Work
underway.

161 Environmental 0 days 7/18/12 7/18/12
162 Shipley Nature Center Permanent Parking Lot 115 days 12/9/13 5/16/14 $86,250 Under Design
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ID Task Name Duration Start Finish Budget Comments

163 Design 115 days 12/9/13 5/16/14
164 Central Park High Voltage Electrical Replacement 226 days 10/16/13 8/27/14 Not Started

165 Design 86 days 10/16/13 2/12/14
166 Bidding/Award (3 Months) 60 days 2/13/14 5/7/14
167 Construction 80 days 5/8/14 8/27/14
168 Central Park Transformer Replacement 226 days 11/4/13 9/15/14 Not Started

169 Design 86 days 11/4/13 3/3/14
170 Bidding/Award (3 Months) 60 days 3/4/14 5/26/14
171 Construction 80 days 5/27/14 9/15/14
172
173 SEWER 1332 days 1/21/10 2/27/15
174 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
1247 days 1/21/10 10/31/14 $6,600,000 Under Construction

175 Final Design of Ultimate Solution 885 days 1/21/10 6/12/13
176 Revised MND, Coastal Permit, and Regulatory Permits 399 days 2/6/12 8/15/13
177 Construction 335 days 7/22/13 10/31/14
178 CC-1415 Algonquin/Boardwalk Lift Station 805 days 5/2/11 5/30/14 $2,100,000 Costruction Substantially

Complete
179 Design 300 days 5/2/11 6/22/12
180 Bidding/Award (3 Months) 60 days 6/25/12 9/14/12
181 Construction 445 days 9/17/12 5/30/14
182 CC-1401 Trinidad Lift Station 515 days 3/11/13 2/27/15 $400,000 Design Complete
183 Design 255 days 3/11/13 2/28/14 Processing Env
184 Bidding/Award (3 Months) 60 days 3/3/14 5/23/14
185 Construction 200 days 5/26/14 2/27/15
186 CC-1443 Beach Blvd. Sewer Replacement 325 days 5/20/13 8/15/14 $1,000,000 Under Construction
187 Design 130 days 5/20/13 11/15/13
188 Bidding/Award (3 Months) 60 days 11/18/13 2/7/14
189 Construction 125 days 2/24/14 8/15/14
190 Edgewater Lift Station Design - 180 days 2/3/14 10/10/14 Not Started

191 Design 180 days 2/3/14 10/10/14
192 Sewer Lining (13/14) 201 days 1/6/14 10/13/14 Design Complete

193 Design 80 days 1/6/14 4/25/14
194 Bidding/Award (3 Months) 39 days 5/28/14 7/21/14
195 Construction 60 days 7/22/14 10/13/14
196
197 WATER 1473 days 12/7/09 7/29/15
198 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission

Main (Planning Phase Only)
983 days 12/22/10 9/26/14 $185,000 Transmission main

alignment study underway.
199 Study 983 days 12/22/10 9/26/14
200 CC-1427  Well No. 8 Irrigation Project 1195 days 2/1/10 8/29/14 $100,000 Reviewing RFP to evaluate

condition of Well
201 Design 1140 days 2/1/10 6/13/14
202 Permits (Building, and may need DPH & OCWD approval) 715 days 12/5/11 8/29/14
203 CC-1467 Security Improvements 780 days 10/3/11 9/26/14 $500,000 Ongoing throughout year.
204 Construction 780 days 10/3/11 9/26/14
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ID Task Name Duration Start Finish Budget Comments

205 CC-1420 Peck Reservoir Dual Drive 765 days 7/23/12 6/26/15 $1,575,000 Design underway. Working
on power issue with SCE.

206 Design 530 days 7/23/12 8/1/14
207 Bidding/Award (3 Months) 60 days 8/4/14 10/24/14
208 Construction 175 days 10/27/14 6/26/15
209 Well #9 GAC Filtration 1075 days 7/19/10 8/29/14 $250,000 Contract Awarded

210 Conceptual Study 1075 days 7/19/10 8/29/14
211 CORROSION CONTROL/CATHODIC PROTECTION 303 days 10/1/13 11/27/14
212 OC-44 303 days 10/1/13 11/27/14 Not Started
213 Evaluation (Outside of City Limit with Mesa Water District) 303 days 10/1/13 11/27/14
214 OC-35 & OC-9 214 days 10/1/13 7/25/14 Not Started
215 Evaluation (Outside City Limit with WOCWB) 214 days 10/1/13 7/25/14
216 WATER MAIN REPLACEMENT 1058 days 7/11/11 7/29/15
217 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
820 days 7/11/11 8/29/14 $600,000 Under Construction

218 Final Design 625 days 7/11/11 11/29/13
219 Bidding/Award (3 Months) 35 days 12/3/13 1/20/14
220 Construction 159 days 1/21/14 8/29/14
221 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
628 days 8/1/12 12/26/14

222 Final Design 483 days 8/1/12 6/6/14 Expecting categorical
exemption with Coastal

223 Bidding/Award (3 Months) 60 days 6/9/14 8/29/14
224 Construction 85 days 9/1/14 12/26/14
225 CC-1435 Water Main Replacement @ Sunset Beach Area - Phase

III
384 days 2/7/14 7/29/15 Project may require an MND

226 MND 186 days 2/7/14 10/24/14
227 Design 121 days 5/16/14 10/31/14
228 Bidding/Award (3 Months) 64 days 11/3/14 1/29/15
229 Construction 129 days 1/30/15 7/29/15
230 CC1446 Water Main Replacement @ Sunset Harbour Crossing 381 days 2/5/14 7/22/15

231 Environmental 103 days 2/5/14 6/27/14
232 Permits 205 days 2/17/14 11/28/14
233 Design 171 days 4/2/14 11/26/14
234 Bid & Construction (Under County's Harbour Dredging Project) 170 days 11/27/14 7/22/15
235 WATER MAIN EXTENSION 403 days 10/1/13 4/16/15
236 CC1389 Water Main Extension @ Bolsa Chica by Graham 313 days 10/1/13 12/11/14 $600,000 Under Design

237 Permits 105 days 2/3/14 6/27/14
238 Design 204 days 10/1/13 7/11/14
239 Bidding/Award ( 3 Months) 64 days 7/14/14 10/9/14
240 Construction 45 days 10/10/14 12/11/14
241 CC1406 Water Main Extension @ Beach Blvd by Warner 403 days 10/1/13 4/16/15 Under Design

242 Permits 190 days 2/3/14 10/24/14
243 Design 88 days 10/1/13 1/30/14

244 Bidding/Award ( 3 Months) 64 days 10/27/14 1/22/15
245 Construction 60 days 1/23/15 4/16/15
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ID Task Name Duration Start Finish Budget Comments

246 CC1399 Water Main Extension @ Beach Blvd by Holt 403 days 10/1/13 4/16/15 Under Design

247 Permits 190 days 2/3/14 10/24/14
248 Design 88 days 10/1/13 1/30/14
249 Bidding/Award ( 3 Months) 64 days 10/27/14 1/22/15
250 Construction 60 days 1/23/15 4/16/15
251
252 WATER SYSTEM RELIABILITY STUDIES 1235 days 12/7/09 8/29/14
253 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
1235 days 12/7/09 8/29/14 $75,000 Study underway

254 Study 1235 days 12/7/09 8/29/14
255 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
1215 days 1/4/10 8/29/14 $75,000 Study underway. Need field

testing during Summer
256 Study 1215 days 1/4/10 8/29/14
257 Groundwater Master Plan 214 days 5/26/14 3/19/15 Not Started

258 Design 214 days 5/26/14 3/19/15
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CITY OF HUNTINGTON BEACH 
PUBLIC  WORKS  COMMISSION 

INFORMATION ITEM 
 
 

14-11 June 21 PMP Review (Broussard).doc 

 

         Item No.  PWC 14-11 
 
SUBMITTED TO: Chairman Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: May 21, 2014  
  
SUBJECT:  Pavement Management Program Review 
 

 
Analysis:   
 
The Pavement Management Program (PMP) is a tool utilized by staff to identify 
the pavement condition of the City’s network of arterials and residential streets.  
It enables staff to identify and program the necessary maintenance of the 
pavement to make the best use of available funding.   
 
The PMP also provides a budgetary guideline necessary to maintain and/or 
improve on the pavement conditions over the next seven years. 
 
Staff will present a review of this program, primarily to educate new Commission 
members in advance of the FY 14/15 CIP Budget review.  
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 14-09 
 
 
SUBMITTED TO: Chairperson Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: May 21, 2014 
 
SUBJECT:  Warner Ave. Bridge Preventive Maintenance, CC-1356 
 
Statement of Issue:  Plans and specifications for the Warner Ave. Bridge 
Preventive Maintenance Project, CC-1356 are in final preparation.  Staff is 
seeking support for the project and the initiation of the competitive bid process. 
 
Funding Source:   A total of $620,000 is budgeted in the BPMP Account Nos. 
21390010 and 97085001.  Approximately 88% of eligible construction costs will be 
reimbursed to the City through Bridge Preventive Maintenance Program grant 
funds, up to a maximum of $580,757. 
 
Impact on Future Maintenance Costs:  This project is intended to restore the 
original design integrity of the bridge to the extent feasible and, therefore, the 
impact on the City’s future maintenance costs is expected to be negligible. 
 
Recommended Action: Motion to approve that the Warner Ave. Bridge 
Preventive Maintenance Project, CC-1356, is in general conformance with the 
previously approved CIP. 
 
Alternative Action(s): Deny approval and recommend an alternative action. 
 
Analysis:  The Warner Ave. Bridge was constructed in 1981.  Parts of the bridge 
have deteriorated due to vehicular traffic and from tidal flux over the last three 
decades. This preventive maintenance project will remove and replace:  1) the 
concrete barrier and chain link railing on both sides of the bridge; 2) the asphalt 
pavement and seal the underlying bridge deck; 3) unsound concrete at the 
bridge bents and columns; and 4) replace missing rock slope protection to 
prevent further embankment erosion. 
 
Attachments: 

1. Project Location Map 

16



17



CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
 
          Item No. PW 14-10 
 
SUBMITTED TO: Chair Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: May 21, 2014   
 
SUBJECT:  FY 2013/14 Sewer Lining Project, CC-1478   
 
Statement of Issue:  Plans and Specifications for the Sewer Lining Project, CC-
1478, are in final preparation.   Staff requests recommended action to proceed 
with the bidding process. 
 
Funding Source:    Funds in the amount of $200,000 are budgeted in the Sewer 
Service Fund, Account No. 51189002. 
 
Impact on Future Maintenance Costs:  No additional costs are anticipated. 
 
Recommended Action: Motion to approve that the Sewer Lining Project, CC-
1478, is in general conformance with the previously approved Capital 
Improvement Program.   
 
Alternative Action(s): Deny approval and recommend an alternative action. 
 
Analysis: The Engineering and Utilities Division coordinate the need for lining of 
existing sewer pipes based on maintenance history and video inspection.  The 
scope of work for the project includes lining approximately 5,500 lineal feet of 
eight-inch diameter aged sewer main lines in various locations as depicted on 
the Location Map.  These locations would benefit from lining as the existing pipes 
are either lined with calcium deposits, from groundwater seepage through 
minor cracks and joints, or have joints offset by tree roots from adjacent mature 
tree species located on parkways.  These deposits and roots, which inhibit flow, 
will be removed prior to lining.  The Engineers Estimate for this project is $200,000. 
 
Attachments: 
 
1.  Location Map 
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