
  
AGENDA 

 
PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, November 16, 2016 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL  Capps, Carr, Lake  
 Scandura, Stanford, Strook, Troxell 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of October 19, 2016 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 

E. DIRECTOR’S ITEMS  
 
 None 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8. A tentative listing of upcoming sessions is submitted 
for the Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
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2015/16 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.  

   
 
G. ADMINISTRATIVE ITEMS 
 
G-1. Rehabilitation of Tree Petition Street, Operetta Drive– Plans and 

Specifications for the rehabilitation of Operetta Drive, CC-1543, are in the 
design phase.   Staff requests the recommended action to proceed with the 
bidding process upon completion. 

 
Funding Source:  Funds in the amount of $600,000 have been budgeted in  
the Gas Tax Fund.   

 
Recommended Action:  Motion to approve that the rehabilitation of 
Operetta Drive, CC-1543, is in general conformance with the previously 
approved Capital Improvement Program.   

 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
December 21, 2016, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

OCTOBER 19, 2016 
 
Call to Order/  The meeting was called to order at 5:00 P.M. by 
Pledge of Allegiance:  Chairperson Strook, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Troxell 
 
Commissioners Present: Commissioners Carr, Capps, Lake (arrive at 5:02 PM), 

Scandura, Stanford, and Strook were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Tom Herbel, City Engineer 
 Andrew Ferrigno, Senior Civil Engineer 
 Joe Fuentes, Contract Administrator 
 Ken Dills, Project Manager 
 Kirsty Wapner, Administrative Assistant 
  
    
 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Motion by Commissioner Carr, seconded by Commissioner Stanford, to 

approve the minutes of September 21, 2016 as presented. 
 

VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  1 (Troxell)      
ABSTENTIONS: 1 (Scandura) 

 
  
D. ORAL COMMUNICATIONS 
  

None. 
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E. DIRECTOR’S ITEMS  
 
 Travis Hopkins noted that the December Public Works Commission will most 

likely not be held. If there are items which need to be presented, the meeting 
will be held closer to lunch time.  

 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – Travis Hopkins noted that the Water 

Master Plan was presented on October 17 study session. The Mayoral 
transitional will occur on December 5.  

 
F-2. Active Capital Project Report – Tom Herbel noted the active capital project 

report incorporates all new CIP projects. He provided the following updates on 
active capital projects:  

• Atlanta Avenue Widening- currently in condemnation process for 
property. Construction may begin in August 2017. 

• Main (Garfield-Beach), Talbert (Gothard-Beach), Heil (Goldenwest-
Edwards)- contract was awarded. Construction should begin soon. 

• Edinger Widening near Beach Blvd- in final acquisition of Arby’s property 
• Residential Pavement Rehab Zone 10- will be starting soon 
• Yorktown and Huntington Access Modification- construction will begin 

within 2-3 weeks 
• Main and Florida Traffic Signal Equipment Replacement- complete 
• Main Promenade Parking Structure Renovations- final stages of stairwell 

reconstruction 
• Central Park East Rehab- RFP going out next week for hauling of sand.  
• Well 1 and Well 14- currently out to bid.  

 
Commissioner Scandura inquired about the CIP projects online and asked for 
the link to be sent to the Commissioners. Tom Herbel stated it is updated as 
needed.  
Chair Strook asked about the railing at the bluffs. Tom Herbel reported 
Community Services maintains the beach. Public Works and Community 
Services are working together. The new railing will be wood, as opposed to 
metal.   

 
 

 G. ADMINISTRATIVE ITEMS  
 
G-1. Well No. 1 and Well No. 14 Drilling – Andy Ferrigno distributed a handout, which 

has also been attached to these minutes. He reported we currently have nine 
operational wells. The City lost wells 1 and 12 due to external corrosion on 
casing pipe. Well 1 is by Bolsa and Springdale and Well 14 is located in the city 
of Westminster by the 405 freeway and McFadden. It is estimated that the 
drilling of Well 1 and 14 will cost $1.2 million.   
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Motion by Commissioner Scandura, seconded by Commissioner Capps, to 
approve that the Wells No. 1 and No. 14 Drilling are in general conformance 
with the previously approved CIP.  

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Troxell) 
ABSTENTIONS: 0   

 
G-2. Curb Access Ramp Project– Joe Fuentes reported the annual curb ramp 

project this year is for Zone 10, which will include approximately 110 new curb 
access ramps and 120 truncated domes. The curb access ramps will be glued 
down and pinned down. Chair Strook had asked for the zone map. Tom Herbel 
will ensure the zone map is on the website.  

 
Motion by Commissioner Carr, seconded by Commissioner Capps, to approve 
that the Curb Access Ramp project is in general conformance with the 
previously approved CIP.  

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Troxell) 
ABSTENTIONS: 0   

 
H. WRITTEN COMMUNICATIONS 
 

None.  
 
I.       COMMISSION AND STAFF COMMENTS 

 
Travis Hopkins noted the HB Air Show is this upcoming weekend Friday through 
Sunday, 12:00 PM – 4:00 PM. 
 

J. ADJOURNMENT 
 

The meeting adjourned at 5:33 p.m. to November 16, 2016 at 5:00 PM at the 
Utilities Yard. 
 
 

 
    
 Donn Strook   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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  Updated:  11/7/2016 3:32:03 PM 

 

           2016 City Council 
         Upcoming Study Sessions  

 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING 

CM 
REPORT 

SUBJECT DEPT HEAD 

2016    

Jan 19 Finance I-405 Landscape Hopkins 

Feb 1  IAB 
PD Firing Range Feasibility Study 

Cutchen 
Handy 

Feb 16 OBD Animal Care Shelter Handy 

March 7  HOLD for PD Handy 

March 21  Homeless Task Force Recommendations  Fritzal 

April 4   Rogers Senior Center Site Laudenback 

April 18 HR     Broadband Strategic Plan Update 
   AES Visual Screen 

Domer 
Hess 

May 2  Mid-Year Budget Update Farrell 

May 16  Preservation of Local Government. Flynn 

June 6  CPAB - CDBG Recommendations Fritzal 

June 20  
1.     Wayfinding Report 
2.     Pier Maintenance Update 

VHB 
Laudenback/Hopkins 

July 5  Corridor Study Session for PCH Hopkins 

July 18  FY 16/17 Proposed Budget Farrell 

Aug 1  
1.        CIP 
2.        Sober Living Homes 

Hopkins 
Graham/Gates 

Aug 15  Fee Study Presentation Farrell 

Sept 6  
1. FY 16/17 Proposed Budget 
2. Long-Term Financial Plan 

Farrell 

Sept 19  CTC Broadband Domer 

Oct 3  Finance Commission – Fee Study Farrell 

Oct 17  Water Master Plan Hopkins 

Nov 7  So Cal Economic Forecast Domer 

Nov 21    

Dec 5  Mayoral Transition  

Dec 19    
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2017 City Council 
Upcoming Study Sessions 

  Updated:  11/7/2016 3:32:16 PM 

            
 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING 

CM 
REPORT 

SUBJECT DEPT HEAD 

2017    

January 3  No Meeting  

January 17 Finance General Plan Update Hess 

February 6    

February 21 City Treasurer   

March 6    

March 20 City Clerk   

April 3    

April 17 Fire   

May 1    

May 15 Public Works   

June 5    

June 19 Police   

July 3    

July 17 Comm Dev   

Aug 7    

Aug  21 Library   

Sept 5    

Sept 18 IS   

Oct 2    

Oct 16 HR   

Nov 6    

Nov 20 City Attorney   

Dec 4  Mayoral Transition  

Dec 18 Comm Svs   
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ID Task Name Duration Start Finish Budget Comments

1 ARTERIALS 2217 days 8/23/10 2/19/19
2 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1657 days 5/14/12 9/18/18 $4,300,000 Condemnation

Process

3 Revise MND 150 days 5/14/12 12/7/12
4 Council approval of Revised MND 1 day 2/19/13 2/19/13
5 Right-of-Way Acquisition/Condemnation Process 690 days 8/11/14 3/31/17
6 Caltrans E-76 Authorization to Advertise 90 days 4/3/17 8/4/17
7 Design 776 days 8/1/14 7/21/17
8 Bidding/Award (3 Months) 60 days 8/14/17 11/3/17
9 Construction 227 days 11/6/17 9/18/18
10 Bridge Rehabilitation BPMP Program (Magnolia, & Brookhurst) 927 days 12/26/13 7/14/17 $1,100,000 Pending E-76 from

Caltrans

11 CC-1448/49 Magnolia & Brookhurst 927 days 12/26/13 7/14/17
12 Design 365 days 12/26/13 5/20/15
13 Caltrans Authorization to Construct 115 days 5/30/16 11/4/16
14 Bidding/Award (3 Months) 60 days 11/7/16 1/27/17
15 Construction 120 days 1/30/17 7/14/17
16 Bridge Rehabilitation HBRR Program 1882 days 12/5/11 2/19/19 $600,000 Under Design

17 CC-1450 Admiralty/Humboldt 1882 days 12/5/11 2/19/19 Construction
18 Caltrans Authorization to Design 241 days 12/5/11 11/5/12 funding
19 Design/Environmental 60 days 3/7/16 5/27/16 programmed
20 Construction-Admiralty 120 days 9/5/18 2/19/19 18/19
21 Construction-Humboldt 120 days 4/23/18 10/5/18
22 CC-1453 Davenport/Gilbert 1881 days 12/5/11 2/18/19
23 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
24 Design/Environmental 675 days 11/16/15 6/15/18
25 Construction 120 days 9/4/18 2/18/19
26 CC-1377 Brookhurst / Adams Improvements 1785 days 8/23/10 6/23/17 $885,000 Design
27 Preliminary Design & EIR 900 days 8/23/10 1/31/14
28 Final Design 520 days 6/29/15 6/23/17
29 CC-1502 Arterial Rehab APM-Atlanta(Bch - Newland),

Adams(Bch - Newland), Warner(Bch - Newland),
Edinger(Graham - Springdale)

431 days 12/14/15 8/7/17 $3,200,000 waiting for Caltrans
E-76

30 Design 86 days 12/14/15 4/11/16
31 Bidding/Award (3 Months) 60 days 11/14/16 2/3/17
32 Construction 131 days 2/6/17 8/7/17

N D J F M A M J J A S O N
2017

City of Huntington Beach
Capital Improvement Program Master Schedule

11/7/16

Page 1 of 8 
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ID Task Name Duration Start Finish Budget Comments

33 CC-1527 Main (Garfied - Bch), Talbert (Gothard - Bch),
Heil(Goldenwest - Edwards)

311 days 12/28/15 3/6/17 $3,200,000 Construction

34 Design 86 days 12/28/15 4/25/16
35 Bidding/Award (3 Months) 60 days 6/13/16 9/2/16
36 Construction 120 days 9/20/16 3/6/17
37 CC-1528 Edinger Widening near Beach Blvd 375 days 11/9/15 4/14/17 $600,000 Bids received
38 Design/Right of Way Acquisition 255 days 11/9/15 10/28/16 Aquiring R/W
39 Bidding/Award (3 Months) 60 days 8/8/16 10/28/16
40 Construction 120 days 10/31/16 4/14/17
41 Arterial Rehab - Atlanta (Newland- Mag), Indianapolis (Newland

- Mag)
277 days 10/17/16 11/7/17 $4,400,000 Design

42 Design 86 days 10/17/16 2/13/17
43 Bidding/Award (3 Months) 60 days 2/14/17 5/8/17
44 Construction 131 days 5/9/17 11/7/17
45 Arterial Rehab - Main (Delaware - Beach), Slater (GW -

Gothard), Heil (Graham - Edwards), Brookhurst (PCH - Bridge)
277 days 2/27/17 3/20/18 $4,400,000

46 Design 86 days 2/27/17 6/26/17
47 Bidding/Award (3 Months) 60 days 6/27/17 9/18/17
48 Construction 131 days 9/19/17 3/20/18
49
50 NEIGHBORHOOD/LOCAL STREET 212 days 8/15/16 6/6/17
51 Resid Pavement Rehab - Zone 10 212 days 8/15/16 6/6/17

52 Pavement 150 days 11/9/16 6/6/17 $2,280,000
53 Design 40 days 11/9/16 1/3/17
54 Bidding/Award (3 Months) 60 days 1/4/17 3/28/17
55 Construction 50 days 3/29/17 6/6/17
56 Curb Ramp 170 days 8/15/16 4/7/17 $551,403 Design
57 Design 60 days 8/15/16 11/4/16
58 Bidding/Award (3 Months) 60 days 11/7/16 1/27/17
59 Construction 50 days 1/30/17 4/7/17
60 Tree Petition 206 days 8/15/16 5/29/17 $600,000 Design
61 Design 86 days 8/15/16 12/12/16
62 Bidding/Award (3 Months) 60 days 12/13/16 3/6/17
63 Construction 60 days 3/7/17 5/29/17
64
65 TRANSPORTATION 1114 days 1/6/14 4/12/18
66 CC-1455 Ellis & Main Channelization 745 days 12/29/14 11/3/17 $240,000 Design
67 Design 530 days 12/29/14 1/6/17

N D J F M A M J J A S O N
2017

City of Huntington Beach
Capital Improvement Program Master Schedule

11/7/16

Page 2 of 8 
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ID Task Name Duration Start Finish Budget Comments

68 Caltrans Encroachment Permit 90 days 1/9/17 5/12/17
69 Bidding/Award (3 Months) 65 days 5/15/17 8/11/17
70 Construction 60 days 8/14/17 11/3/17
71 CC-1459 Yorktown & Huntington Access Modification 740 days 1/20/14 11/18/16 $65,000 Completed

72 Design 440 days 1/20/14 9/25/15
73 Bidding/Award (3 Months) 65 days 6/6/16 9/2/16
74 Construction 55 days 9/5/16 11/18/16
75 Newland Traffic Signal Interconnect 560 days 10/26/15 12/15/17 $310,100 Design

76 Design 440 days 10/26/15 6/30/17
77 Bidding/Award (3 Months) 65 days 7/3/17 9/29/17
78 Construction 55 days 10/2/17 12/15/17
79 CC-1482 Adams Ave Traffic Signal Sync Upgrades 670 days 1/6/14 7/29/16 $181,000 OCTA

Administered
80 Design 180 days 1/6/14 9/12/14
81 Construction 40 days 6/6/16 7/29/16
82 Traffic Signal Modifications (Gothard/Talbert + Gothard/Heil +

Springdale/McFadden)
650 days 3/2/15 8/25/17 $748,000 Awaiting Caltrans

Approval
83 Design 240 days 3/2/15 1/29/16
84 Obtain Caltrans E-76 255 days 2/1/16 1/20/17
85 Bidding/Award (3 Months) 60 days 1/23/17 4/14/17
86 Construction 95 days 4/17/17 8/25/17
87 Traffic Signal Modifications (Gothard/Center) 379 days 8/29/16 2/8/18 $409,000 Awaiting Caltrans

Approval
88 Design 159 days 8/29/16 4/6/17
89 Obtain Caltrans E-76 96 days 4/7/17 8/18/17
90 Bidding/Award (3 Months) 60 days 8/21/17 11/10/17
91 Construction 64 days 11/13/17 2/8/18
92 New Traffic Signal (Bolsa Chica/Pearce Drive) Modify

(Main/Utica/17th)
463 days 1/11/16 10/18/17 $748,400 Not Started,

Awaiting Caltrans
Approval

93 Design 315 days 1/11/16 3/24/17 to Start Design
94 Bidding/Award (3 Months) 60 days 3/27/17 6/16/17
95 Construction 88 days 6/19/17 10/18/17
96 CC-1499 Utica Bicycle Blvd (Main to Beach) 544 days 8/31/15 9/28/17 $1,000,000 Delayed due to

Funding
97 Design 420 days 8/31/15 4/7/17
98 Bidding/Award (3 Months) 60 days 4/10/17 6/30/17
99 Construction 64 days 7/3/17 9/28/17
100 Traffic Signal Modifications (Brookhurst/Indianapolis) 159 days 2/6/17 9/14/17 $60,000

N D J F M A M J J A S O N
2017

City of Huntington Beach
Capital Improvement Program Master Schedule

11/7/16

Page 3 of 8 
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ID Task Name Duration Start Finish Budget Comments

101 Design 35 days 2/6/17 3/24/17
102 Bidding/Award (3 Months) 60 days 3/27/17 6/16/17
103 Construction 64 days 6/19/17 9/14/17
104 Traffic Signal Modifications (Nichols/Warner) 199 days 7/10/17 4/12/18 $70,000

105 Design 75 days 7/10/17 10/20/17
106 Bidding/Award (3 Months) 60 days 10/23/17 1/12/18
107 Construction 64 days 1/15/18 4/12/18 FY 17/18
108 Magnolia&Brookhurst Street Synchronization 124 days 7/3/17 12/21/17 $530,000

109 Design 60 days 7/3/17 9/22/17
110 Construction 64 days 9/25/17 12/21/17
111 Central Park High Mast Pole Replacement 184 days 4/3/17 12/14/17 $220,000

112 Design 60 days 4/3/17 6/23/17
113 Bidding/Award (3 Months) 60 days 6/26/17 9/15/17
114 Construction 64 days 9/18/17 12/14/17 FY 17/18
115 Downtown Street Lighting (Replace high voltage circuits) 184 days 4/3/17 12/14/17 $220,000 Design only this

year
116 Design 60 days 4/3/17 6/23/17
117 Bidding/Award (3 Months) 60 days 6/26/17 9/15/17
118 Construction 64 days 9/18/17 12/14/17 FY 17/18-21
119
120 DRAINAGE & WATER QUALITY 660 days 7/20/15 1/26/18
121 CC-1293  Heil Pump Station Rebuild/Relocation 660 days 7/20/15 1/26/18 $1,950,000 Right of Way

Acquisition Started
122 Right-of-Way Acquisition 340 days 7/20/15 11/4/16
123 Bidding/Award (3 Months) 60 days 12/5/16 2/24/17
124 Construction 240 days 2/27/17 1/26/18
125 Drainage Mater Plan (Design) 155 days 11/28/16 6/30/17 $300,000
126 FACILITIES 458 days 2/29/16 11/29/17
127 Police Main Lobby Security and ADA Project 246 days 4/4/16 3/13/17 $325,000 out to bid

128 Design 145 days 4/4/16 10/21/16
129 Bidding/Award (3 Months) 76 days 10/24/16 2/6/17
130 Construction 25 days 2/7/17 3/13/17
131 Gun Range Site Preliminary Design 145 days 3/14/16 9/30/16 $30,000 Study done -

rescoping
132 Design 145 days 3/14/16 9/30/16
133 Main Promenade Parking Structure Renovations 378 days 2/29/16 8/9/17
134 Construction (Phase 1, Structural Repair) 190 days 2/29/16 11/18/16 $1,200,000 Construction
135 Construction (Phase 2, Restrooms, Paint) 228 days 9/26/16 8/9/17 $1,500,000

N D J F M A M J J A S O N
2017

City of Huntington Beach
Capital Improvement Program Master Schedule

11/7/16
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ID Task Name Duration Start Finish Budget Comments

136 Design 80 days 9/26/16 1/13/17
137 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
138 Construction 88 days 4/10/17 8/9/17
139 Beachfront Emergency Alerting/Address System 228 days 9/26/16 8/9/17 $75,000 Design
140 Design 80 days 9/26/16 1/13/17
141 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
142 Construction 88 days 4/10/17 8/9/17
143 Emergency Operations Center Renovation 228 days 9/26/16 8/9/17 $60,000 Design
144 Design 80 days 9/26/16 1/13/17
145 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
146 Construction 88 days 4/10/17 8/9/17
147 Council Chambers AV Remodel 228 days 9/26/16 8/9/17 $180,000 Design
148 Design 80 days 9/26/16 1/13/17
149 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
150 Construction 88 days 4/10/17 8/9/17
151 Central Library Directional Signage Upgrade 228 days 9/26/16 8/9/17 $93,000 Design
152 Design 80 days 9/26/16 1/13/17
153 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
154 Construction 88 days 4/10/17 8/9/17
155 Police Lower Level Renovations 228 days 9/26/16 8/9/17 $200,000 Design
156 Design 80 days 9/26/16 1/13/17
157 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
158 Construction 88 days 4/10/17 8/9/17
159 New Police Gun Range 228 days 1/16/17 11/29/17 $300,000 Design
160 Design 80 days 1/16/17 5/5/17
161 Bidding/Award (3 Months) 60 days 5/8/17 7/28/17
162 Construction 88 days 7/31/17 11/29/17
163 Police Dept HVAC Reinsulate Ductwork 228 days 9/26/16 8/9/17 $270,000 Design
164 Design 80 days 9/26/16 1/13/17
165 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
166 Construction 88 days 4/10/17 8/9/17
167 Various Roof Replacements 148 days 12/12/16 7/5/17 $364,000
168 Bidding/Award (3 Months) 60 days 12/12/16 3/3/17
169 Construction 88 days 3/6/17 7/5/17
170
171 PARKS & BEACHES 528 days 11/16/15 11/22/17
172 1st & Atlanta Parking Lot (44 Spaces) 228 days 1/9/17 11/22/17 $500,000
173 Design 80 days 1/9/17 4/28/17
174 Bidding/Award (3 Months) 60 days 5/1/17 7/21/17
175 Construction 88 days 7/24/17 11/22/17
176 Beach Service Road Rehab (6th to Goldenwest) 228 days 9/26/16 8/9/17 $150,000 Design

N D J F M A M J J A S O N
2017

City of Huntington Beach
Capital Improvement Program Master Schedule
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ID Task Name Duration Start Finish Budget Comments

177 Design 80 days 9/26/16 1/13/17
178 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
179 Construction 88 days 4/10/17 8/9/17
180 Beach Facilities Repair (Restroom Doors, Trash Recept etc.) 88 days 12/12/16 4/12/17 $105,000
181 Construction 88 days 12/12/16 4/12/17
182 Edison Park Playground (New ADA Compliant Equip) 148 days 10/31/16 5/24/17 $110,000
183 Bidding/Award (3 Months) 60 days 10/31/16 1/20/17
184 Construction 88 days 1/23/17 5/24/17
185 Murdy Park Sports Field (Multi Use Sports Field) 125 days 9/26/16 3/17/17 $50,000 Design
186 Design 125 days 9/26/16 3/17/17
187 Central Park Tot Lot (Modify for ADA Access) 148 days 8/29/16 3/22/17 $85,000
188 Bidding/Award (3 Months) 60 days 8/29/16 11/18/16
189 Construction 88 days 11/21/16 3/22/17
190 Ex Navy R/W (Design of new facilities) 170 days 9/26/16 5/19/17 $35,000 Design
191 Design 170 days 9/26/16 5/19/17
192 Harbor Trash Skimmers 88 days 11/21/16 3/22/17 $97,490
193 Construction 88 days 11/21/16 3/22/17
194 Central Park East Rehab (irrigation, paths, tree trimming) 228 days 9/26/16 8/9/17 $200,000 Design
195 Design 80 days 9/26/16 1/13/17
196 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
197 Construction 88 days 4/10/17 8/9/17
198 Harbor Sand Replenishment (5 Beaches) 228 days 9/26/16 8/9/17 $350,000 Design
199 Design 80 days 9/26/16 1/13/17
200 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
201 Construction 88 days 4/10/17 8/9/17
202 Worthy Park Reconfiguration-Phase 1 516 days 11/16/15 11/6/17 $1,300,000 Design, in final plan

check
203 Design 205 days 11/16/15 8/26/16
204 Bidding/Award (3 Months) 60 days 8/29/16 11/18/16
205 Construction 251 days 11/21/16 11/6/17
206
207 SEWER 733 days 10/19/15 8/8/18
208 CC-1515 Edgewater Lift Station 733 days 10/19/15 8/8/18 $3,500,000 Design

209 Design 420 days 10/19/15 5/26/17
210 Permitting 63 days 5/29/17 8/23/17
221 Bidding/Award (3 Months) 60 days 9/7/17 11/29/17
222 Construction 180 days 11/30/17 8/8/18
223 Sewer Lining (15/16) 199 days 2/29/16 12/1/16 $450,000 Construction

224 Design 80 days 2/29/16 6/17/16
225 Bidding/Award (3 Months) 39 days 7/18/16 9/8/16

N D J F M A M J J A S O N
2017

City of Huntington Beach
Capital Improvement Program Master Schedule

11/7/16
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ID Task Name Duration Start Finish Budget Comments

226 Construction 60 days 9/9/16 12/1/16
227 Sewer Lining (16/17) 199 days 10/31/16 8/3/17 $450,000 Construction

228 Design 80 days 10/31/16 2/17/17
229 Bidding/Award (3 Months) 39 days 3/20/17 5/11/17
230 Construction 60 days 5/12/17 8/3/17
231
232 WATER 2261 days 7/26/10 3/25/19
233 PRODUCTION 2261 days 7/26/10 3/25/19
234 CC-1420 Peck Reservoir Dual Drive 920 days 6/9/14 12/15/17 $1,575,000 Design complete,

obtaining permits

235 Design 530 days 6/9/14 6/17/16
236 Permits (Building) 170 days 5/9/16 12/30/16
237 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
238 Construction 180 days 4/10/17 12/15/17
239 CC-1392 Well #9 GAC Filtration 1955 days 7/26/10 1/19/18 $750,000 Design

240 Conceptual Study 1115 days 7/26/10 10/31/14
241 Design 640 days 10/6/14 3/17/17
258 Permitting 423 days 7/13/15 2/22/17
277 Bidding/Award (3 Months) 60 days 4/3/17 6/23/17
278 Construction 150 days 6/26/17 1/19/18 Pre-Purchase 6

Tanks
279 CC-1495 Well #1 Replacement (Planning) 1032 days 10/6/14 9/18/18
280 CC-1517 Well #1 Replacement (Drilling) 812 days 10/6/14 11/14/17 $1,000,000 11/8 Bid Open
328 CC-1495 Well #1 Replacement (Site Design & Const) 487 days 7/20/15 5/30/17 $1,500,000 Under Design
362 Bidding/Award (3 Months) 60 days 6/14/17 9/5/17
363 Construction 220 days 11/15/17 9/18/18
364 CC-1500 New Well #14 1011 days 5/11/15 3/25/19 $1,000,000 Design

365 Site Acquisition 280 days 5/11/15 6/3/16
368 CC-1518 New Well #14 (Drilling) 437 days 6/6/16 2/6/18 $1,000,000 11/8 Bid Open
416 CC-1500 New Well #14 (Site Design & Const) 300 days 1/17/17 3/12/18 $1,500,000 Under Design
450 Bidding/Award (3 Months) 60 days 3/27/18 6/18/18
451 Construction 200 days 6/19/18 3/25/19
452
453 DISTRIBUTION 1529 days 12/20/11 10/27/17
454 CORROSION CONTROL/CATHODIC PROTECTION 1529 days 12/20/11 10/27/17
455 OC-44 1529 days 12/20/11 10/27/17 $500,000 Design
456 Evaluation (Outside of City Limit with Mesa Water District) 1529 days 12/20/11 10/27/17
457 OC-35 & OC-9 214 days 3/7/16 12/29/16 Not Started
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ID Task Name Duration Start Finish Budget Comments

458 Evaluation (Outside City Limit with WOCWB) 214 days 3/7/16 12/29/16
459 Various Locations throughout City 120 days 10/7/16 3/23/17 $55,000 Not Started
460 Construction 120 days 10/7/16 3/23/17
461 WATER MAIN REPLACEMENT 730 days 1/12/15 10/27/17
462 CC-1435 Water Main Replacement @ Sunset Beach Area

- Phase III and 24th Street Water Main Extension
730 days 1/12/15 10/27/17 Design

469 Admiralty and Humboldt Bridge, Sugar/Mcfadden Bridge 228 days 9/26/16 8/9/17 $300,000 Design
470 Design 80 days 9/26/16 1/13/17
471 Bidding/Award (3 Months) 60 days 1/16/17 4/7/17
472 Construction 88 days 4/10/17 8/9/17
473 WATER MAIN EXTENSION 874 days 2/3/14 6/8/17
474 CC1389 Water Main Extension @ Bolsa Chica by Graham 809 days 2/3/14 3/9/17 $600,000 11/15 Bid Open

475 CDP 650 days 2/3/14 7/29/16
476 State Land Lease Agreement 240 days 7/7/14 6/5/15
477 Design 120 days 6/2/14 11/14/14
478 Bidding/Award (3 Months) 64 days 9/12/16 12/8/16
479 Construction 45 days 1/6/17 3/9/17
480 Water Main Extension @ Beach Blvd by Warner, Holt,

Baylock
834 days 3/31/14 6/8/17 Design

481 Permits 325 days 7/13/15 10/7/16
482 Design 620 days 3/31/14 8/12/16
483 Bidding/Award (3 Months) 64 days 11/7/16 2/2/17
484 Construction 90 days 2/3/17 6/8/17
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 16-20  
 
 
SUBMITTED TO: Chair Strook and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: November 16, 2016   
 
SUBJECT:  Rehabilitation of Tree Petition Street, Operetta Drive, CC-1543 
 
Statement of Issue:  Plans and Specifications for the rehabilitation of Operetta 
Drive, CC-1543, are in the design phase.   Staff requests the recommended 
action to proceed with the bidding process upon completion. 
 
Funding Source:    Funds in the amount of $600,000 have been budgeted in the 
Gas Tax Fund.   
 
Impact on Future Maintenance Costs:  No additional costs are anticipated. 
 
Recommended Action: Motion to approve that the rehabilitation of Operetta 
Drive, CC-1543, is in general conformance with the previously approved Capital 
Improvement Program.   
 
Alternative Action(s): Deny approval and recommend an alternative action. 
 
Analysis: Operetta Drive is a residential street in the Tract, West of Bolsa Chica 
Road, South of Edinger Avenue, and North of Warner Ave.   The street consists of 
39 residential address lots that have extensive concrete and asphalt damage 
from existing trees.   
  
The scope of work includes removal and replacement of concrete sidewalks, 
driveway approaches, curb and gutter, and indentified street trees.  Trees and 
parkway will be replaced as well as any affected concrete improvements due 
to previous damage from tree roots.  The asphalt roadway will be cold milled 
and repaved.  The engineer’s estimate for this project is $550,000. 
 
Attachments: 
 
1.  Location Map 
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